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Executive Summary 

The Annual CSO and CMOM Report for calendar year 2017 (January 1, 2017 through December 

31, 2017) provides a comprehensive review of the Springfield Water and Sewer Commission’s 

(SWSC’s) integrated Combined Sewer Overflow (CSO) system and Capacity, Management, 

Operation, and Maintenance (CMOM) Program.  The integrated CSO system includes the 

sewage collection system, CSO facilities (i.e. regulators and overflow pipes/outfalls), and the 

treatment system at the Springfield Regional Wastewater Treatment Facility (SRWTF).  As a 

result of the integration of CMOM with the combined sewer system, this report also provides 

the annual review for the CMOM Program, thereby addressing the reporting requirements for 

both programs. 

This annual report documents the performance of the CSO control and treatment system, as 

well as the CMOM Program activities over the past calendar year.  The report includes a review 

of the major storm events that caused CSO to be discharged.  In addition, the report documents 

the ongoing implementation of the SWSC’s CMOM Program, which overlaps with the SWSC’s 

Nine Minimum Control (NMC) elements of the CSO Program. 

For the purposes of completeness and to facilitate an understanding of the data, this integrated 

CSO and CMOM Annual Report will present performance results and data to recognize trends 

from established baselines for many parameters from previous reports.  The trends will be 

utilized to demonstrate improvements or highlight areas requiring additional attention. The 

goal of the integrated CSO and CMOM program is to keep wastewater in the collection system 

and deliver it to the wastewater treatment plant. 

Integrated CSO System Performance. The total rainfall for calendar year 2017 in 

Springfield was comparable with the 1976 Typical Precipitation Year. Springfield received 

approximately 42.0 inches of rainfall and the Typical Precipitation Year is 42.2 inches per year. 

The Typical Precipitation Year was previously identified to be the actual measurements from 

1976 and represents the SWSC’s median annual rainfall series after analysis of historical rainfall 

records. It is regarded as the baseline for comparing the magnitude and impact of all annual 

rainfall series. 

In total, the CSO system was activated a total of 269 times discharging 195.71 MG of CSO 

volume to the Connecticut River, Mill River and Chicopee River.  

Nine Minimum Controls and CMOM Program.  This report provides 

documentation of the on-going implementation activities involving the NMCs and CMOM 

Programs.  In examining the requirements for NMC #1, proper operations and maintenance of 

the sewer system and CSO outfalls, it is clear that the CMOM Program is the best way to fulfill 

EPA’s requirements for managing the combined sewer system. 
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The SWSC’s CMOM Program has been designed to ensure that components of the collection 

system are cleaned and inspected at the appropriate frequency and that preventative 

maintenance and repairs are performed to cost-effectively reduce the number of sewerage 

releases, extend the useful life of the SWSC’s sewer infrastructure, and properly manage 

collection system operations.  In CY 2017, the SWSC’s crews, consultants and contractors were 

able to: 

• Inspect 54,273 linear feet of sewer pipe, or about 2.2% of the mainline sewer system 

• Clean 690,542 linear feet of sewer pipe or about 27.9% of the mainline sewer system 

o This total includes 310,828 linear feet of unique sewer pipe cleaning in addition 

to a total of 379,714 linear feet of repeated cleaning in areas requiring ongoing 

regular maintenance. 

• Complete 19 mainline sewer repairs  

• Repair 104 service laterals totaling about 1,690 linear feet of pipe 

• Treat 16,230 linear feet of pipe for roots using chemical root treatment and root saws 

• Treat 15,996 linear feet of pipe for grease using chemical treatment 

• Clean 1,924 manholes and complete an assessment of 1,427 manholes 

The priorities for the SWSC’s NMC and CMOM work are based on Asset Management principles 

that prioritize actions to reduce risks to public health, sensitive receptors, and the environment.  

This approach continues to result in a balanced approach to capital and operations and 

maintenance-related projects: 

• Capital expenditures in pipe rehabilitation, renewal, and replacement programs remain 

steady and appropriate.  The SWSC continues to implement its pipeline rehabilitation, 

renewal and replacement program to reduce structural risks and extraneous inflow and 

infiltration (I/I) in the sewer system.  Due to the success of this program, it is anticipated 

this trend will continue for the next several years, reflecting the SWSC’s focus on risk-

based priorities for sewer capacity and condition. 

 

Monitoring.  As shown in this report, the SWSC continues to carry out system monitoring 

and overflow monitoring to ensure that permit requirements are achieved, public health is 

protected, and water quality is improved in receiving water bodies, to the extent possible.   
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Section 1 Introduction 

The SWSC’s Annual CSO and CMOM Program Report provides an assessment of the combined 

sewer overflow (CSO) control system performance during the past calendar year (CY 2017: 

January 1, 2017 through December 31, 2017), along with a summary of the sanitary sewer 

overflow (SSO) control performance and accomplishments through the Capacity, Management, 

Operation, and Maintenance (CMOM) program. 

 

The SWSC’s National Pollutant Discharge Elimination System (NPDES) permit requires the SWSC 

to submit annual CSO reports to the Massachusetts Department of Environmental Protection 

(MADEP) on the performance of the overall CSO system.  The Annual CSO and CMOM report 

covers CSO capture, conveyance, overflow characteristics, treatment efficiencies, and on-going 

implementation of the Nine Minimum Controls (NMC). 

 

Several of the NMC overlap with elements of the SWSC’s CMOM Program.  Together, these two 

programs provide a comprehensive approach and view of how combined and sanitary 

sewerage is managed, collected, conveyed, treated and discharged throughout the SWSC’s 

wastewater systems.  The topics and overlap between the NPDES Permit, the CSO Program, and 

CMOM Program is displayed in Table 1-1.  To efficiently and comprehensively address these 

overlapping topics, the SWSC reports on the annual CSO performance and the CMOM program 

together in this integrated document. 
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Table 1-1 NPDES Permit, CSO, and CMOM Program Overlap 

 Regulatory Document 

NPDES Permit EPA CSO Policy CMOM Guidance 

System Treatment Plant CSO Control System Collection System 

Regulatory 
Requirements 
Addressed by 

Regulatory 
Documents 

Outfall Effluent Limits   
Dry Weather Treatment   

Wet Weather Treatment Wet Weather Treatment  

 CSO Event Control 
Levels 

 

 Nine Minimum Controls  

 NMC#1: Proper O&M Maintenance Practices 

System Operating Plan NMC#2: Maximize 
Storage 

Operations 

Pretreatment 
Requirements 

NMC#3: Pretreatment 
Requirements 

 

System Operating Plan – 
High Flow Management 
Plan 

NMC#4: Maximize Flow 
to POTW 

Operations 

Sewerage Overflow 
Prohibition 

NMC#5: Eliminate 
DWOs 

Minimize SSOs 

 NMC#6: Controls of 
Solids and Floatables 

 

 NMC#7: Pollution 
Prevention 

 

 NMC#8: Public 
Notification 

Spill Response & 
Notification 

Monitoring NMC#9: Monitoring  

 

1.1  Purpose  
This report is intended to meet the CSO-related reporting requirements in the SWSC’s NPDES 

permit and the annual reporting requirements contained in the EPA Administrative Order 

Docket No. 08-037.  This annual report documents the performance of the CSO capture, 

conveyance, and treatment systems over the past calendar year, as well as the activities 

performed by the SWSC to improve its level of CSO and already high level of SSO control.  The 

report also examines the major storm events that caused CSO to be discharged.  In addition, 

the report documents the on-going implementation of the SWSC’s NMC’s program, especially 

those controls that overlap with CMOM.  The NMC program consists of appropriate and cost-

effective best management practices that make up the EPA-specified NMCs, which have been 

integrated into the SWSC’s CSO Control Program. 
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CSO Control Program.  The CSO Control Program is designed and operated to control 

the magnitude, frequency, and duration of wet-weather CSO discharges in compliance with 

State and Federal water quality standards.  CSO discharges are controlled as required: 

• Mill River: 1 discharge, per regulator, during the design storm (Typical Precipitation 

Year storm series). 

• Chicopee River: 2 discharges, per regulator, during the design storm (Typical 

Precipitation Year storm series). 

• Connecticut River: 8 discharges, per regulator, during the design storm (Typical 

Precipitation Year storm series) and per the accepted LTCP/IWP Level of Control for 

completed CSO projects. 

CMOM Program.  The purpose of the CMOM program is to reduce the risk to public 

health and safety, sensitive receptors, and the environment due to sewerage releases from the 

wastewater collection system.  It ensures that the collection system is managed cost-effectively 

to address other potential risks of failure.   

1.2  Regulatory Background for Report  
The Annual CSO and CMOM Report provides a summary of performance measures derived 

from six CSO and CMOM regulatory and program documents: 

• NPDES Permit # MA0103331 

• SWSC’s NMC Program Document, April 1997 and updated April 2010 

• USEPA Combined Sewer Overflow Guidance for Nine Minimum Controls, May 1995 

• Administrative Order Docket No. 08-037 (AO) 

• USEPA Guide for Evaluating Capacity, Management, Operation, and Maintenance 

(CMOM) Programs at Sanitary Sewer Collection Systems, January 2005 

• SWSC’s FLTCP and IWP, May 2012 and May 2014 respectively    

These documents include components of the LTCP, IWP and asset management elements that 

SWSC has demonstrated in the past that it is committed to proactively addressing. 

2009 SWSC NPDES Permit.  The SWSC’s NPDES Permit (effective November 1, 2009) is 

the primary regulatory document that prescribes most of the Annual CSO Performance report 

content.  Permit requirements include: 

• Annual Report (purpose of this report) 

• Nine Minimum Controls (Section 3 through Section 8 of this report) 

2010 Updated NMC Report.  Implementation of CSO Controls along the Mill River and 

Chicopee River is complete.  Implementation of CSO Controls along the Connecticut River is 
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underway. In areas where CSO Controls have been fully implemented, the NMCs continue to be 

practiced and adjusted to complement and enhance the control provided by the grey and 

sustainable infrastructure developed as part of the CSO Control Program. 

A focus of this annual report is to integrate the CSO control information represented in the 

NMCs with the overlapping CMOM program elements for the collection system’s management, 

operations, and maintenance.  The major overlap between the CMOM and NMC components 

occurs with NMC#1 – Proper Operation and Maintenance, however there is also overlap with: 

• NMC#2 – Maximize use of collection system for storage (operations controlled) 

• NMC#4 – Maximize flow to the POTW (operations controlled) 

• NMC#5 – Eliminate dry weather overflows (part of SSO reduction) 

• NMC#8 – Public notification 

This CSO and CMOM annual report provides summary tables and graphs for each of the NMCs 

to document their on-going implementation. 

Administrative Order Docket 08-037 (AO) CMOM Program Report.  
Over several years, the SWSC has implemented a CMOM program to help reduce the likelihood 

of sewerage releases by improving the overall reliability of the sanitary and combined sewer 

systems.  The CMOM Program Report was developed to comply with the conditions of 

Administrative Order Docket 08-037 (AO). 

The CMOM program specifically addresses proper operation and regular maintenance of the 

sewer system (NMC#1).  The SWSC’s wastewater collection system includes mainlines, trunk 

lines, interceptors, pump stations, and force mains.  The SWSC is not responsible for service 

laterals.  Property owners own and maintain the sewer service laterals from the mainline to the 

house/building.  The SWSC’s sewer collection system consists of 469 miles of collection system 

piping (321 miles of sanitary sewer including force mains and 148 miles of combined sewer) and 

11,166 sewer manholes.  The system also includes the Springfield Regional Wastewater 

Treatment Facility (SRWTF) at Bondi’s Island in Agawam, MA and 33 pump stations. 

The effectiveness of the SWSC’s risk-based asset management approach to collection system 

operation and maintenance will be evaluated in this annual review of CMOM program actions 

and key performance indicators. 
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Section 2 Integrated CSO 

System Performance for CY 

2017 

The integrated CSO system consists of the combined sewer collection system; the CSO 

collection, inline storage, and pumping system and the SRWTF.  This section reports on the 

performance of the overall integrated CSO system during CY 2017. 

Section 2 summarizes the findings of the comparison between the 2017 Annual Rainfall and CSO 
Flow Meter Data Review. This section incorporates findings from the analysis of the four 
permanent rain gauges and the 23 permanent flow meters sited in the Springfield catchment. 

Section 2.2.1, Rainfall Data Collection and QA/QC, presents a breakdown of the annual rainfall 
events recorded at all four local gauges and how they compare to the Springfield Typical 
Precipitation Year, when applying standard categorizations. The comparison to 1976 provides 
context as to how wet or dry the year 2017 has been with respect to the typical annual rainfall. 
The thorough understanding of the relative nature of the annual precipitation provides helpful 
context when analyzing the annual CSO results. 

In addition to the thorough review of the 2017 rainfall data, Section 2 includes a comparison 
between the 2017 Springfield CSO overflow meter data and the CSO results simulated by the 
sewer system hydraulic and hydrologic model (using InfoWorks CS software) and using the 
observed 2017 rainfall data, as well as a comparison versus the CSO predictions from the 
Typical Precipitation Year rainfall series.  

2.1  Hydraulic Model Updates 
During the 2017 calendar year several adjustments were made to the hydraulic model. Updates 
were limited to corrections and improvements based on new information collected during the 
calendar year from ongoing construction projects, system cleaning and inspection, and 
temporary metering.  

The CY2016 model was used as the starting point for this analysis. Updates were then made to 

CSO 012, including corrections to the CSO 012 underflow pipe length and to the underflow’s 

invert elevations, based on record drawings. Temporary metering data along the Connecticut 

River Interceptor (CRI) was collected during the fall of 2017. This metering data included several 

meters along the CRI between CSO 010 and CSO 016 which were used to validate the model’s 
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representation of depth, velocity and flow along this critical length of the interceptor, where 8 

of the CRI CSOs are located. 

Review of the temporary metering data for two major storm events during October, October 24 
and October 29, 2017, indicated good correlation between the modeled and metered depth, 
velocity and flow in the CRI. Figure 2.1-1 and 2.1-2 present the validation plots for the two storm 
events at Meter C-1, located on the CRI between CSO 010 and CSO 011. 

Figure 2.1-1: CRI Temporary Meter Validation-October 24, 2017 

 

 

 

 

 

 

 

 

 

 

 

Rain

Obs.

...417 Trial6 CHOKE>Oct 2017

Rainfall

Depth (in)

4.200

Peak (in/hr)
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Average (in/hr)
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Depth (ft)

Min
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Max
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-2.408
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13.443
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14.330

Velocity (ft/s)
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 Observed / Predicted Plot Produced by nianderson (2/13/2018 2:13:18 PM) Page 1 of 1

 Flow Survey: >Temp Metering 2017>Flow Survey Group>CRI1_OCT 2017 (11/2/2017 7:33:52 AM)

 Sim: >Temp Metering 2017>Phase 1>Temp Metering 102417 Trial6 CHOKE>Oct 2017 (2/9/2018 10:16:38 AM)

 Graph Template: >Temp Metering 2017>Graph Template Group>CRI-1 (11/6/2017 2:51:18 PM)
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Figure 2.1-2: CRI Temporary Meter Validation-October 29, 2017 

 

The network model comparisons to the CRI temporary meter data all met the CIWEM (Chartered 
Institution of Water and Environmental Management) Urban Drainage Group tolerances for wet 
weather flow calibration in its Code of Practice for the Hydraulic Modeling of Sewer Systems. 
Those include the following; 

• Timing of the peaks and troughs shall be similar to the event durations. 

• Peak flows at each significant peak shall be in the range -15% to +25%. 

• Volume of flow shall be in the range -10% to +20%. 

• Surcharged flow depths shall be in the range -0.32 ft to +1.64 ft. 

• Unsurcharged flow depth shall be within the range ±0.33 ft 

The model-simulated CSO results presented in the following report include the CSO 012 
underflow change and represent the spill counts and volumes from the model used to validate 
the CRI meter data. This model will be used as the 2018 CSO Annual Report analyses begin during 
the first quarter of this year. 

2.2  Data Collection and QA/QC 
ADS Environmental (ADS) was retained by the Commission (the Springfield Water and Sewer 
Commission) as its flow metering subcontractor. ADS provides rain gauge monitoring services as 
well as CSO measurements at each permitted CSO outfall, as described in the following sections.  

 

 

Rain

Obs.

...917 Trial6 CHOKE>Oct 2017

Rainfall

Depth (in)

2.010

Peak (in/hr)

0.420

Average (in/hr)

0.119

Depth (ft)

Min

1.573

1.457

Max

10.000

8.102

Flow (MGD)

Min

0.000

-1.324

Max

12.809

14.795

Volume (US Mgal)

6.758

5.638

Velocity (ft/s)

Min

0.000

-0.176

Max

1.740

2.382

 Observed / Predicted Plot Produced by nianderson (2/13/2018 2:16:45 PM) Page 1 of 1

 Flow Survey: >Temp Metering 2017>Flow Survey Group>CRI1_OCT 2017 (11/2/2017 7:33:52 AM)

 Sim: >Temp Metering 2017>Phase 1>Temp Metering 102917 Trial6 CHOKE>Oct 2017 (2/8/2018 3:04:38 PM)

 Graph Template: >Temp Metering 2017>Graph Template Group>CRI-1 (11/6/2017 2:51:18 PM)
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2.2.1 Rainfall Data Collection and QA/QC 

Rain Gauge Locations.  Rainfall data was collected from the four local ADS-
maintained rain gauges located within Springfield. The local rain gauges are positioned at the 
following locations in Springfield and as shown in Figure 2.2-1 below: 

• RG01, stationed along the Connecticut River in the northwest portion of Springfield; 

• RG02, stationed in the southwest portion of Springfield; 

• RG03, stationed in the southeast portion of Springfield; and 

• RG04, stationed in the northeast portion of Springfield. 

 

Figure 2.2-1: Permanent Rain Gauge Locations in Springfield, MA 

 

Rainfall Data Categorization.  The Commission has standardized it’s 
categorization of rainfall for reporting purposes; the last three annual reports have included 
these standardized results and for comparative purposes this TM follows the same approach. The 
first stage to reviewing the rainfall data recorded was to compare the measured rainfall depth at 
each of the four rain gauge sites. The gauges are spread throughout Springfield and therefore are 
susceptible to the spatial and temporal effects of rainfall. This is demonstrated by the varying 
total depths returned when compared across an entire year. 
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To better understand the nature of the rainfall that was recorded in Springfield during 2017, the 
annual hyetographs for the four rain gauges were disaggregated into both depth and intensity 
ranges. The ranges are designed to offer a breakdown as to the frequency of the individual rainfall 
events that comprise the annual hyetograph. The results of the breakdown of the annual rainfall 
total depth are contained in Table 2.2-1. 

Table 2.2-1: 2017 Rainfall Disaggregation by Total Depth 

Data Set 
Total 

Rainfall 
(inches) 

Total No. 
of Storms 

Number of Storms by Total Precipitation (inches) 

0.01 to 
0.13 

0.14 to 
0.25 

0.26 to 
0.50 

0.51 to 
1.0 

1.01  to 
2.0 

> 2.0 

ADS RG01 42.0 76 27 12 10 12 11 4 

ADS RG02 40.8 80 31 10 15 13 9 2 

ADS RG03* 19.6 62 49 8 5 7 1 2 

ADS RG04 43.3 78 26 12 10 17 10 3 

*Instrumentation performance has been impacted for a portion of 2017 but was later corrected.  

It should be noted that during the 2017 calendar year, RG03 consistently measured less rainfall 
than all other meters, or no rainfall at all, for the majority of storms from January through 
September. The annual hyetographs and storm breakdowns for RG03, therefore, are appreciably 
lower than those at the other three gauges (RG01, RG02 and RG04). As a result, during the annual 
rainfall correlation analysis RG03 was not included in the calculations. The missing RG03 rainfall 
data is further discussed in Section 2.3, as it relates to the model CSO calculations and 
comparisons. 

The 2017 Annual Rainfall and CSO Flow Meter Data Review identified this concern regarding the 
RG03 rain data. ADS revisited the site and found that shrubs had grown too tall around RG03, 
creating a rain shadow. Thus, the meter was moved to a new location on September 28th, 
resolving the issue for the remainder of 2017 (see Figure 2.2-1). 

The largest number of total storms occurred at RG02 (80), versus the lowest number of storms, 
76, at RG01 (median of 78 among the three working gages, versus 82 in typical year). The 
difference in the total depth between RG02, the lowest, and RG04, the highest, is 2.4 inches; a 
variance of 6% when considered across the entire annual hyetograph. This low variance should 
be reflected in the comparison between simulated CSO results and the metered data, where full 
meter data is available. 

Looking deeper into the breakdown of total precipitation in the annual series, the following 
variability among the rain gauge results was also noted: 

• There is the greatest percentage of variability in rainfall recordings in the 0.25-0.5-in 
category, which is around the activation threshold of many of the CSOs (for the CRI 
system, in particular). This category had a maximum variability of 5 storms, between RG02 
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(15 events) and RG04 (10 storms). This may introduce lower confidence in the CSO 
predictions; 

• Rainfall events in the 0.51-in to 1.0-in categories varied by 5 events between RG02 and 
RG04/RG01. Because these rainfall categories tend to activate CSOs, this variability may 
lead to lower confidence in the CSO predictions. 

• The remaining three categories did not show a great deal of variability. There was a peak 
difference of two storms (11 at RG01 as compared to 9 at RG03) in the 1.01-in to 2.0-in, 
which would only be expected to have a minor effect on variability in CSO predictions. 

Overall, variability in rainfall measurements (if due to rainfall recording inconsistencies or errors) 
in the 0.26-0.50 in category could be expected to contribute to discrepancies in the predictions 
of CSOs versus the measurements since the quality of model prediction output is reliant on the 
quality of data input. The variability in these rainfall results is consistent with the variability 
observed over the past several years, though the variability shifts amongst the storm categories. 

To obtain a more complete picture of the 2017 rainfall recorded, the data was also considered 
from a peak intensity perspective to better understand the rainfall characteristics, as this is an 
important factor in determining the extents to which CSOs activate. Details of rainfall 
distributions broken down by intensity are summarized in Table 2.2-2. 

Table 2.2-2: 2017 Rainfall Disaggregation by intensity 

Data Set 
Total 

Rainfall 
(inches) 

Total No. 
of           St

orms 

Number of Storms by Peak Intensity (in/hr.) 

0.01 to 
0.10 

0.10 to 
0.25 

0.25 to 
0.50 

0.50 to 1.0 > 1.0 

ADS RG01 42.0 76 35 22 12 7 0 

ADS RG02 40.8 80 39 24 11 3 3 

ADS RG03* 19.6 62 42 12 5 2 1 

ADS RG04 43.3 78 33 23 15 4 3 

**Instrumentation performance has been impacted for a portion of 2017 but was later corrected. 

As previously described, the discrepancy in total rainfall and number of storms recorded at RG03, 
and the identification of obstructions to rainfall measurement at that site lead to the removal of 
RG03 data from consideration in the review of peak intensity correlation amongst the gauges. 

Variance amongst the gauges is most significant in the 0.50-in to 1.0-in range and the highest 

range, >1.0-in. The highest categories are most likely to trigger CSO activations; thus, this 

variance will impact confidence in predictions.  

It is clear that the use of four discrete gauges across a city the size of Springfield may introduce 

some variability across the collected rainfall totals. Corrective action for RG03 was taken on 

September 28th, 2017, however, RG03 2017 data could not be used during annual rainfall 
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analysis. For the 2018s annual report, RG03 will have been in place and operational in its new 

location, and therefore the data should be more dependable for the full 2018 calendar year. 

Discounting the occasional gauge failure, the spatial and temporal effects of rainfall cause 

localized storms to occur which are not always captured at all gauges, resulting in variable 

depth totals.  

The irregular effects of rainfall passing across the city differ for every storm and this 

unpredictability is not currently reflected in the model. The subcatchments generating flow in 

the model are assigned an index so that the model reads the closest rainfall hydrograph and 

applies that rainfall to the given subcatchment. Model simulations, therefore, depend on a 

depth of rainfall at a particular gauge to be distributed across an entire CSO catchment. Each 

rain gauge is assigned to between 3,000 and 6,000 acres of subcatchment area. Therefore, the 

rainfall variability observed in reality throughout the subcatchments tributary to each CSO is 

missed. For example, CSO 012 has 1,564 acres of contributing area assigned to either RG01 or 

RG04 with RG04 located approximately 3.85 miles from the CSO. There exists the potential for 

high variability in the spatial distribution of the rainfall in such a large subcatchment area, 

possibly resulting in fluctuating comparison between actual CSO overflow and model predicted 

overflows. It is recommended that additional rain gauges be installed, particularly in the 

subcatchments currently assigned the RG01 and RG02 hydrographs. The area of influence for 

these two rain gauges extends from the Connecticut River several miles northeast into the 

network. Based on a review of radar rainfall data over the past several years, it is evident that 

the nature of rainfall along the Connecticut River (at RG01 and RG02) can be highly variable as 

you move northeast into the network, away from the river.  A denser layout of rain gauges in 

these areas might improve correlation between the metered and modeled CSO performance. 

While more rain gauges would not eliminate variance among the gauges it would provide more 

granularity in the results and, therefore, increased confidence in the representation of the 

spatial variation in rainfall throughout the city.  

Comparison with the Typical Precipitation Year (1976).  One of the 

objectives of this TM is to compare the 2017 rainfall with the typical year (1976) rainfall. Before 

analyzing the annual CSO results, a thorough understanding of the rainfall data provides 

valuable context as to how wet or dry the year was, as compared to the typical year. Table 2.2-3 

shows the total depth comparison and rainfall event range breakdown between the 2017 and 

1976 series.  
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Table 2.2-3: 1976 Rainfall Disaggregation by Total Depth  

1976 v 2017 

Data Set 
Total 

Rainfall 
(inches) 

Total No. 
of           St

orms 

Number of Storms by Total Precipitation (inches) 

0.01 to 
0.13 

0.14 to 
0.25 

0.26 to 
0.50 

0.51 to 
1.0 

1.01  to 
2.0 

> 2.0 

Typical year 
(1976) 

42.2 82 28 15 11 14 11 3 

 

ADS RG01 42.0 76 27 12 10 12 11 4 

ADS RG02 40.8 80 31 10 15 13 9 2 

ADS RG04 43.3 78 26 14 10 17 10 3 

2017 Median 42.0 78 27 12 10 13 10 3 

 

Comparison between the 2017 gauges with the 1976 series, shows 2017 is comparable to a 
typical year. Firstly, 2017 (median depth=42.0 inches) was approximately the same as 1976 in 
terms of total rainfall depth (0.5% drier). The median storm count in 2017 (78 storms) is slightly 
lower (5%) than the 1976 storm count (82 storms). 

It is evident that variance in total number of storms from a typical year within each range could 
affect CSO modelling results, even though during 2017, the total number of storm events is 
similar to a typical year. The largest difference between the 2017 data and the typical year shows 
a lower incidence of storms (20%) in the second lowest range (0.14 to 0.25-in) with 12 storms 
during 2017 versus 15 storms during the typical year. This range tends to have rainfall events that 
are either just under or over the CSOs activation thresholds (for the CRI system); therefore, it is 
possible that this variance could skew the results of CSO modelling when considering long periods 
of data. 

For completeness the comparison between the 2017 and 1976 rainfall series was also analyzed 

for peak intensity, and the results are shown in Table 2.2-4. 
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Table 2.2-4: 1976 Rainfall Disaggregation by Intensity 

1976 v 2017 

Data Set 

Total 
Rainfall 
(inches) 

Total No. 
of           st

orms 

Number of Storms by Peak Intensity (in/hr.) 

0.01 to 
0.10 

0.10 to 
0.25 

0.25 to 
0.50 

0.50 to 1.0 > 1.0 

Typical year 
(1976) 

42.2 82 48 17 12 4 1 

 

ADS RG01 42.0 76 35 22 12 7 0 

ADS RG02 40.8 80 39 24 11 3 3 

ADS RG04 43.3 78 33 23 15 4 3 

2017 Median 42.0 78 35 23 12 4 3 

 

Even though the total number of storms is only slightly lower than in 1976, the comparison of 
peak intensity storms shows appreciable variation in two storm intensity ranges. The lowest peak 
intensity range (0.01 to 0.10-in) shows fewer storm events (35 during 2017 versus 48 during the 
typical year). This 27% variance in the lowest range of peak intensities would not be expected to 
influence the CSO comparison, given that this low range does not generally cause CSOs to 
activate.  

The number of storms in the next largest range (0.10 to 0.25-in) is higher  

(35%) during 2017 (23) as compared to the typical year (17). Because storms in this range 

typically cause CSO activation or are just below the CSO activation threshold, depending on the 

recorded intensity of the storms, this variability could increase frequency or volume of 2017 

CSO activations. There is good correlation between the typical year and 2017 data in the three 

highest ranges, all of which are more likely to trigger CSO activations. 

2017 Rainfall Analysis Conclusions. The rainfall analysis findings indicate that the 

variability among the 2017 rainfall gauge data is highest in the total precipitation range of 0.14 

to 0.25-in, and in the peak intensity range of 0.50 to 1.0-in/hr, the second to highest range. The 

total precipitation range is either over or under CSO activation thresholds (for the CRI system); 

thus, the variability of rain gauges could lead to discrepancies in modeled CSO activations. On 

the other hand, the highest peak intensity ranges reach the CSO activation threshold (for the 

CRI system). This peak intensity variability amongst the rainfall gauges, therefore, may cause 

discrepancies in modeled CSO activations.  

From the rain gauge data collected, it is evident that the 2017 rainfall data shows a total 

precipitation depth similar to 1976. The reduction in storms (4 storms fewer in 2017), however, 

was concentrated in the 0.14 to 0.25-in range for precipitation depth. For peak intensities, the 
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reduction of storms is concentrated in the lowest range, 0.01 to 0.10-in/hr. The 2017 rainfall 

data shows a decrease in the 0.14 to 0.25-in storm depth range, as well as an increase in peak 

intensity in the 0.10 to 0.25-in/hr range. These ranges are the tipping point for CSO activations 

and therefore are likely to affect CSOs (on the CRI system); however, the decrease in depth and 

increase in peak intensity of storms will have the opposite effect on CSOs. Therefore, it is 

difficult to predict the model’s results.  

It should also be noted that the rainfall gauges capture all forms of precipitation, but do not 

distinguish between precipitation that falls as rainfall versus snowfall. Similar to previous 

annual reviews, variability in the CSO results may be a result of the effects of precipitation 

falling as snowfall during the winter, which does not translate to direct runoff rainfall since 

snow melt provides a delayed and irregular response. In addition, the NOAA weather station at 

Bradley International Airport (the closest NOAA data point) was also referenced as the record 

of precipitation at this site, which distinguishes between snowfall and rainfall, and also provides 

a measure of accumulated snow on the surface. These two sources were referenced during the 

months when it was suspected that the precipitation recorded fell as snow. However, the 

potential for over-prediction of surface runoff (due to the model treating all precipitation as 

rainfall) and resulting CSO activations and volumes are inherent to the model predictions. The 

monthly comparisons presented in Section 2.3 provide an overview of months where snowfall 

was suspected to be affecting the model results.   

Correlation between the model results and the observed flow data may also be impacted by the 

failures at Rain Gauge RG03 and the resulting substitution of proximate rain gauge data. During 

the January through September of the 2017 metering program, RG03 often did not measure 

precipitation during rainfall events. As a result, data from a proximate gauge was used to 

supplement missing RG03 data during model simulations. RG04 was considered the most 

reasonable substitution for the RG03 data, as both gauges are located north/west of the 

Connecticut River, whereas gauges RG01 and RG02 are located close to the River, where there 

tends to be higher rainfall amounts based on previous annual rainfall data. 

The model rain gauge distribution for Springfield is presented in Figure 2-2. The RG03 area of 

influence is located predominantly in catchments contributing to the Main Interceptor System 

(MIS), therefore, any effects of local variability in the rainfall that fell at RG03 versus RG04 

would be expected to primarily have an impact on the MIS catchment model results. In 

addition, RG02 failed on January 23rd through 24th during which data from RG01 was 

substituted. This discrete change (during the month of January) would be expected to impact 

the model results in the Mill River System (MRS), if the effects were observed anywhere. 
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Figure 2.2-2: Permanent Rain Gauge Areas of Influence 

 

2.2.2 Wet Weather Reporting Enhancements 
Similar to annual reporting conducted in 2016, the Commission requested an enhanced data set 
from ADS and from its wastewater treatment plant operator, Suez. Supplemental data continues 
to be reported as follows: 

• Daily total rainfall from all four rain gauges maintained (from Suez & ADS); 

• Daily total rainfall from a rain gauge at the Springfield Regional Wastewater Treatment 
Facility, SRWTF (from Suez); 

• Daily average and daily peak influent flow rates to the SRWTF (from Suez); and 

• Daily minimum and maximum temperatures recorded at the SRWTF (from Suez). 

The supplemental data is provided to better enable characterization of the collection system 
response to rainfall and better understand any difference between model prediction and actual 
CSO recordings.  For example, the recordings of CSO volume at an individual or group of CSO 
regulators on a winter day without recorded precipitation, together with observations of 
elevated SRWTF influent flows and above-freezing temperatures, would suggest that snowmelt 
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is causing CSO discharges. While this does not waive a CSO occurrence it is important to 
understand when evaluating predictive hydraulic model performance against actual 
observations. 

2.3  Hydraulic Model Predictions vs. ADS 

Regulator Flow Meter Measurements  
This section reviews the results of simulating the sewer network model with the 2017 

measured rainfall and comparing the model performance against the CSO regulator meter 

observations. Comparisons were made for the number of activations and the total overflow 

volumes on both a monthly and annual basis.  

All CSO regulators within Springfield were included in the analysis and were classified in the 

Connecticut River Interceptor (CRI), Mill River System (MRS) and Chicopee Systems. 

2.3.1 CSO Regulator Results Comparisons 

Monthly Tabular Comparisons – Meter Recordings vs Model 

Predictions. The results summarized in Table 2.3-1 show the comparisons between the 

flow meter recordings and the hydraulic model predictions for CSO performance. In reviewing 

the rainfall data collected, an intermittent antecedent dry period of 24 hours was used to 

quantify whether a precipitation measurement is considered a single continuous event or two 

discrete rainfall events. This antecedent dry period is consistent with the dry period used to 

categorize the typical year rainfall events and is standard practice in CSO reporting across the 

U.S., in keeping with the EPA’s CSO Long Term Control Plan guidance.  

Several years of analyzing CSO flow data and comparing data to the SWSC collection system 

model has provided insight into the difficulties of metering depth and velocity data within CSO 

outfall pipes. The quality of the raw data collected determines whether the data can be 

compared to modeled results and, in turn, improve confidence in the model’s ability to predict 

a range of flow conditions. When the observed raw data is of poor quality, the data cannot be 

used for correlation with the model simulations. Variability in raw data quality requires the use 

of thresholds and filters when compiling the raw data and comparing the data to modeled 

results; 

• Metered CSO discharges on days when functional float switches did not substantiate an 
overflow were reviewed to assess their validity by reviewing rainfall.  
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• During 2017, float switches on the CRI, MRS and the Chicopee systems functioned for less 
than 35% of the time. This was a result of a change in float switch equipment by ADS 
across the regulators.  

• Modeled CSO discharges of less than 3,000 gallons are not included in the comparison 
tables as they are below the lower confidence envelope for accurate reporting; 

The following sections present the model-to-meter comparisons of the CSO spills and volumes 

throughout the SWSC system. 

Monthly Comparisons – Connecticut River Interceptor (CRI). The 2017 

comparison between the model prediction and observed data for aggregated annual spill-count 

and volume along the CRI (Table 2.3-2) shows the model predictions higher than the ADS spill 

count and volume data. The meters at CSO 012 and 013 were both inoperable for the duration 

of 2017; CSO 015A was offline during September through December; CSO 015B was offline from 

January through May and October through December; and CSO 018 was offline from July 

through December. Both CSO 012 and 013 meters were removed for outfall repairs. CSO 013 

was reinstalled on January 8th, 2018 and CSO 012 will be installed before the first week of 

March, 2018, therefore both will be evaluated in the 2018 annual report.  CSO 015A was 

removed for Northern Construction’s casino work and CSO 015B was removed due to NWMCC 

manhole rehabilitation as part of the Commission’s capital improvements projects. Due to 

these data gaps in metering, the total annual spill volume comparison shows the model 

predicts over double the volume the ADS CSO data reports along the CRI system.  

Given the extensive amount of meter data missing during the calendar year 2017, a comparison 

of model predictions versus meter observations during periods of time when meters were 

online is presented in Table 2.3-3. That is, for a month where a given meter was offline, any 

model predicted spills from that meter’s catchment were removed from the dataset. Table 2.3-

3 reflects varying months with offline meters. When offline meter data was excluded from the 

dataset, the correlation between modeled and metered data improves, with the model 

predicted spill counts higher by 7% and overflow volume greater by 36%. 

 

 

 

 

 

 



Annual CSO and CMOM Report CY 2017 

 

Section 2 Integrated CSO System Performance for CY 2016  P a g e  | 29 
  

Table 2.3-1: CRI Catchment Meter Recording vs Model Prediction Results  

CSO 
Months 
Offline 

2017 ADS Spill Report 2017 Model Results 
Model Results for Typical 
Year (1976) Rainfall Series 

Total Spills* Volume 
(MG) 

Total Spills Volume 
(MG) 

Total Spills Volume 
(MG) 

 Connecticut River System (CRI) 

CSO 007 - 3 0.17 2 0.88 6 1.17 

CSO 008 - 4 0.68 14 13.33 15 11.47 

CSO 010 - 34 (1) 71.73 49 69.27 44 69.66 

CS0 011** - 3 0.32 0 0.00 1 0.02 

CS0 12 Jan-Dec 0 0.00 51 142.05 54 129.55 

CSO 13 Jan-Dec 0 0.00 11 2.59 9 8.16 

CSO 014 - 29 7.27 35 21.60 37 20.41 

CSO 015A Sept-Dec 18 5.20 15 10.07 15 10.70 

CSO 015B Jan-May & 
Sept-Dec 

7 (1) 0.86 4 4.10 6 0.63 

CSO 016 - 27 59.67 33 51.33 31 43.27 

CSO 018 July-Dec 0 (3) 0.004 3 0.12 1 0.05 

CSO 049 - 16 6.10 7 0.41 7 0.68 

Totals 141 (5) 152.01 216 320.58 226 295.76 

* Numbers in parentheses reflect the removal of spills below the reporting limit of 3,000 gallons 
** Spill count and volume reported by ADS are using a weir equation. The meter is located on the upstream 
side of the weir so this data is not a direct measurement of overflow occurrences. 
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Table 2.3-2: CRI Catchment Meter Recording vs Model Prediction Results – Online Months Only 

CSO Months Offline 

2017 ADS Spill Report 2017 Model Results 

Total Spills* Volume (MG) Total Spills Volume (MG) 

CSO 007 - 3 0.17 2 0.88 

CSO 008 - 4 0.68 14 13.33 

CSO 010 - 34 (1) 71.73 49 69.27 

CS0 011** - 3 0.32 0 0.00 

CS0 12 Jan-Dec 0 0.00 0 0.00 

CSO 13 Jan-Dec 0 0.00 0 0.00 

CSO 014 - 29 7.27 35 21.60 

CSO 015A Sept-Dec 18 5.20 11 4.14 

CSO 015B 
Jan-May & 

Sept-Dec 
7 (1) 0.86 4 4.10 

CSO 016 - 27 59.67 33 51.33 

CSO 018 July-Dec 0 (3) 0.00 0 0.00 

CSO 049  16 6.10 7 0.41 

Total  140 (5) 121.34 155 165.06 

* Numbers in parentheses reflect the removal of spills below the reporting limit of 3,000 gallons 
** Spill count and volume reported by ADS are using a weir equation. The meter is located on the upstream side of 
the weir so this data is not a direct measurement of overflow occurrences. 
 

Analysis of the 2017 data and calibration of the network model using the October 2017 

temporary metering data greatly improved the model to meter correlation at CSO 010, in 

contrast to previous years when the model was consistently over-predicting CSO 010 spill count 

and volume. With the full year of data at this meter, the modeled and metered spill volumes at 

this location differ by under 4%. The modeled and metered spill count and volumes at CSO 016 

also showed good correlation, differing by 22% and 14%, respectively. 

Seasonal Variability. Similar to the analyses conducted in previous years, variability in 

spills and volume indicates a potential imbalance between the rain falling on the catchment, 

the generation of runoff, and the flows within the sewer network. This is particularly true 

during the months of January and February, when snow accumulation would be expected to be 

highest. In addition, the rain gauge measurements do not distinguish between precipitation 

falling as rainfall versus snowfall. The effects of snowfall and snow accumulation on runoff, 

which might be most pronounced during the months of January and February, may influence 
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the modeled versus metered correlations. Review of the metered and modeled spills during the 

winter months, therefore, includes a review of the temperature during each storm event, as 

well as a review of the snow accumulation data for the nearest NOAA weather station (Bradley 

International Airport). 

In addition to the effects of snow fall and accumulation, the Connecticut River levels may also 

be having  effect on the correlation between metered and modeled CSO data on the CRI. Figure 

2.3-1 presents the measured river level at the closest USGS river gauge, just upstream of the 

SWSC collection system network (USGS 01172010 Connecticut R at I-391 Bridge at Holyoke, 

MA), showing the seasonal variability in levels. During these periods of lower river level, the 

river is consistently below the invert of the CRI outfall pipes, therefore backwater conditions on 

the CRI outfall pipes should not be present and better correlation between metered and 

modeled CSO spills would be expected.  

During July through September and November through December, the Connecticut River level 

was relatively low. During these months, the effects of snow accumulation and snow melt 

would not be expected to have an influence on runoff in the SWSC system. Table 2.3-3 displays 

spills during these months at active meters along the CRI. The model remains conservative 

when predicting number and volume of spills, however the model is predicting higher spill 

frequency and volume by 5% and 25%, respectively, which is a better correlation than for the 

full year of data, where the spill count and volume on the CRI varied by 7% and 36%, 

respectively, during months when meter data was available (Table 2.3-3).  

In order to understand the potential effects of Connecticut River level on the model-simulated 

CSO results, the SWSC network model was run through various iterations which included; 

• Gauged river levels being applied to the outfall pipes; 

• Real Time Control (RTC) actuation of the outfalls based on river levels; and 

• Simulation with neither river level variability nor RTC limitations, hence assuming fully 
free outfalls throughout the year.  

A sensitivity analysis of the model indicated that the model-simulated CSO spill counts and 

volumes along the CRI do not vary appreciably with river level variability. The difficulty in 

correlating modeled and metered data during periods of high river level, therefore, is most 

likely associated with CSO monitoring on outfall pipes with the presence of backwater. 
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Figure 2.3-1: Connecticut River Level at I-391 Bridge at Holyoke, MA (2017) 

 
 
Standing water in the outfall pipes is measured by the ADS meters, however, the collection of 

velocity data used to calculate flow and, hence, spill volume, can be complicated by backwater 

conditions. A number of instances of erroneous velocity data were identified at CSOs 014 and 

016, particularly during periods of high river level. Those included; CSO-014: 4/6, 4/15, 6/6, 

6/19, 7/12-13, 10/24-25, 10/29-30 and CSO-016: 6/6, 6/19, 6/27, 6/30, 7/24, 10/24-25. Spills 

were modeled and metered during each of these events; however, in most cases the modeled 

spill volumes were higher than the metered volumes. These events were reviewed in the model 

and the depths noted in the model were similar to those recorded by the meter, however in all 

cases the observed velocities were lower, on average, than the modeled velocities. In addition, 

the velocity data during these high river level periods appeared to have some gaps. 

Figure 2.3-2 presents a sample comparison of modeled versus metered velocity at CSOs 014 

and 016 for two storm events (6/6/17 and 6/19/17). 

Gauged river level will continue to be reviewed to more thoroughly understand which events 
may be prone to lower observed velocity data due to backwater effects. This discrepancy appears 
to be particularly related to CSO 014 and CSO 016, however during the 2018 review, CSOs 012, 
013 & 015A/B will also be reviewed as these meters will be back online, generating metered data 
to compare with the model simulations. 
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Table 2.3-3: CRI Results for July-September & November-December 

CSO 

2017 ADS Spill Report 2017 Model Results 

Total Spills Volume (MG) Total Spills Volume (MG) 

CSO 007 0 0.00 0 0.00 

CSO 008 2 0.52 4 1.30 

CSO 010 13 25.51 19 34.06 

CS0 011 2 0.05 1 0.13 

CSO 014 11 0.78 16 10.17 

CSO 015A* 4 3.37 1 2.55 

CSO 015B** 3 0.27 1 0.20 

CSO 016 12 17.16 16 15.39 

CSO 049 9 3.63 1 0.12 

Total 56 51.28 59 63.92 

* CSO 015A was offline for August through December 
*CSO 015B was offline for September through December 

Figure 2.3-2: Modeled versus Metered Velocity Example – June 6, 2017 – CSO 014 

 
 
Focusing first on the CRI system, the following sections summarize the model results and the 
meter recording comparison for each month. The analysis has been organized by interceptor, 
given the independent nature of the CRI, MRS and Chicopee systems, including the layout of the 
CSO regulators and the interconnected nature amongst regulators on a given interceptor system, 
particularly the CRI regulators. In addition, the analysis is presented monthly, given the effects of 
seasonal variability on rainfall data including the breakdown between rainfall and snow during a 
precipitation event, the presence of snow on the ground during a storm event, as well as the 
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possible effects of Connecticut River level on the metered versus modeled CSO correlation. The 
monthly CSO comparisons are presented in Appendix A for the three major system areas CRI, 
MRS and the Chicopee System. 
 

CRI – January 2017.  During the month of January, the model predicted more total CSO 

volume (9.2 MG predicted, 6.31 MG observed), not including the 11.06 MG simulated volume 

at CSO 012, because the CSO 012 flow meter was offline during January. CSO 015B and CSO 

013’s meters were also offline during January, however the model did not simulate spills at 

either location during the month of January. 

On January 24th, there was 2-in of snow on the ground and there is some indication from the 

NOAA weather station (Bradley International Airport NOAA Data) that the precipitation fell as 

snow during this event. The model’s prediction of higher overflow volume at CSOs 010 and 014, 

as compared to the metered data, on January 24th may be due to snow cover and snowfall. The 

model-to-meter volume correlations at these two meters improve when the January 24th spill 

event is removed from the analysis. 

CRI – February 2017.  In February, the model predicted 15 overflows, whereas ADS reported 

eleven spills. CSOs 012, 013, and 015B’s meters remained offline during February, while the 

model predicted 6 spills at these offline meters.  

At CSOs 010, 014, 015A, and 016 the model estimated higher spill count and volume. The higher 

estimation on February 1st and 13th might be a result of snow having fallen on those days, as the 

low temperature during those two precipitation events was 21 degrees and a majority of the 

precipitation was recorded as snowfall by NOAA (source: Bradley International Airport NOAA 

Data).  In addition, on February 1st there was 2-in of snow on the ground and on the 13th there 

was 13-in of snow on the ground. 

CRI – March 2017.  During the month of March meters at CSOs 012, 013, and 015B remained 

offline. Discounting the five spills and 4.44 MG of volume simulated at CSO 012, the model 

simulated 6 spills, totaling in 2.07 MG spilled, whereas there were 4 overflows observed that 

produced a total spill volume of 0.92 MG along the CRI.  

The model predicted a higher number of spills at CSOs 010, 014, and 016, however the 

three extra modeled spills were small, ranging between .009 MG and 0.224 MG (averaging 

.116 MG). One of the spills simulated by the model at CSO 010, but not recorded, was on 

March 15, 2017. According to the NOAA Bradley International Airport weather station there 

was over 11-in of snow accumulated on the ground, which might explain the higher 

prediction on this date. As previously discussed, the river level during the month of March 

began to increase around the middle of the month. The lack of correlation between the two 

spill events modeled on March 27 and March 28 and not observed in the metered data may 

be a result of the high river level effecting velocity measurements.  
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CRI – April 2017.  The meters at CSOs 012, 013, and 015B remained offline during the month 

of April. No including results from CSOs with offline meters, the model predicted 17 spills at 

CSOs with active meters, while 12 spills were observed along the CRI at those same meters.  

The month of April had the highest average river level throughout 2017 which may account 

for the lack of correlation between the higher modeled spill volumes throughout the CRI 

during this month. A small spill of 0.01 MG was observed on April 6th at CSO 049; however, 

the model did not predict any spills. 

CRI – May 2017.  Along the CRI, the model simulated 33 spills, 10 of which were at CSOs 

whose meters were offline during May (CSO 012, 013 and 015B). Thus, at active meter 

locations, there were 23 simulated spills and 15 observed spills.  

The river level remained high during the entire month of May, with river levels hovering around 

the inverts of the CRI outfall pipes. At CSO 014 the spill counts correlated, however the total 

volume was higher in the model than in the metered data. It is probable that the effects of river 

level on the metered velocity values may be affecting the model-to-meter correlation during 

the month of May at CSO 014 and 016. 

CRI – June 2017.  In June, the model predicted one more overflow than was observed. 

Meters at CSOs 012 and 013 remained offline for the month of June. Apart from spills simulated 

at offline CSOs (8 overflows), there was a total spill volume of 18.90 MG simulated by the 

model and 22.43 MG of observed volume.  

The river level remained high during the first half of the month of June and during two spill 

events (6/6/17 and 6/19/17) there were discrepancies noted in the observed velocity data 

which may be responsible for the lack of correlation during the three storms at the beginning of 

the month (additional detail provided in the Seasonal Variability portion of this section).  

CRI – July 2017.  During the month of July, the CSO 012 and 013 meters continued to be 

offline. The river level during this time period had decreased and remained below the CRI 

outfall inverts for the entire month. Unlike the previous 6 months of 2017, the model 

predicted fewer spills and a smaller volume of overflows in July. Discounting the offline 

meters, 27 spills with total overflow volume of 32.5 MG were observed and 22 spills totaling 

20.94 MG were predicted. 

CRI – August 2017.  During the month of August the model simulated 15 overflows and 8.79 

MG volume spilled in (discounting the offline meters, CSO 012 and 013), while 6.45 MG of 

volume was observed at the same meters.  

The meter at CSO 015A was taken offline on August 7th. One overflow was measured at CSO 

015A on August 5th, resulting in 0.23 MG spilled, whereas two spills were simulated at 0.26 MG 

and 0.11 MG on August 5th and August 23rd, respectively. The 8/23/17 spill may have occurred, 

however, the meter was offline during this time. 
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CRI – September2017.  During the month of September, meters at CSOs 012, 013 and 015A 

remained offline. Discounting the offline meters, the model predicted 6.02 MG during 6 

overflows, whereas 9.29 MG during 9 spills was observed.  

The model correlated well with metered spill counts and volumes at CSO 010. At CSOs 014 and 

016, the spill counts correlated well with observed spills. 

CRI – October 2017.  During the month of October, the Connecticut River level began to 

increase again and there were high river levels at the end of the month from October 24 

through the end of the month (Figure 2.3-1). During the month of October, the CSO 012, 013 

and 015A meters continued to be offline. 

The largest monthly volume of spills was both modeled and metered during the month of 

October, most likely due to the combination of high river levels and two particularly large 

storm events on October 24th and October 29th. These two spills accounted for a majority of 

the volume during the month across the CRI meters. The spill count and volume in the 

online meters during the month of October showed good correlation with differences of 

approximately 16% and 10%, respectively. The model predicted spills correlated well with 

the measured number of spills at online meters at CSOs 008, 010, 014, 015B and 016. 

CRI – November 2017.  November was a dry month in which only 3 spill events were 

observed along the CRI, resulting in a total spill volume of 0.41 MG. Similarly, 2 spills were 

simulated by the model with 0.09 MG total volume. Meters at CSOs 012, 013, 015A and 

015B, were all offline for the duration of November. 

CRI – December 2017.  Meters at CSOs 012, 013, 015A and 015B remained offline for the 

duration of December. Not including predicted overflows at offline meters, the model 

simulated 5 spills resulting in 1.97 MG spilled, while ADS reported 8 spills resulting in 3.32 MG 

spilled along the CRI.  

At CSO 010 the model-to-meter correlation was good with the model simulating the same 3 

spills as the metered data and the difference in total volume of these three spills only 3%. 

The model, however predicted both lower spill count and smaller volume at CSOs 014 and 

016. Two of the modeled spills at CSO 016, however, were below the 3,000 gallon 

threshold, therefore the difference at CSO 016 may be a result of the smaller spills being 

observed and simulated. 

CRI System Review – 2017.  Table 2.3-1 includes model predictions of the 2017 

collection system configuration with the typical year (1976) precipitation series. It is evident 

that across the entirety of the CRI system, there is general similarity between the model 

predictions for 2017 versus the typical year (1976), both on a regulator-by-regulator basis, 

as well as on the sum of CSO frequency and volume. Generally the 2017 rainfall series 

produced slightly fewer CSO spills versus 1976 (4.4% difference) versus 1976, while 
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concurrently the 2017 rainfall series produced more CSO volume (8.3% difference) versus 

1976. The CSO activations and spill volumes are similar between the 2017 and 1976 

simulations and any variability can be attributed to the nature of the 2017 results being 

simulated with spatially and temporally variable rainfall data (from the three active gauges), 

whereas the typical year simulation utilizes the on 1976 rainfall hydrograph for the entire 

system. The positive correlation between the 2017 and typical year CSO results can be 

attributed to the lack of appreciable variability in the observed rainfall event categories for 

both total precipitation and peak intensity, summarized in Section 2.2.  

Comparisons – Mill River Interceptor System (MRS).  The results of the 

comparison for the Mill River System (MRS), presented in Table 2.3-4, are similar to previous 

annual reviews, in that in many cases the size of the overflows at the regulators in the MRS are 

close to the model’s lower threshold for spills. There were 6 spills observed by ADS that were 

lower than the 3,000 gallon threshold. In 2017, a significant number of spills were not predicted 

by the model. Similar discrepancies in spill count and total volume were also observed in the 

2014, 2015, and 2016 annual CSO reviews. This may be due to the skeletal nature of the 

network model of the Mill River System, in contrast to the CRI network which has significantly 

more detail included. The bulk of the CSO activations occurred during the summer months 

June-October.  

Many of these regulators (CSOs 017, 025, 045, 046, and 048) contain sensitive underflow 

control equipment (vortex valves). Vortex valves are represented in the model per the best 

available information, but in conditions of small overflow magnitudes such as the case in the 

MRS system, the differences between observed and predicted are magnified due to the 

sensitivities of the equipment.  

A review of the model-to-meter comparisons since 2014 at these five vortex regulator 

structures indicates that the model has been consistently predicting lower spill count and 

volume. These five regulator structures include floatables control baffles, weirs, as well as 

vortex throttles on the regulator underflows to the combined sewer. In addition, the incoming 

pipes to these structures have higher-than average slopes, averaging between 1.9-8.3%, 

whereas the average slope of pipes throughout the system as a whole is approximately 1.4% 

and the average slope of flow into the CRI regulator structures, for context, is approximately 

0.4%. These factors complicate modelling of flow through the vortex regulators, therefore a 

pilot-scale depth monitoring program is recommended in these 5 MRS regulators. Depth sensor 

data could be used in conjunction with the permanent flow metering data in order to validate 

the model’s representation of flow balance across the regulator structures. 
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Table 2.3-4: Mill River System (MRS) CSO Catchment Meter Recording vs Model Prediction 

Results 

CSO 

2017 ADS Spill Report 2017 Model Results 
Model Results for Typical Year 

(1976) Rainfall Series 

Total Spills* 
Volume 

(MG) 
Total Spills 

Volume 
(MG) 

Total Spills Volume (MG) 

CSO 017 12 (2) 1.25 4 0.45 2 0.17 

CSO 019** 5 7.41 1 0.03 0 0.00 

CSO 024 4 (1) 0.07 0 0.00 0 0.00 

CSO 025 11 (1) 0.85 0 0.00 0 0.00 

CSO 045 10 9.48 0 0.00 0 0.00 

CSO 046 11 2.00 6 0.66 6 0.26 

CSO 048 13 (2) 5.24 2 0.25 1 0.03 

Total 66 (6) 26.30 13 1.39 10 0.50 

* Numbers in parentheses reflect the removal of spills below the reporting limit of 3,000 gallons 
** Spill count and volume reported by ADS are using a weir equation. The meter is located on the 

upstream side of the weir so this data is not a direct measurement of overflow occurrences 
 

Table 2.3-4 also includes model predictions of the 2017 collection system configuration with the 

typical year (1976) precipitation series. The 2017 rainfall series produced greater numbers of 

high intensity storms versus 1976. However, as in the 2017 analysis above, many of the 

overflows at the regulators in the MRS in the analysis of the 1976 storm series are close to the 

model’s lower threshold for spills. The 2017 CSO frequency and volume results on the MRS 

were slightly higher than the 1976 results, as would be expected given that 2017 experienced 

more frequent high intensity storms and slightly higher volume storms.  

Comparisons – Chicopee River System.  The results of the comparison for the 

Chicopee System are presented in Tables 2.3-5. Many of the issues described in the MRS results 

summary are equally applicable for the Chicopee system. For example, in many cases the size of 

the overflows at the regulators in the Chicopee system are close to the model’s lower threshold 

for spills. The small upstream catchments for the CSOs and the reported large number of small 

spills (eleven spills below the model reporting limit of 3,000 gallons) do contrast with the model 

results when aggregated over the entire year. 

Previous annual reviews have noted that at CSO 035 and CSO 036 there are stormwater 

catchments that are not represented in the model influencing the meter measurements. More 

specifically, due to the configuration of the system at these regulators, there are inopportune 

locations for direct combined sewer overflow measurements. The CSO 035 meter is on a drain 

pipe that is vulnerable to storm flows from a local catch basin as well as a 36-in drain. The 

meter is not directly downstream of these drain flows but they could contribute to backwater 
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conditions that may impact measured volume calculations. The CSO 036 meter is directly 

measuring stormwater measurements on a 48-in RCP drain downstream of a CSO overflow weir 

but which also receives tributary separated drainage flows from two 36-in drains so the 

reported CSO volume is deemed to be conservative for this reason. CSO frequency at each of 

the CSO locations is substantiated by float switch activity so reported frequency is less 

questionable.  Discounting the effects of stormwater on the CSO volume at the above two 

locations, there is reasonable correlation in CSO frequency and volume across the Chicopee 

system over the year, when considering that the size of the overflows at the regulators in the 

Chicopee system are close to the model’s lower threshold for spills and the aggregate CSO 

volume is small. 

Table 2.3-5: Chicopee River CSO Catchment Meter Recording vs Model Prediction Results 

CSOs 

2017 ADS Spill Report 2017 Model Results 
Model Results for Typical 

Year (1976) Rainfall Series 

Total Spills* 
Volume 

(MG) 
Total Spills Volume (MG) Total Spills Volume (MG) 

CSO 034 7 (3) 0.29 2 2.73 3 0.22 

CSO 035 15 (1) 1.81 2 1.78 2 0.19 

CSO 036 10 5.57 2 1.28 1 0.05 

CSO 037 7 (7) 0.29 1 0.31 0 0.00 

Total 39 (11) 7.96 7 6.10 6 0.46 

* Numbers in parentheses reflect the removal of spills below the reporting limit of 3,000 gallons 
 

Table 2.3-5 also includes model predictions of the 2017 collection system configuration with the 

typical year (1976) precipitation series. As previously stated, the 2017 rainfall series produced 

greater numbers of high intensity storms versus 1976, but similar numbers of high volume 

storms versus 1976. However, as in the 2017 analysis above, many of the overflows at the 

regulators in the Chicopee in the analysis of the 1976 storm series are close to the model’s 

lower threshold for spills. The 2017 CSO frequency and volume results on the Chicopee River 

System were slightly higher than the 1976 results, as would be expected given that 2017 

experienced more frequent high intensity storms and slightly higher volume storms.  

The 2017 CSO frequency and volume results on the Chicopee were slightly higher than the 1976 

results, as would be expected given that 2017 experienced more frequent high intensity storms 

and slightly higher volume storms. 

Similar to the results on the MRS system, review of the model-to-meter comparisons since 2014 

at the four Chicopee regulator structures indicates that the model has been consistently 
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predicting lower spill count and in some cases volume at these locations. Modelling of these 

four Chicopee system regulators is complicated by the relatively small magnitude of flow at 

these locations, particularly at CSOs 034 and 035, where the average spill volumes are 

approximately 26,000-113,000 gallons. The proposed pilot-scale depth monitoring program 

mentioned previously for the MRS should also be implemented in the four Chicopee regulators. 

Depth sensor data would be used in conjunction with the permanent flow metering data at 

CSOs 034-037 to validate the model’s representation of flow balance across these regulator 

structures. 

2.4  Conclusions  
An analysis of the rainfall measured in 2017 indicated moderate correlation across all of the 
rainfall gauges among most of the total rainfall depth and intensity categorizations. As previously 
stated, the results of RG03 were removed from the analysis, given the significant discrepancy in 
its reported rainfall as compared to gauges 1, 2 and 4.  

The variance in the median number of rainfall events at RG01, RG02 and RG04 (78) and the typical 
year (82) was 6% overall in 2017. The variance in the lower two peak intensity storm event 
categories, however, ranged between -35% and 27%. The CSO response to rainfall in these two, 
lower intensity rainfall categories, particularly along the CRI, is less certain than the higher 
intensity categories. Therefore, the high variability would suggest the potential for high 
uncertainty in the simulation of spills.   

Comparing the 2017 rainfall data with the typical year (1976) rainfall showed 2017 to be similar 
in terms of total median rainfall depth, with the 2017 depth 0.5% lower than the typical year. The 
total number of storms was not appreciably different with a median number of 78 storms, 
compared with the typical year storm count of 82. What was noticeable from analysing the 
rainfall was that the rainfall difference was concentrated in the lowest total depth and peak 
intensity ranges, rainfall which typically does not cause CSO activation. The 2017 rainfall data also 
shows a decrease in total depth for storms in the 0.14 to 0.25-in range, as well as a decrease in 
the second intensity range. These two ranges, depending on the storm event, are able to trigger 
CSOs (especially on the CRI system). 

Recent annual analyses including multiple iterations of flow metering review and CSO 
performance have found that the Springfield sewer system responds to shorter, more intense 
rainfall. The instances of observed storms in the 0.10 to 0.25-in/hr range, was higher than the 
typical year, therefore it is possible that wet weather responses likely to activate CSO regulators 
may be more common.  

The 2017 CSO annual review indicated that compared with the ADS flow metering data, the 
collection system model predicts higher total spill volumes at CSOs 008A, 014, 015A and 016. 
However, with multiple meters being out of service, for between six months and the full year, a 
system-wide assessment count cannot be made. Having the meters fully operational during 2018, 
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in conjunction with a better understanding of the hydraulic grade line in the Connecticut River 
Interceptor through the temporary metering data collected in October and November 2017, will 
allow for a more thorough CSO review during 2018. 

The eight temporary meters installed in the collection system from October through November 
2017 were for two purposes. Four were to check the model predictions along the CRI, in particular 
the flow balance between CSOs. The remaining four were sited upstream of the recently 
constructed Washburn CSO (CSO 008) to confirm the post construction system performance in 
this part of the system. The CRI flow data was used to validate the model’s representation of flow 
in the CRI, per the discussion provided in Section 2.1, and improved the correlation between 
modeled and metered results from CSO 010 to CSO 016, where metered data was available, 
particularly at CSO 010. The lack of CSO 012 and CSO 013 meter data during the calendar year, 
however, prevented a thorough analysis of the CRI between CSO 010 and CSO 016 (at York 
Street). 

The Washburn data is currently being reviewed and the network model representation of this 
area is being validated; early indications are good with close alignment between the model and 
the meter data. Discussion of the temporary metering results in the Washburn area will be 
included in the 2018 report.   

With respect to the MRS, an analysis of overflow measurements versus the model predictions 
indicate that in many cases the size of the overflows at the regulators in the MRS are close to the 
model’s threshold for identifying spills and hence the difference in overflow activations. 
Furthermore, the sensitivity of the vortex valves magnifies differences in overflows particularly 
when magnitudes are small as is the case in the MRS system. 

The spill count throughout the Chicopee system remains low in the model predictions, and many 
reported CSO occurrences fall below or are near to the model’s lower threshold for identifying 
spills. Furthermore, CSO volume at two locations is influenced by stormwater connections 
unaccounted for in the model predictions, which explains much of the CSO volume disparity in 
this system measurements versus predictions.   

The quality of the measured data in recent annual CSO reports has been hindered at times by 
poor data returns. Instances where observed CSO flow data was of poor quality or missing were 
restricted for particular events and although these omissions were not helpful in drawing 
parallels between actual data and the model results, in many cases there remained some 
correlation. The 2017 annual review found many of the same depth and velocity measuring 
problems but on a wider scale. The nature of outfall pipes being dry for a majority of the year 
and then prone to large, fast flow wet weather events introduces practical difficulties in depth 
and velocity measurements. In addition to the high variability in flow conditions, at some outfalls 
during periods of high river level, standing water in the outfall pipes leads to depth measurement 
recorded by the meters with no attributable velocity. The velocity data is essential to calculate 
flow and, in turn, spill volume, and these backwater conditions serve to complicate readings. A 
number of instances of erroneous velocity data were identified during the 2017 review and 
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unless the previously measured data is used to inform future data recording, the 2018 review will 
continue to be affected by the same area-velocity data anomalies. 

Flow data collection on the outfall pipes is further complicated by periodic outfall construction, 
as well as cleaning and maintenance activities which all increase the instances of missing flow 
data. Technology updates at the float switches also lead to gaps in CSO outfall flow data during 
2017. Migration of meters and depth sensors to locations upstream of the regulator structures, 
at inflows to the regulators and in the tributary pipes in the upstream network, would help avoid 
these pitfalls associated with data collection on the outfall pipes. 

2.5  Recommendations 
The recommendations for this annual report are made using the data collected during 2017 and 
also the learning from previous year’s annual reporting.  

• It is recommended that additional rain gauges be installed throughout the system. 
Additional rain gauge data would provide more spatial and temporal resolution in rainfall 
data, improving the model’s representation of the system’s response to high-intensity, 
short-duration storm events, which tend to be fast-moving. The Springfield system covers 
approximately 33 square miles. The 4 existing rainfall gauges are assigned to 
approximately 8 square miles each, whereas NEXRAD radar rainfall data has a cell size of 
approximately 1.2 square miles. More rainfall gauges, distributed throughout the system 
would provide improved resolution and would allow for review and validation of the 
available radar rainfall data. Improved understanding and confidence in the radar data 
available for the City of Springfield would then allow the Commission to migrate toward 
the use of radar data in future CSO monitoring and reporting; 

• The construction, operation and maintenance and technological limitations associated 
with standard area-velocity meters installed on outfall pipes should be mitigated by 
migrating the Commissions monitoring program into the upstream network and onto 
regulator inflow lines, with more flow meters and depth-only sensors distributed 
throughout the system. The Commission should begin to consider more extensive 
monitoring locations, combined with data collection points that are less vulnerable to 
data anomalies and meter down time; 

• Data from the temporary metering program conducted on the CRI and at Washburn PS 
during the fall of 2017 will be used to further validate the model in the along the CRI and 
upstream from Washburn CSO. A corresponding review of the CSO changes at Washburn 
will be conducted during the 2018 annual CSO review; 

• The difference between the observed and model predicted results found during the 
analysis of the MRS and Chicopee systems warrants further investigation. To help bridge 
the gap between CSO results the recommendation is for additional depth monitoring at 
the MRS and Chicopee regulators. Installation of up to ten long-term, fixed depth sensors 
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in the MRS and Chicopee regulators would provide regulator depth data to be used 
concurrently with the permanent CSO overflow data, to validate the model 
representation of flow balance across the MRS and Chicopee CSO structures; 

• To improve confidence in reporting and review CSO performance that as a result of meter 
removal was hindered in 2017, undertake an end of first quarter 2018 analysis of meter 
results for the CRI to review flow balance among the CSOs on the CRI; 

• First quarter review of the new RG03 location and data being collected, to ensure 
functionality of the new RG03 location; 

• First quarter review of float activations for the CRI, MRS, and Chicopee meters to ensure 
activation during overflows; 

• Continued periodic field inspection of the vortex throttle structures on the MRS system 
(CSO 017, 025, 045, 046 and 048) and cleaning maintenance as necessary; 

• Review 2018 maintenance locations to incorporate any findings into the network model’s 
representation of the system; and 

• Review of 2017 results with 2017 metering results after model extension up to pipes 18” 
diameter and larger under the system assessment program.  
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Table 2.5-1: Summary of 2017 CSO Performance Observed v Model Results (January – June 2017) 

 

CSO 

January February March April May June 

ADS Model ADS Model ADS Model ADS Model ADS Model ADS Model 

Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume 

CSO 007 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 008A 0 0.000 0 0.000 0 0.000 1 0.201 0 0.000 0 0.000 0 0.000 1 0.015 0 0.000 3 1.454 0 0.000 3 1.014 

CSO 010 4 3.159 5 5.165 1 0.040 3 1.752 2 0.650 3 1.576 4 3.070 5 6.582 3 9.110 6 12.385 5 10.570 5 8.774 

CSO 011 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 12 0 0.000 4 11.061 0 0.000 4 4.921 0 0.000 5 4.439 0 0.000 7 16.234 0 0.000 7 24.544 0 0.000 4 16.539 

CSO 13 0 0.000 0 0.000 0 0.000 1 0.208 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 2 1.178 0 0.000 4 1.414 

CSO 014 3 0.840 2 1.419 1 0.170 2 0.622 0 0.000 2 0.338 3 0.193 5 1.468 5 0.080 5 3.443 3 1.680 5 3.268 

CSO 015A 0 0.000 2 0.394 1 0.060 1 0.260 1 0.010 0 0.000 3 0.240 2 0.346 4 0.490 3 2.261 4 0.800 1 0.630 

CSO 015B 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 1 0.040 1 0.048 2 0.030 1 0.027 

CSO 016 3 2.314 2 2.221 1 0.330 2 1.162 1 0.260 1 0.156 1 0.230 4 1.872 2 2.430 4 5.188 4 8.480 4 5.075 

CSO 017 0 0.000 0 0.000 1 0.001 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 2 0.030 0 0.000 4 0.170 0 0.000 

CSO 018 0 0.000 0 0.000 1 0.001 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 2 0.003 0 0.000 0 0.000 0 0.000 

CSO 019 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 2 0.189 0 0.000 

CSO 024 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 025 0 0.000 0 0.000 1 0.005 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 3 0.040 0 0.000 

CSO 034 0 0.000 0 0.000 1 0.004 0 0.000 0 0.000 0 0.000 1 0.010 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 035 0 0.000 0 0.000 1 0.006 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 5 0.191 0 0.000 2 0.040 0 0.000 

CSO 036 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 1 0.050 0 0.000 2 0.380 0 0.000 

CSO 037 5 0.030 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 1 0.030 0 0.000 0 0.000 0 0.000 

CSO 045 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 1 0.010 0 0.000 2 0.008 0 0.000 2 1.180 0 0.000 

CSO 046 0 0.000 0 0.000 1 0.090 0 0.000 1 0.010 0 0.000 0 0.000 0 0.000 1 0.090 0 0.000 0 0.000 1 0.028 

CSO 048 0 0.000 0 0.000 1 0.020 1 0.015 0 0.000 0 0.000 0 0.000 0 0.000 3 0.021 0 0.000 2 0.220 0 0.000 

CSO 049 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 1 0.010 0 0.000 0 0.000 2 0.099 3 0.870 3 0.108 

Monthly Total 15 15.786 15 20.260 11 0.727 15 9.141 5 0.930 11 6.509 14 3.763 24 26.517 32 12.573 33 50.601 38 24.649 39 36.878 
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Table 2.5-2 Summary of 2017 CSO Performance Observed v Model Results (July – December 2017) 

 

CSO 

July August September October November December 

ADS Model ADS Model ADS Model ADS Model ADS Model ADS Model 

Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume Count Volume 

CSO 007 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 3 0.174 2 0.879 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 008A 1 0.280 3 0.886 1 0.238 1 0.404 0 0.000 0 0.000 2 0.166 2 9.355 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 010 4 16.644 6 7.337 3 3.406 5 3.413 2 3.621 2 3.730 4 19.623 4 16.702 1 0.015 2 0.085 3 1.822 3 1.766 

CSO 011 2 0.049 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 1 0.268 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 12 0 0.000 2 13.667 0 0.000 5 8.117 0 0.000 2 7.814 0 0.000 4 28.728 0 0.000 4 1.166 0 0.000 3 4.816 

CSO 13 0 0.000 1 1.399 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 2 2.402 0 0.000 0 0.000 0 0.000 1 0.832 

CSO 014 5 0.865 4 2.621 1 0.080 4 1.019 2 0.135 2 1.054 3 3.015 3 5.586 1 0.023 0 0.000 2 0.192 1 0.760 

CSO 015A 4 3.367 1 2.043 1 0.229 2 0.371 0 0.000 1 0.233 0 0.000 1 0.308 0 0.000 0 0.000 0 0.000 1 3.224 

CSO 015B 3 0.266 1 0.065 0 0.000 0 0.000 1 0.000 0 0.000 1 0.526 1 3.957 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 016 4 9.218 6 7.981 2 1.049 4 3.582 2 5.192 2 1.239 3 28.476 3 22.645 1 0.376 0 0.000 3 1.318 1 0.210 

CSO 017 5 0.466 2 0.077 1 0.005 1 0.118 0 0.000 0 0.000 1 0.577 1 0.257 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 018 0 0.000 1 0.014 0 0.000 1 0.036 0 0.000 0 0.000 0 0.000 1 0.071 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 019 1 2.234 0 0.000 1 1.888 0 0.000 0 0.000 0 0.000 1 3.097 1 0.034 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 024 3 0.066 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 1 0.005 0 0.000 1 0.001 0 0.000 0 0.000 0 0.000 

CSO 025 3 0.031 0 0.000 2 0.220 0 0.000 1 0.020 0 0.000 2 0.536 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 034 1 0.054 1 0.102 2 0.076 0 0.000 1 0.025 0 0.000 4 0.121 1 2.625 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 035 2 0.178 1 0.085 2 0.235 0 0.000 1 0.005 0 0.000 3 1.157 1 1.696 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 036 3 0.387 1 0.019 2 0.398 0 0.000 0 0.000 0 0.000 1 3.027 1 1.261 0 0.000 0 0.000 1 1.324 0 0.000 

CSO 037 3 0.037 0 0.000 2 0.134 0 0.000 2 0.002 0 0.000 1 0.053 1 0.311 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 045 3 2.922 0 0.000 1 0.526 0 0.000 0 0.000 0 0.000 1 4.836 0 0.000 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 046 4 0.997 3 0.209 2 0.204 1 0.096 0 0.000 0 0.000 2 0.609 1 0.331 0 0.000 0 0.000 0 0.000 0 0.000 

CSO 048 4 1.251 0 0.000 2 0.437 1 0.019 0 0.000 0 0.000 2 3.268 1 0.212 1 0.021 0 0.000 0 0.000 0 0.000 

CSO 049 4 1.843 1 0.007 3 1.452 0 0.000 2 0.337 0 0.000 3 1.588 1 0.198 0 0.000 0 0.000 0 0.000 0 0.000 

Monthly 
Total 

59 41.155 35 35.924 28 10.579 23 16.297 14 9.337 9 13.570 39 71.121 32 97.559 5 0.437 6 1.251 9 4.656 10 11.607 
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Section 3 CMOM Program 

Implementation 
The SWSC’s CMOM Program has been designed to help ensure that components of the 

collection system are cleaned and inspected at the right frequency and that preventative 

maintenance and repairs are performed to cost-effectively reduce the number of sewer 

releases (SSOs), extend the useful life of the SWSC’s collection system infrastructure and 

properly manage collection system operations.  Pursuant to Administrative Order Docket No. 

08-037 (AO), the SWSC submits the following CMOM Program Implementation Report for 2017.  

This annual summary will provide a brief overview of collection system operation and 

maintenance programs and practices as a context for evaluation of the effectiveness of CMOM 

activities.   

 

3.1  Collection System – Gravity Sewer 

Operation and Maintenance 
The SWSC has programs in place to help ensure that gravity sewers pipelines, siphons and 

manholes are properly inspected, cleaned, and repaired.  Closed-circuit television (CCTV) 

inspection activities are key for an accurate determination of the structural and operational 

condition of the SWSC’s collection system assets.  Cleaning helps maintain asset condition and 

hydraulic capacity, enhances effectiveness of assessments, and helps control odors.  Repairing 

structural deterioration protects the rate payer’s investment and reduces the potential for 

catastrophic failures. 

3.1.1 SWSC Wastewater Services Staffing 
At the end of 2017, The SWSC Wastewater Collection Services Organization consisted of 40 full-

time employees. As of 12/31/17, there were 5 vacant positions/employees absent on workers 

compensation. The organization consists of 4 divisions: assessment, construction, maintenance 

and customer service. A schematic of the SWSC Wastewater Collection Services Organization is 

provided in Appendix H.   
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3.1.2 Sewer Inspections and Cleaning 
The SWSC’s inspection and cleaning program contains both preventative maintenance and 

unplanned work. 

In CY 2017, the sewer inspection program included the inspection of approximately 54,273 

linear feet of mainline sewer pipe by the SWSC and its sub-contractors, which corresponds to 

approximately 2.1 percent of the mainline sewer system.  In total, since the SWSC’s Pipeline 

Cleaning and Assessment Program began in 2009, approximately 1,969,000 linear feet of 

unique mainline sewer pipe, corresponding to approximately 80.8 percent of the mainline 

sewer system, has been assessed to date including CY 2017. This figure does not include the 

assessment of recently installed or rehabilitated pipes that require assessment as part of their 

post installation acceptance.  

The CY 2017 SWSC’s Pipeline Cleaning and Assessment Program focused on the cleaning and 

inspection of unassessed siphons, easement pipelines, and previously unassessed high risk 

pipelines located in roadways. The SWSC was able to successfully complete the cleaning and 

assessment of the majority of the remaining easement pipelines and siphons in the sewer 

collection system. The two remaining siphons and the easement pipelines that are located on 

Springfield College’s campus will be cleaned and assessed in CY 2018. Preliminary permitting 

and planning is underway for the cleaning and assessment of the critical pipelines located 

within the limits of the railroad property owned by CSX Transportation.  

The greatest challenge of cleaning and accessing the sewer siphons and easement pipes, 

despite vegetation clearing efforts, continued to be the contractor’s inability to obtain direct 

access to the work areas with the vacuum trucks. In this scenario, the contractor must manually 

extract the grit from manholes during cleaning operations with buckets and transport the grit 

with utility vehicles to a vacuum truck on a nearby street. In addition to the challenge of 

extracting the grit from these siphon and easement pipes, they typically contain a larger volume 

of grit than pipes located within the streets of the SWSC wastewater collection system, which 

further delays the cleaning and assessment operation in these areas.  These hard to reach 

assets continued to take longer to clean and thus reduced productivity and the total annual 

footage of pipe cleaned and assessed as shown in Figure 3-1 on the following page.   
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Figure 3-1 Total Tons of Grit Removed Vs Linear Feet of Pipe Assessed by Contractors 2012-2017 

 

 Figure 3-2 Grit Extracted from Cross Country Easement Pipes 
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In 2017 the high volume of grit in the easement pipelines was comparable to 2016 on a linear foot basis, 

as shown in Figure 3-1. Additional obstacles in easement pipelines and siphons such as large diameter 

rocks, grease and roots were encountered frequently and required significant efforts to remediate. 

Examples of these obstacles are illustrated in Figures 3-3 – 3-7 below. 

Figure 3-3 Debris Removed from Siphon SX049 (before/after)  

 

Figure 3-4 Large Diameter Rocks Removed from Pipeline in Easement 187   

 

Figure 3-5 Grease Removed from Siphon SX045 (before/after) 
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Figure 3-6 Grease Removed from Pipe in Easement 189 (before/after) 

  

Figure 3-7 Large Root Ball Removed from Pipeline on Veterans Golf Course 

  

An additional challenging pursuit of the inspection and cleaning program in 2017 was the 

execution of the cleaning and assessment of the easement pipelines on Veterans Golf Course. 

This effort required extensive coordination with representatives of the gold course to perform 

the work during a time period that would minimize the disruption to their business operation 

and damage to the course grounds. From February through March, timber mats were installed 

to allow the mobilization/demobilization of cleaning and assessment equipment to complete 

the work (see Figure 3-8 below).  The work was successfully executed with minimal impact to 

the grounds of the golf course.  
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Figure 3-8 Timber Mats at Veterans Golf Course for Cleaning and Assessment Equipment 

Mobilization 

 

The pipelines inspected and assessed in 2017 overall were in good structural condition. The 

pipes that did exhibit significant structural defects were analyzed and taken into consideration 

for the annual update to the SWSC’s Pipeline Infrastructure Improvements Rankings (PIIR). An 

example of a severe structural defect identified in 2017 is provided in Figure 3-9 below. 

Figure 3-9 Broken Crown of Pipeline in Easement 146 

 

Sewer mainlines are assessed for general preventative maintenance, in support of chemical and 

mechanical root and grease management programs, in response to sewer problems, and in 
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support of the continued development of the SWSC’s PIIR.  The SWSC’s PIIR is used to support 

the continued development and maintenance of the SWSC’s Capital Improvements Program.  

Appendix A includes the updated PIIR.   

The SWSC’s staff, consultants, and sub-contractors are trained and licensed in NASSCo’s 

Pipeline Assessment Certification Program (PACP) and Manhole Assessment Certification 

Program (MACP).  PACP and MACP standards are used to evaluate the structural and 

operational condition of the pipelines and manholes in the sewer collection system.  This 

information, in turn, is used to develop metrics to inform two of the SWSC’s Risk Model failure 

modes, Structural Utility Condition Index (SUCI) and Maintenance Utility Condition Index 

(MUCI).      
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The SWSC utilized its own crews as well as specialty contractors to maintain the sewer system.  

Specialty contractors are primarily used to clean siphons and hard to reach and hard to access 

easements. The sewer cleaning program includes preventative maintenance through grit 

removal, chemical and mechanical root removal, and accelerated cleaning in grease 

management areas.  

In CY 2017, the sewer cleaning program, often done in conjunction with the pipeline 

assessment program, cleaned 690,542 linear feet of pipe. This total is comprehensive of all 

unique and repeated cleaning of pipeline assets as required to maintain the level of service in 

the collection system throughout the year. Of the 690,542 linear feet, a total of 310,828 unique 

linear feet of pipeline cleaning was conducted in CY 2017, which corresponds to approximately 

12.1% percent of the mainline system. Over 1,973 tons of grit were estimated to be removed by 

the SWSC’s crews and Sub-Contractors in CY 2017. The removal of grit is critical to maximize the 

unobstructed cross section area of the pipelines in the collection system which results in a 

benefit of increased hydraulic capacity and reduces the risk of SSOs.  

Table 3-1 Pipeline Cleaning Completed by the SWSC and Sub-Contractor CY 2017 

CLEANING OVERVIEW 

SWSC LF Cleaned Sub-Contractor LF Cleaned 

668,326* 22,216 

TOTAL FOOTAGE: 690,542 

*288,612 of the 668,326 linear feet cleaned by the SWSC was unique pipeline 

Since the SWSC’s Pipeline Cleaning and Assessment Program began in 2009, and including CY 

2017, 1,844,779 linear feet of unique mainline sewer pipe, corresponding to approximately 75.7 

percent of the mainline sewer system, has been cleaned by the SWSC’s sub-contractors alone. 

The cleaning performed by the SWSC is not included in this total since they repeatedly clean 

pipes and have not accurately tracked this information until recent years. The CY 2017 SWSC’s 

Pipeline Cleaning and Assessment Program continued to focus on many of the most difficult 

assets in the SWSC’s inventory, which are sewer siphons and easement pipes.  See Table 3-1 for 

a breakdown of the SWSC’s sub-contractor’s CY 2017 cleaning metrics. A table for the 

breakdown of the SWSC’s CY 2017 cleaning metrics is not provided because they do not track 

this information in the same manner. 
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Table 3-2 Pipeline Cleaning Completed Under Subcontract to Commission 

SUBCONTRACT CLEANING 

Size of Pipe Type of Cleaning 
Linear 

Footage 

6" - 12" Light Cleaning 3,164 

13"-20" Light Cleaning 1,319 

21"-29" Light Cleaning 2,219 

30"-39" Light Cleaning 0  

40"-49" Light Cleaning 0  

>49" Light Cleaning 0  

6" - 12" Medium Cleaning 609 

13"-20" Medium Cleaning 529 

21"-29" Medium Cleaning 117  

30"-39" Medium Cleaning 0  

40"-49" Medium Cleaning 0 

>49" Medium Cleaning 0  

6" - 12" Heavy Cleaning 795  

13"-20" Heavy Cleaning 0  

21"-29" Heavy Cleaning 807  

30"-39" Heavy Cleaning 2,422  

40"-49" Heavy Cleaning 0 

>49" Heavy Cleaning 728 

Pipes more than 1/4 Full Heavy Cleaning 13,019 

Sewer Siphons Heavy Cleaning 2,382  

TOTAL FOOTAGE 22,216  
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The SWSC has an in-line grit removal system on the Connecticut River Interceptor (CRI) 

maintained by contract operator Suez.  In CY 2017 Suez removed over 87 tons of grit from the 

Clinton Street Grit Pit, a 53.0 percent increase over CY 2016’s 57 ton total.  The removal of this 

material increased the capacity and level of service in the CRI by capturing the material before 

it was deposited into the interceptor pipeline. 

Manholes are inspected and cleaned during the SWSC’s and it’s sub-contractor’s cleaning and 

assessment activities. 2,049 manholes were cleaned and 1,427 manholes were assessed in CY 

2017. The manholes inspected in 2017 overall were in good structural condition. Only 45 out of 

the 1,427 manholes inspected exhibited structural defects that were recorded on the digital 

inspection forms. The defects observed in 2017 included missing brick/mortar, fractures/cracks, 

corrosion and infiltration. In instances where a manhole is inaccessible (paved over, buried, 

ect.) it is recorded on the inspection form, added to a database and exposed by SWSC field 

crews to allow access for inspection and maintenance. An example of a manhole structural 

defect identified in 2017 is provided in Figure 3-10 below. 

Figure 3-10 Manhole Inspected with Displaced Brick Structural Defect  
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3.1.3 Sewer Assessment and Repairs 
Maintaining the wastewater collection system in good repair is a core service the SWSC 

provides to its rate payers.  The SWSC has a well-established sewer pipe and manhole repair 

program.  Each year as data is collected from the pipeline assessment program, structural 

condition and maintenance condition data is added to the Risk Model which is then in turn used 

to develop the Prioritized Infrastructure Improvements Ranking (PIIR).  From this list, the SWSC 

and its consultants assemble highly ranked project(s) which are designed, bid and constructed.  

The project(s) include elements of pipeline replacement, renewal, and rehabilitation depending 

on the suitability of the technology, benefits, impacts and cost.  Also, the SWSC’s own crews 

proactively address many of the spot repair and pipeline replacement needs identified in the 

PIIR. 

The SWSC continued its commitment to extend the useful life of the existing infrastructure 

where feasible by utilizing the latest pipeline rehabilitation technologies. Over 3,235 linear feet 

of pipeline was replaced, 6,104 linear feet of pipeline was rehabilitated or renewed, and 64 

sewer manholes were replaced or rehabilitated/renewed utilizing contracted design and 

construction services.   

Table 3-3 General Quantities – Wastewater Collection System Infrastructure Replaced and 

Rehabilitated CY 2017 

  
2017 CIP 
Contract 

MIS 
Project 

Sub-
Total 

Total General Description 

Item Units Quantities  

MH Rehab Each 29 11 40 
64 Manholes Replaced or Rehabbed 

New MH Each 23 1 24 

6-in LF 0 10 10 

3,235 Sewer Pipe Replaced (LF) 

8-in LF 691 0 691 

10-in LF 247 0 247 

12-in LF 1,475 0 1,475 

15-in LF 498 0 498 

18-in LF 314 0 314 

12-in CIPP LF 276 0 276 

6,104 Cured-in-Place Pipelining (LF) 

15-in CIPP LF 2,021 0 2021 

18-in CIPP LF 390 0 390 

24-in CIPP LF 195 191 386 

36-in CIPP LF 0 155 155 

66-in CIPP LF 0 2,646 2,646 

67’’x 84’’ CIPP LF 0 230 230 

 

In addition, SWSC crews completed 18 mainline sewer repairs totaling nearly 167 linear feet. All 

of the repairs were unplanned. Sewer defects requiring immediate repair can be hard to 

predict, and for that reason, the repairs do not always follow the planned prioritized list that is 
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updated annually. Repairs are considered unplanned if the work is in response to a collection 

system problem such as a sewer release, sinkhole, or the severity of the problem is significant 

enough to warrant the deployment of repairs within a week.  Repairs on mainline sewers 

include sewer replacements and localized spot repairs where pipe sections are excavated and 

replaced or renewed using a trenchless rehabilitation technique. 

The SWSC’s crews also completed repairs to 104 service laterals, totaling approximately 1,693 

linear feet.  Ninety-nine of the repairs were unplanned.  Unplanned sewer service lateral repairs 

are always in response to a sewer system problem.  Planned service lateral repairs typically 

occur in conjunction with adjacent repairs on mainline sewers.  
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3.1.4 Root Management and Control Actions 
The SWSC understands the need to balance urban tree plantings with proper maintenance of its 

collection system infrastructure. Over the past three years the SWSC has made it an initiative to 

annually increase the scope of their root management program. Over the past three years, the 

SWSC has steadily increased the number of pipelines annually receiving chemical and 

mechanical treatment for roots.  As shown in Figure 3-11, the SWSC treated 4 pipes totaling 

1,230 linear feet in CY 2015, 41 pipes totaling 10,902 linear feet in CY 2016 and 77 pipes 

totaling 16,230 linear feet in CY 2017.   

During CY 2017, the SWSC managed the chemical and mechanical root control program using a 

third-party service provider.  The contractor used a dense herbicidal foam that kills roots on 

contact without harming the surface vegetation.  The SWSC’s Root Control Program uses a 

priority ranking system to target and address the sewer mainline pipes within the collection 

system with the greatest need for chemical or mechanical root treatment. The top 100 

prioritized root rankings, overview map and example map are provided in Appendix I.  During 

CY 2017, 77 individual segments of mainline sewer totaling over 16,230 linear feet were 

chemically or mechanically treated for roots. The SWSC increased annual expenditures on their 

root control program by 31% from $28,344 in CY2016 to $37,139 in CY 2017.  

At times, the SWSC’s crews and subcontractors utilized mechanical root saws to locally remove 

roots in support of sewer inspection and cleaning activities as well as in response to sewer 

system problems.   

Figure 3-11 SWSC Contracted Root Control of Sewer Pipelines CY 2015 – CY 2017 
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3.1.5 Grease Management and Control Actions 
In response to the number of blockages caused by grease and in order to maintain compliance 
with U.S. EPA regulations, the SWSC implements a Fats, Oils and Grease (FOG) Program to 
educate residential customers on the hazards of grease clogs in the sewer system. The 
educational program called “Cease the Grease Springfield” is comprised of informational fliers 
(Figure 3-12), posters and on-site presentations at civic association meetings; condominium, 
rental and housing associations; and other public forums throughout the city. The goal of the 
program is to educate residents to understand that the proper disposal of grease and other 
FOG forming foods is in the garbage, rather than in the sink or toilet. The SWSC also has a flyer 
for Best Management Practices for Food Establishments. 

Figure 3-12 Residential Cease the Grease 
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The SWSC’s Rules and Regulations prohibit the disposal of FOG to the collection system in 
amounts greater than 100 mg/L or in amounts which may result in restricted flow.  The efforts 
made by the SWSC in controlling FOG have resulted in a program of proactive inspection of 
pipes known to have reoccurring FOG issues.  Food service establishments are also required, 
per the SWSC’s Rules and Regulations, to perform their own routine inspections, maintenance 
and record keeping.  The SWSC reserves the right to inspect all facilities.  Further, enforcement 
actions on FOG reoccurring violations, particularly with food service establishments and 
commercial/industrial generators have proved to be effective at improving FOG issues 
throughout the collection system.  

Accelerated Grease Cleaning Areas (AGCAs) are established based on grease problems 
identified through maintenance activities, preventative maintenance cleaning and CCTV 
assessment, and sewer release/back-up response activities. 

Routine investigations in areas of known FOG issues, performed by SWSC crews provides 
evidence needed for FOG enforcement actions.  When a FOG discharge is identified, the SWSC 
may issue a Notice of Violation and will require the food service establishment to eliminate all 
FOG discharges, which is generally achieved by retrofitting the facility with a grease interceptor 
and plumb fixtures to the interceptor.  The SWSC’s inspection and enforcement, along with 
proactive retrofitting requirement for new and redevelopment food service establishments, 
significantly minimizes the potential for future FOG build-up and blockages in the collection 
system from these facilities.   

The SWSC’s Grease Control Program uses a priority ranking system to target and address sewer 
mainlines in the collection system with the greatest need for chemical and/or traditional 
cleaning. The top 100 prioritized grease rankings, overview map and example map are provided 
in Appendix J. During the CY 2017, approximately 79 individual segments of mainline sewers, 
totaling 15,996 linear feet in length, were cleaned or chemically treated specifically for FOG by 
SWSC crews as part of their collection system cleaning program. In 2017, the SWSC used 14,400 
pounds of hot shot powder and 1,000 gallons of liquid degreaser to treat sewer pipelines with 
grease issues. Historically problematic areas in the SWSC collection system are treated 
repeatedly to proactively reduce the accumulation of FOG. 
 
In addition to FOG, “disposable” wipes, are a collection system concern. Cleaning wipes, baby 

wipes, and other wipes that are sometimes described as “disposable” or “flushable” generally 

do not dissolve when flushed. Instead, they accumulate in sewer systems causing clogs and 

backups. The SWSC distributes a brochure to their customers that outlines the concerns of 

flushing items other than human waste and toilet paper (Figure 3-13). The brochure identifies 

disposable wipes, paper towels, diapers, feminine products, dental floss and cotton balls as 

products that are unsuitable to be flushed down toilets and explains that flushing these 

products can result in costly sewer backups and maintenance to pump stations. 
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Figure 3-13 Wipes Clog Pipes Brochure 
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3.1.6 Rainfall Derived Inflow and Infiltration 

Assessment and Removal 
The SWSC has now assessed over 80% of the wastewater collection system since 2009 and 
maintains an extensive inventory of CCTV videos and PACP coded defect databases which have 
been leveraged to identify specific locations in the collection system where infiltration and 
inflow (I/I) is prevalent. In addition, the SWSC has over 25 permanent flow meters located 
throughout the collection system that have been collecting data on a continuous basis since 
2004 as part of their CSO monitoring program and the data is reviewed monthly.  

The SWSC has periodically conducted more robust metering programs, targeting not only its 
CSO regulators but areas throughout the combined and separated systems confirming 
collection system performance.  In 2009/2010, over 40 meters were installed and monitored 
during various wet weather periods and again in 2013, 2014, 2015, 2016, 2017 for a total of 55 
flow meters and 25 rain gauges installed during numerous seasonal programs. Data from these 
metering efforts was used to develop the LTCP for CSO control, whose improvements have 
been carried forward in the Integrated Wastewater Plan (IWP).  

Focus on the removal of I/I from the SWSC wastewater collection system will continue to 
increase following the completion of rehabilitation projects of critical pipes with structural 
defects.  In addition, the full database of pipeline PACP coded defects allows the SWSC to 
prioritize rehabilitation and repairs based also on I/I potential. 

Many of the repairs and replacements performed by SWSC crews and the larger replacement, 
renewal and rehabilitation projects performed by SWSC contractors on an ongoing basis have 
addressed areas with structural failure, which by their nature were sources of infiltration into 
the collection system.  The projects include new pipe and manholes as well as the rehabilitation 
and renewal of existing pipe and manholes.  

Suez, in their role of contract operator of the SRWTF, the Combined Sewer Overflows, and the 
Flood Control System, has conducted annual inspections of the flood control/inflow structures 
on the combined sewer system as required by NPDES Permit No. MA0103331.  Suez also 
routinely monitors flow data recorded at the SRWTF and contributing communities and any 
irregular or increased flows are investigated. 

Appendix B attached to this Section includes letters from the communities which are serviced 
by the SRWTF (East Longmeadow, Longmeadow, Ludlow, Agawam, Wilbraham, and West 
Springfield), confirming their continued compliance with 314 CMR 12.07 (6) which requires 
wastewater collection system operators to report annually on new sewer system connections 
and I/I work conducted during the reporting period.   
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During CY 2017, the SWSC developed an I/I focused flow metering program focused on 
documenting the majority of the separated portion of the collection system. This program 
included 11 flow meters for a period of 12 weeks, from April 15 to June 28, 2017. The flow 
metering effort also included the installation of three rain gauges, in addition to the four 
permanent rain gauges that the SWSC maintains. The SWSC used the flow meter and rain gauge 
data collected in conjunction with past CCTV assessment data, to examine the I/I in the 
separated portion of the collection system as part of the I/I analysis report submitted to MADEP 
on December 27, 2017.  

Utilizing this flow data and the knowledge gained through the collection system assessment 
program and other system analysis, the I/I analysis report outlined I/I sources within the SWSC 
collection system and summarized past I/I investigations, analysis and removal work completed 
during various system-wide programs.  

The I/I analysis found that the majority of the separated system exhibits low infiltration rates, 
as defined by MassDEP (<2,000 gpd/in-dia-mi). Three of the eleven metered subareas were 
found to have moderate infiltration rates (2,000-4,000 gpd/in-dia-mi). These results were 
further supported by a rainfall-derived infiltration and inflow analysis (RDII) using the EPA 
Sanitary Sewer Overflow Analysis and Planning Toolbox. Only one of the eleven subareas was 
found to have a slightly elevated contribution from rainfall, however the contribution is 
estimated to be less than 2% of total rainfall. Based on these results, the incidence of I/I in the 
study area was found to be moderately low, and would not be cost effective to investigate 
further or remove the sources of extraneous flow. 

The I/I analysis report also examined the overall risk of SSOs under a 5-year design storm. The 
SWSC reviewed wet weather SSO data from 2015-2017 and determined that the majority of the 
events occurred as a result of short duration, high intensity storms during which the collection 
system was temporally inundated. In addition, FOG and debris are often documented in 
addition to wet weather as a primary or secondary reason for the SSO event. Therefore, the 
analysis determined that the overall risk of SSOs under a 5-year design storm is low. 

Through a separate study, the SWSC identified an inflow source from the Massachusetts 
Department of Transportation (MassDOT) highway stormwater system which discharges into 
the SWSC collection system. This illicit connection contributes nearly 22 million gallons of 
extraneous flow on an annual basis (typical year). The SWSC has and will continue to pursue the 

redirection of the known inflow from the MassDOT infrastructure from their collection system.  

The SWSC continues to execute its collection system management programs as identified 
through the FLTCP, NMC and the IWP. The success of these ongoing programs has contributed 
to successful management of extraneous flows within the collection system. 
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3.1.7 Collection System Mapping 
Since 2009, the SWSC continues to advance its efforts to develop and refine its collection 

system mapping.  Typical annual activities include updating the sewer book, completing sewer 

service cards for new/replacement services, and improving the wastewater collection system 

ArcGIS geodatabase.   

In CY 2017, 1251 manholes in the collection system were located by GPS.  As a result, 855 

manholes and 810 pipe segments were geospatially updated and asset attributes were also 

updated. In addition, the pump station and force main layers received spatial and attribute 

based updates.  

The SWSC maintains a detailed sewer book (i.e. its wastewater collection system atlas) that 

covers the entire collection system.  This document continued to be updated in CY 2017 as 

changes were made to the collection system or as record discrepancies were discovered.  

In 2017 the digital data management responsibilities of the cleaning and assessment program 

began to be transferred to the SWSC Information Technology staff from their consultants. 

These responsibilities mainly include geospatial updates of sewer and drainage assets and 

maintenance of the geometric network for the sewer collection system. The complete transfer 

of these responsibilities to the SWSC from their consultant is scheduled to occur in 2018. 

3.1.8 Records/Digital Archive 
In 2012, the SWSC and its consulting engineers scanned over 26,000 archived plans and 

geospatially linked 20,000 of them to the assets in the GIS system.  The SWSC continues to 

expand this program with the goal of digitally archiving and geospatially linking all record 

documents.  In 2014, the SWSC began integrating these documents into the new asset 

management software.  In 2015, 42,290 sewer service tie cards were also attached to 

service/address points in the GIS for easy access and reference. In CY 2016, digital archiving 

efforts were focused primarily on digital archiving of paper documents for the SWSC’s Water 

Distribution system, with a small quantity of documents for recently completed “as-built” 

construction plans being linked to the wastewater collection system GIS.  In 2016, all linked 

documents were made available to the SWSC’s operations and maintenance crews through its 

asset management and maintenance software system. In CY 2017, the SWSC linked 137 

pipeline assessment videos to their corresponding pipeline assets and 10,822 documents to 

manhole assets in their asset management software. 
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3.1.9 Work Order Management and 

Computerized Maintenance Management 

System 
In CY 2017 the SWSC continued to customize and refine its asset management and 

maintenance software, VUEWorks.  Among many powerful aspects of this software, this system 

serves as the basis for tracking SSOs and other important operational parameters.  Through 

various reporting functions, trends can be tracked real-time which serves to inform SWSC 

leadership on the success of the various programs and their organization.  The system 

continues to be further refined as more users throughout the SWSC are added and trained. In 

CY 2017, the SWSC began to modify details within VueWorks work orders to collect data in 

accordance to metrics within AWWA Benchmarking Performance Indicators.  

In 2016, the SWSC worked with VUEWorks in the development of a user interface tool which 

can be used to facilitate the interaction of the VUEWorks work management system with the 

SWSC’s customer billing system.  In CY 2017 the development of the user interface tool was 

completed and integration with the application program interface was initiated.  The SWSC 

anticipates the user interface tool will be incorporated into the application program interface 

by the summer of 2018.  

 

3.1.10 Easement Maintenance Programs 
In 2014 the SWSC began identifying all cross-country easement collection system assets. There 

are 950 pipe segments in the SWSC collection system outside of the street right of way, totaling 

193,500 linear feet (7.8 percent of the total system). The CY 2014 - CY 2017 Pipeline Cleaning 

and CCTV Assessment Program have almost exclusively focused on cleaning and assessing these 

cross country and easement assets. During CY 2017, 52 sewer mainlines and 7 siphons within 

cross country easements were cleaned and assessed totaling 14,642 linear feet. Overall, since 

the start of the SWSC’s Pipeline Cleaning and Assessment Program, 88 percent of the pipelines 

within cross country easements have been assessed. The one remaining unassessed siphon in 

the collection system, located within a cross country easement, is scheduled to be assessed in 

CY 2018.      

During this program the need to further maintain access through these historically hard to 

reach assets was further identified.  A register of easement assets requiring clearing, access 

improvements, and easement maintenance was developed.  This register is being used to 

develop short and long term maintenance plans for these easements.  
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A capital project for clearing, access improvements and easement maintenance was 

implemented in FY2016 (July 2015 through July 2016) and an equivalent project was completed 

during FY2017 (July 2016 through July 2017). During CY 2016 approximately 570,000 square 

feet within 6 of the SWSC’s collection system cross country easements were cleared of 

vegetation and other illicit features specifically to enable access for the SWSC’s Pipeline 

Cleaning and Assessment Program. Clearing of SWSC collection system easements is critical to 

the efficiency of SWSC’s Pipeline Cleaning and Assessment Program and future access within 

the easements for planned and emergency maintenance/repairs. Budgeting for easement 

clearing will end for the time being after FY 2018 since the clearing of the inaccessible sewer 

easements is complete.    

The SWSC also continues to track existing and install new visible sewer markers on cross 

country sewers and at hard-to-find manhole locations. The SWSC installed 74 of the visible 

sewer markers during CY 2017.  The locations of these markers are maintained in the 

VUEWorks database. 
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Section 4 Sewer Release 

Analysis and Performance 
The SWSC’s Corrective Action Plan (CAP) continues to be implemented as it advances the major 

components of the CMOM Program.  In addition to the information provided in the prior 

section regarding the CY 2017 CMOM implementation efforts, this section outlines the 

elements of system reinvestment and risk reduction through the Wastewater Operations 

budget for 2017.  The SWSC’s CAP and CMOM establishes the process for responding to sewer 

releases from the combined and sanitary sewer system.  Reporting to MADEP is in conformance 

with the SWSC’s NPDES Permit. 

The SWSC continues to improve its implementation of best management practices for 

collection system operation and maintenance to reduce the number and severity of sewer 

releases.  Under the CMOM Program, additional emphasis is placed on understanding why 

releases have occurred and how to prevent future releases. 

 

4.1  Sewer Release Tracking and 

Reporting 
Based on conformance with the CMOM Self-Assessment Checklist and improvements to 

reporting trends, the SWSC continues to see a steady decrease in the annual number of 

Sanitary Sewer Overflows (SSOs).  With the SWSC’s Computerized Maintenance Management 

System (CMMS), VUEWorks, a connection between the work history and the assets is being 

made.  Data controls continue to be improved and added to help manage work orders.  

Problem codes and standardization of planned and unplanned maintenance work types 

continue to be added to work orders and help develop histories, trends and valuable reports.  

Well-defined work codes help ensure that work related to sewer releases receives top 

priorities. 

The SWSC tracks the causes of failures to facilitate the analysis of sewer releases as shown in 

Table 4-1. 
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Table 4-1 Sewer Release Cause Descriptions 

Sewer Release Cause Description 

Structural Defect Release caused by a physical failure of the pipeline 

Equipment Failure Release directly resulting from equipment failure typically either 
at a pump station or during a flow bypass  

Maintenance Release caused by SWSC-related maintenance activity 

Weather Event Release caused by a hydraulic capacity issue (not including CSOs 
which are permitted) associated with weather 

Grease Release caused by blockage primarily due to grease 

Debris Release caused by a soft blockage due to sediment or other 
material 

Roots Release caused by a blockage primarily due to roots 

Cause Unknown Release where the investigation does not identify a specific cause 

      

The SWSC has included information for all SSOs that occur within the wastewater collections 

system in this report except for Combined Sewer Overflows from permitted CSOs.  Appendix A 

to this report includes a summary of all SSOs for CY 2017.  Pursuant to the requirements of 

Administrative Order Docket No. 08-037 (AO), the following information is presented in tabular 

form: 

• Date and Time of SSO 

• Date and time SSO was resolved 

• Location of SSO 

• Source Notification 

• Cause of SSO (see above) 

• Measures taken to resolve SSO 

• Date of the last SSO that occurred at the same location 

• Estimated volume of overflow 

• Discharge location 

 

4.2  Sewer Release Key Performance 

Indicators 
Striving for continuous improvement is a cyclical process of evaluating current practices, 

identifying needed improvements, and measuring performance.  The SWSC uses a set of key 

performance indicators to gauge the effectiveness of the CMOM PROGRAM. 
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4.2.1 SSO Trends and SSOs per Hundred Miles 

of Pipe 
SSOs provide a good measure of the overall effectiveness of maintenance programs for 

controlling roots, fats, oils, grease, structural failures and pump station performance. 

In 2006 the SWSC recorded 141 SSOs.  There has been a decrease in each of the past 10 years 

with 25 SSOs reported in 2015, 22 SSOs reported in 2016 and 14 SSOs reported in 2017.  This 

represents an 84% decrease in SSOs since 2006 and a 36% decrease from CY 2016 to CY 2017. 

In addition to the overall trend of SSO reduction every year, the SWSC looks at the sewer 

overflow rate (SSOs per 100 miles of sewer) of their collection system as a metric for gauging 

overall success toward minimizing SSOs.  The SWSC owns and operates 469 miles of mainline 

sanitary and combined sewers. At the start of the maintenance program in 2006, the sewer 

overflow rate was 30.1 SSOs/100 miles. During CY 2017 the SWSC experienced 14 SSOs over the 

469 miles of collection system. The SWSC reduced their sewer overflow rate to 3.0 SSOs/100 

miles in CY2017. Figure 4-1 below demonstrates the trend of continuously decreasing sewer 

overflow rates from 21.5 SSOs/100 miles in CY 2009 to 3.0 SSOs/100 miles in CY 2017. 

The SWSC also further analyzes the sewer overflow rate as it pertains to capacity vs. non-

capacity SSOs. The AWWA defines a capacity overflow as a discharge that generally occurs as a 

result of inflow and infiltration and a direct result of rain events and a non-capacity overflow as 

a discharge related to maintenance issues. The capacity sewer overflow rate (capacity overflow 

events/100 miles of pipe) was 0.21 for CY 2017, an 83% reduction from the rate of 2.13 in CY 

2016. The 0.21 capacity overflow rate is slightly above the FY 2015 reported top performing 

quartile AWWA Benchmarking Performance Indicator rate for combined operations of 0.2 and 

significantly below the median rate of 0.7.  The AWWA Benchmarking Performance Indicators 

data for FY 2015 was used in lieu of the FY 2016, since the SWSC did not possess the FY 2016 

survey data at the time of this report’s development.  

             These two metrics are leveraged by the SWSC for the following purposes: 

• observe trends related to the causes of SSOs in their collection system on an annual 

basis. 

• determine if additional focus is warranted to reduce O&M related SSOs or 

upgrades/improvements to the collection system to alleviate capacity related SSOs.  

evaluate how these two benchmarking performance indicators compare nationally with 

other combined water and wastewater operation organizations using AWWA annual 

survey data.       
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Figure 4-1 SWSC SSO/100 Miles/Year 

 

Figure 4-2 SWSC Capacity Overflow Events/100 Miles/Year 

 

 

21.5

19

15.1

12.4

8.3 7.7

5.3 4.7
3

2009 2010 2011 2012 2013 2014 2015 2016 2017

SS
O

/1
0

0
 M

ile
s/

Y
e

ar

Reporting Year

SSO/100 Miles/Year

SSO/100 Miles/Year

1.27

2.13

0.21

2015 2016 2017

C
ap

ac
it

y 
O

ve
rf

lo
w

 E
ve

n
ts

/1
0

0
 M

ile
s/

Y
e

ar

Reporting Year

Capacity Overflow Events/100 Miles/Year

Capacity Overflow Events/100 Miles/Year



Annual CSO and CMOM Report CY 2017 

 

Section 4 Sewer Release Analysis and Performance   P a g e  | 76 
  

4.2.2 Response to Urgent Health and Safety-

Related Service Request 
The SWSC’s goal is for a sewer emergency crew to be on site rapidly upon receiving the initial 

call reporting an urgent sewer release and subsequently addressing the release and its root 

cause within the same day of the report.  The SWSC is responsible for maintaining electronic 

records of sewer releases. These records are used to assess the response time of the on-site 

emergency crew as well as the time taken to address each issue. During CY 2017 the average 

time to resolve reported SSO’s was approximately 1 hour and 50 minutes, a 27% decrease from 

the CY 2016 average response time of 2 hours and 30 minutes. Under some circumstances, such 

as when a caller is reporting a release that happened in the past or is requesting to meet a 

SWSC crew at a pre-arranged time, a sewer release is considered non-urgent and the 

responsiveness goals do not necessarily apply. 

4.3  Analysis of Causes and Locations of 

Sewer Releases 
During CY 2017, the SWSC experienced 14 releases from the sanitary sewer system.  There was 

1 weather related SSOs during a rain event in CY 2017 where the flows exceeded the design 

capacity of the collection system (referred to as force majeure).  All other wet weather releases 

during the year occurred at permitted CSOs.  Output from the VUEWorks CMMS summarizing 

the SSOs as well as a Sewer Collection Work Summary are included in Appendix B.  The release 

data shown is for releases due to problems in the SWSC-maintained portion of the collection 

system (excluding releases due to causes resulting from problems in privately-owned sewers or 

laterals).  The locations of the MADEP reported SSOs are shown in the Figure at the end of this 

section and summarized on Table 4-2 on the following page. Several factors likely contributed 

to the releases that were reported in CY 2017.   
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Table 4-2 MADEP Reported SSOs CY 2017 

Location 
Date SSO 

Discovered Root Cause 
268 Newhouse Street 1/1/2017 Grease 

264 Newhouse Street 1/23/2017 Grease 

66 Wilshire Road 3/2/2017 Grease 

73 Squire Lane 3/15/2017 Ragging/Paper 

259 & 260 Ramblewood Dr* 5/21/2017 Basement Backup 

Indian Orchard Pump Station 8/12/2017 Pump Station Failure 

42 Undine Circle* 8/25/2017 Root Intrusion 

42 Geneva Street* 9/30/2017 Grease 

11 Baywood Street* 10/4/2017 Blockage in Sewer Main 

83 Meadowlark Lane* 10/4/2017 Grease 

Indian Orchard Pump Station 10/25/2017 Insufficient Capacity at Pump Station 

92 Juniper Drive* 11/3/2017 Root Intrusion 

53, 61, 65 Hudson Street* 12/10/2017 Grease 

1-3 Decatur Street* 12/10/2017 Grease 

*Event was a basement backup into property and did not release to grounds surface 

There are several reasons for the downward trend in sewer releases.  As the Pipeline Cleaning 

and CCTV Assessment Program enters its ninth year, more areas for potential releases driven by 

main line sewer structural and maintenance conditions are being pre-identified through 

inspections performed by the SWSC’s crews as well as its sub-contractors.  As areas of historic 

grit, grease, and root problems are identified and addressed, high intensity storms and wet 

weather events which may have caused problems in the past by inundating the capacity of the 

collection system no longer present the same problems, as the blockages or issues causing the 

capacity reduction have been addressed.  Also, as the SWSC continues to address existing 

structural pipe failures, the threat of catastrophic pipe collapses has decreased. In addition to 

structural issues, I/I is also being reduced, increasing the available capacity in the pipelines. 

4.3.1 Sewer Release Causes for CY 2017 
In addition to the research conducted by the SWSC to determine the cause of sewer releases, 

improvements continue to be made including the use of the VUEWorks CMMS to track initial 

and actual codes on work orders.  This enhanced capability provides a clearer understanding of 

the underlying reasons why a problem occurred or why work on (or near) an asset was 

required.  For example, a work order may be initially coded as a release or a back-up when the 

call is received.  When the crew responds to the issue and performs its investigation and 

determines the actual problem is grease or roots, this is subsequently recorded on the work 

order. 
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Structural Defects. There were no sewer releases as the result of a structural defect in CY 

2017. The risk of release associated with structural defects will continue to decrease as sewer 

repair, rehabilitation, replacement and renewal projects are completed. Furthermore, risk will 

continue to be reduced as a comprehensive database of structural defects throughout the 

collection system nears 100% completion. At the end of CY 2017 the SWSC’s Pipeline Cleaning 

and Assessment Program has assessed over 80% of the collection system. The continually 

expanding database of structural defects will enable the SWSC to continue to enhance 

prioritization of rehabilitation and replacement of pipes in their collection system. 

Maintenance Defects.  In CY 2017 there were no releases associated with maintenance 

activities.  Maintenances activities can typically cause “blow back” where pressure from the 

SWSC sewer cleaning operations result in releases from plumbing on private property.  SWSC 

crews and sub-contractors take precautions to prevent these occurrences especially where 

most private plumbing systems lack adequate venting and configuration.  Other sources of 

maintenance flows can include CIPP lining bypass or service interruptions (services connected 

to pipelines were inadvertently not reinstated).  Though handling flows during the SWSC’s 

capital projects can be difficult, the SWSC and its engineers and contractors thoroughly plan the 

rehabilitation activities such that bypasses are appropriately sized and all services are located 

and scheduled for reinstatement.  This attention to detail has helped eliminate maintenance 

sewer releases during CY 2017. 

Extreme Weather.  Although the SWSC has a successful system of integrating its treatment 

plant and collection system operation to minimize the effects of wet weather events and 

although the SWSC does have permitted CSOs, a high-intensity rainfall event of 3.75 inches 

nonetheless resulted in one release in CY 2017.  The rain event occurred on October 25, 2017 

and the SSO occurred when the overflow tanks at the Indian Orchard Pump Station (IOPS) 

became inundated and released a discharge which overflowed an estimated 84,500 gallons of 

stormwater and sewage to the Chicopee River over a period of 43 minutes. The SSO was a 

result of the combined sewer flows at the pump station exceeding the combined pump output.  

Roots, Grease and Debris.  There were 11 releases caused by root, grease or debris related 

blockages or flow restrictions.  SWSC crews responded by jetting the mainline or cutting the 

roots to free the blockage.  At times, when the property affected has basement level plumbing 

fixtures and finished basements/apartments, the SWSC strongly recommends the use of 

backflow preventers to help prevent future basement damage from backups. 

Pump Station Failures.  On August 12, 2017 the main programmable logic controller (PLC) 

at the IOPS malfunctioned resulting in operator controllable input settings to default to this 

highest or lowest settings of the ranking and caused the pump sequence controller to reset and 

call for pump No. 1, which was locked out for maintenance, to the lead position. Two 

Mechanics visited the site to reset the general dialer alarm, reset alarms on No. 1 pump and 

change the pump sequence to an available pump. Following the completion of the three tasks, 
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one of the mechanics identified the PLC malfunction caused the influent gates to the pump 

station to close and the overflow storage to subsequently fill and release a discharge to the 

Chicopee River. The overflow tank filling alarms did not trigger due to the PLC malfunction. The 

mechanics immediately switched the influent gates from automatic to manual control mode 

and then opened the pump station influent gates to terminate the discharge. The release lasted 

for a duration of one hour and discharged an estimated 225,000 gallons of sewerage into the 

Chicopee River. On August 15, 2017 the facilities SCADA integrator added an influent gate 

command position status to the “Hydraulic” page graph to add additional information for 

troubleshooting. On August 16, 2017 an additional trouble shooting SOP for the IOPS was 

issued to the O&M staff to assist with troubleshooting unusual situations.  

4.3.2 Sewer Releases to Surface Water in CY 

2017 
Sewer releases directly to surface water occurred on four occasions at three locations. 

Wilshire Road. (release to Schneelock Brook): An overflow due to a grease blockage exited a 

sanitary sewer manhole behind 76 Wilshire Road on March 2, 2017 at 1:40 PM. The overflow 

entered the storm drain system through a nearby catch basin and released through a 

downstream outfall pipe into the Schneelock Brook. The sewer release was estimated to be       

< 3,000 gallons and there was also a backup into the home at 76 Wilshire Road. When the 

SWSC became aware of the release, emergency crews immediately responded and cleared the 

grease blockage and stopped the release at 3:30 PM. Follow up cleaning of the sewer pipelines 

in the area has occurred and this location will be monitored on a regular basis. 

Newhouse Street.  (release to Schneelock Brook): On January 1, 2017 at 3:40 PM, an 

overflow due to a grease blockage exited a sanitary sewer manhole adjacent to 268 Newhouse 

Street. The overflow entered the storm drain system through a nearby catch basin and released 

through a downstream outfall pipe into the Schneelock Brook. The sewer release was estimated 

to be < 1,000 gallons and there was also a backup into the home at 268 Newhouse Street. 

When the SWSC became aware of the release, emergency crews immediately responded and 

cleared the grease blockage and stopped the release at 6:00 PM. The sewer collection system 

was cleaned and chemically treated with degreaser to minimize the risk of future blockages due 

to grease. 

Indian Orchard Pump Station.  (release to Chicopee River): A sewer release into the 

Chicopee River from the IOPS occurred on two occasions in 2017. Reference the extreme 

weather and pump station failures portions of the previous section, 4.3.1, for details of these 

two events.   
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4.3.3 Conclusions and Follow-Up Actions for 

Sewer Release Reduction 
The SWSC’s continues to work toward the full implementation of its CMOM program.  Shifting 

towards risk-reduction operations and maintenance of the collection system continues to result 

in a positive trend toward planned, proactive maintenance and fewer releases.  The SWSC 

continues to develop and improve the VUEWorks CMMS to facilitate work prioritization and 

asset management in the gravity collection system.  Although the SWSC’s CMOM program 

effectively incorporates the essential elements and best management practices for proper 

operations and maintenance of the collection system, analysis of sewer releases in CY 2017 has 

highlighted some opportunities of continued improvements.  

Root, sediment, and grease induced blockages continues to be a source of sewer releases.  The 

SWSC will continue to identify historically problematic areas and will proactively address the 

grit, root, or grease issue.  These areas are also included on the SWSC’s list of routine and 

continued inspection and diagnostics so the potential for blockage can be identified before a 

release occurs. 

The SWSC anticipates the number of releases attributable to structural defects will remain low 

or non-existent as capital projects under design and construction are completed.  These 

projects to replace, renew, rehabilitate and repair collection system assets that pose the 

highest risk and consequence of failure will position the SWSC to be better able to provide 

proactive rather than reactive maintenance.   

Overall, through the continued implementation of its LTCP for the control of CSOs and holistic 

IWP, the SWSC will address all wastewater condition and capacity needs in a system-wide 

approach, prioritizing investment and business risk reduction through progressive maintenance 

and prioritized capital projects which are of maximum benefit to the SWSC and its ratepayers. 
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Section 5 Maximize Storage in 

the Collection System 
The purpose of this control is to ensure that combined sewerage is stored in the sewer system 

as long as possible using available in-system storage without adding new storage facilities.  The 

available storage in the collection system is used for minimizing CSO discharges and secondary 

bypasses at the SRWTF.  Part of the SWSC’s focus has been on keeping combined and sanitary 

sewers clean and free of capacity restrictions as well as removing clean stormwater and 

groundwater from the collection system through I/I reduction components of capital projects. 

 

5.1  Collection System 

5.1.1 Trunkline and Interceptor Storage 
One of the SWSC’s strategies for controlling CSOs is through the use of elevated weirs and 

passive mechanical hydraulic flow devices such as bending weirs, vortex throttles and 

hydroslides. This allows the capacity of the larger trunklines and interceptors to be maximized. 

Though this helps reduce overflows to receiving water bodies, it can also result in an increased 

risk of basement back-ups and street flooding when these large trunklines and interceptors are 

surcharged during large storms. During the design of CSO reduction projects in Springfield, level 

of service and minimum freeboard is analyzed to minimize the risk of increased SSOs and 

basement backups following completion of construction.  For each project that seeks to 

optimize the collection system, CSO performance gains must be balanced against level of 

service risk.  Level of service across a study area is assessed for vulnerability using a core set of 

large design storms, and where potential vulnerability is identified in localized areas, additional 

analysis in the form of enhanced hydraulic modeling (InfoWorks) is performed, through the 

simulation of a wider set of large design storm with a variety of rainfall intensities and volumes 

to understand the system’s response to differing types of events. Furthermore, if the 

complexity of the hydraulics warrants, three-dimensional Computational Fluid Dynamics 

modeling is applied to validate the understanding of the system hydraulics. Modeling exercises 

are informed with supplemental field investigations (such as confined space entry, building 

inspections, and/or additional topographic survey) as applicable to confirm the configuration of 

the collection system and risk exposure to elevated levels in the sewer system.  
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The SWSC’s contract operator, Suez, routinely maintains pump station wet wells to such levels 

as storage in the trunklines and interceptors is maximized without causing unwanted 

reductions in the level of service. 

Through the SWSC’s on-going Pipeline Cleaning and CCTV Assessment Program, additional 

capacity is developed as grit, root blockages, and grease restrictions are removed from the 

system.  Also, every year, Suez performs a deep clean of the pump station wet wells to help 

ensure capacity is maximized not only in the wet well but also as a result, in the collection 

system. 

Targeted flow metering is performed in the Connecticut River Interceptor sewer shed to 

support on-going CSO projects.  This information is valuable in assessing the balance between 

CSO control objectives and level of service reduction risk mitigation. 

As more CSO projects are completed by the SWSC, the frequency of CSO discharges continues 

to decrease but the impact of a reduced level of service on SSO frequency continues to be a 

focus of the SWSC.  As new projects are developed, both CSO control projects and pipeline 

renewal, rehabilitation and replacement projects, the SWSC and its engineering consultants 

continuously balance CSO control goals with level of service protection.  By understanding the 

effect of proposed flow controls in the CSO system on level of service the SWSC provides the 

best projects for CSO control with the least risk for future SSO problems associated with a 

reduced level of service.  Ongoing and completed projects include: 

• 2000-2004 System Optimization Measures Project 

• Mill River CSO Relief Project (2003-2006): Key elements included the installation of one 

bending weir and five vortex throttles to maximize storage in the collection system. 

• Chicopee River CSO Control Project (2007-2010): Key elements included the installation 

of a parallel relief sewer for the Ludlow Interceptor 

• Phase I Connecticut River CSO Control Project (2009-2012): Key elements included  

construction of sewer and drain improvements upstream of CSO Regulators 007 and 

049.   

• Washburn CSO Control Project Phase II (2012-2015): Key elements included the 

relocation of an existing regulator structure to better facilitate CSO controls, 

modifications to the heights of existing static weirs, and the installation of two 

hydroslides to maximize in-system storage, particularly in the SWSC’s existing Garden 

Brook Sewer (GBS) which was being greatly underutilized before the project was 

completed 

• Main Interceptor and CSO Improvements (2014 – Present): Key elements include the 

improvements to CSO outfalls 012, 013, 018 to re-establish the operational capacity of 

each outfall. The project is currently in the process of being closed out.   

In addition to the ongoing and completed projects above, Collection System Optimization 

Improvements (CSOI) were identified under Phase 2 of the SWSC’s Integrated Wastewater Plan 
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(IWP). The improvements include several new passive hydraulic control structures to help 

optimize collection system storage, as well as adjustments to four CSO regulators on the 

Connecticut River Interceptor (CRI) system. The CSO control elements designated in Phase 2 of 

the IWP serve to decrease CSO activity and overflow volume while simultaneously preserving 

level of service protection throughout the system.  The identified collection system 

optimization improvements were subjected to a re-assessment against short duration high 

intensity rainfall conditions to reconfirm level of service. The design of the CSOI project is being 

finalized as of the Spring of 2018 and will be bid in a package with other sewer system 

improvements by the summer of 2018. 

 

5.1.2 CSO System Storage and Pumping 

Capacity Increases 
In addition to the measures described above the SWSC has made advancements to its CSO 

storage elements.  The 2007-2010 Chicopee River CSO Control Project created 100,000 gallons 

of CSO storage at the Indian Orchard Pump Station that captures potential CSOs at the site for 

storms larger than the 5-year return period and eliminated 700,000 gallons of surface flooding 

for a typical year at the pump station. 

In 2017 Suez completed upgrades to the Washburn Street pump station to increase flow 

capacity to the SRWTF. The project consisted of the following elements: 

• Installation of new hardened steel impellers and wear rings to bring all four pumps up to 

original specification. 

• Installation of mag-flow meters on all four pumps. 

• Installation of new knife gate valves, associated piping and electrical. 

• Upgrade the pump station SCADA to accommodate the four new mag-flow meters. 

• Program of the SCADA historian to collect and report the station flow data. 

The next phase of the Connecticut River CSO Control Program is the Connecticut River Crossing 

and York Street Pump Station Improvements Project.  This project will provide additional 

pumping capacity to the SRWTF which reduces CSO spill frequency and discharge volume while 

preserving sewer level of service.  The project will also provide redundancy of critical 

infrastructure under the river and operational flexibility to isolate key infrastructure to enable 

future maintenance and rehabilitation.  The design of the river crossing and new York Street 

Pump Station is currently underway.  Phasing of the proposed river crossing work will be 

implemented ahead of the pump station work.   
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Connecticut River Crossing and York Street Pump Station Improvements 

Connecticut River Crossing 

A new pipeline crossing of the Connecticut River will be constructed to accommodate 
additional conveyance capacity from the York Street area to the Influent Structure at the 
SRWTF.  The project scope consists of two 36-inch force mains and one 72-inch siphon. The 
requirement to accommodate additional connectivity from the proposed river crossing to the 
SRWTF Influent Structure is also included as part of the new pipeline crossing. 

 

York Street Pump Station Improvements 

 

Presently the York Street area, which serves the CRI portion of the collection system, is served by 

the existing York Street Pump Station, which operates at a capacity of approximately 34 MGD 

when using the flood control pumps to augment output.  At the planning level in the IWP, the 

requisite future capacity is estimated to be 62 MGD. 

The sewage pumping function of the existing pump station will be decommissioned and the 

proposed 62 MGD pump station will instead perform this function.  The existing YSPS will 

continue to serve as a flood pumping station in the future.   

The proposed YSPS work includes the following features: 

• Intake Screening Structure, Pumping Station Building and Electrical and motor control 
center (MCC) building 

• Standby Generator 

• Odor control system 

The schedule for the design and construction of the proposed Connecticut River Crossing 

including SRWTF Influent Structure Improvements and the York Street Pump Station 

Improvements includes1: 

• Complete final design as Construction Manager at Risk Project – September 2017 to 

May 2019 

• Construction of proposed project – May 2019 to December 2021 

 

 

 

                                                           
1 The phasing of the construction of the proposed project is to be determined by the Construction Manager at-Risk 
to be selected by the SWSC in Q4 of 2018. 
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5.2  Stormwater Management 

Accomplishments 

5.2.1 Downspout Disconnections 
Though not typically a significant component of the SWSC’s capital projects, the 2009-2012 

Phase I Connecticut River CSO Control Project included a component of downspout 

disconnections that helped to reduce private property inflow into the collection system. Ninety-

eight downspouts at 34 separate properties were disconnected from the collection system to 

support in the reduction of private property inflow. 

 

5.2.2 Private Development and Redevelopment 
The SWSC has standards for a stormwater infiltration and discharge hierarchy in areas where 

the stormwater runoff needs are serviced by only the combined sewer system.  Permit 

applicants must first consider feasibility of onsite infiltration or off-site discharge to storm-only 

systems prior to off-site discharge to the combined sewer system. 
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Section 6 Review and 

Modification to Pretreatment 

Requirements 
To control the source of pollutants from industrial dischargers, the SWSC administers and 

Industrial Pretreatment Program (IPP) as outlined in the 1997 NMC Report.  This program sets 

regulations for sewer use and pretreatment permits, and conducts inspections of IPP permitted 

institutions, and issues a separate IPP Annual Report. 

The IPP conducts audits, compliance monitoring inspections, and demand monitoring 

inspections.  The purpose of the audit and inspections is to collect and confirm information 

concerning an industrial user and its regulated processes and to evaluate the industry’s 

compliance with applicable pretreatment standards and regulations.  The IPP is primarily 

concerned with identifying the wastewater pollutant pathways through the industrial user, 

evaluating the effectiveness of the pretreatment and/or monitoring systems and verifying that 

residue associated with the removal of wastewater pollutants is disposed of properly. 

The EPA granted approval of local limits in an April 26, 2001 letter.  The SWSC approved these 

local limits on June 13, 2001 and they were subsequently incorporated into the SWSC’s Rules 

and Regulations. 

 

The IPP actively and aggressively enforced the pretreatment regulations in 2017. The program 
inspected all 50 SIUs at least twice during the program year. Of the 273 inspections conducted 
by the IPP, 99% were conducted at the 50 SIUs.  Only 13% of the permitted outfalls of the SIUs 
received a Notice of Violation or greater in 2017.  
 
The SWSC invested in new IPP management software in 2017 and implementation is schedule 
for mid-2018. Additionally, upon issuance of the new NPDES permit in 2018, local limits will be 
re-evaluated. 
 
The SWSC is committed to continuing its present level of support to the IPP through adequate 
funding and continued training of IPP staff.  All Program Inspectors have also been certified and 
trained in cross connection control and water distribution operation.  At a minimum the 
Program Inspectors are also required to pass a Grade 2 Wastewater Operators exam. 
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Section 7 Maximize Flow to the 

POTW 
Maximizing flow to the SRWTF, as well as maximizing the use of storage, are both part of the 

overall integrated system operations strategy.  The method by which these elements of the 

NMCs are implemented must be viewed in the context of the overall CSO system operating 

strategy that achieves multiple prioritized objectives. 

 

7.1  CSO Operating Objectives  
The SWSC operates the SRWTF based on certain objectives based on risk to human health and 

the environment.  Objectives for the collection system, CSO control, and wastewater treatment 

can often conflict.  Operations staff have clear direction to determine what is most important 

when conflicts do arise. 

 

Protection of the treatment process is the highest priority, followed by protecting the public 

from sewer exposure and then protecting the environment from CSOs.  Protection of the 

treatment process is the first priority because the highest risk across the integrated system is 

the risk of damaging the treatment process.  The CSO operating objectives are as follows: 

1. Protect and maintain biological system and meet effluent discharge limits 

a. Maintain and/or limit flow through secondary treatment in wet weather 

b. Meet secondary effluent limits 

2. Capture and convey all dry weather flow 

a. Treat all dry weather flow through primary and secondary system 

3. Prevent releases to streets and basements (SSOs) 

4. Capture and convey maximum volume of wet weather flow to treatment 

a. Optimize capacity and conveyance and storage systems 

b. Treat all CSO via primary treatment at a minimum 

5. Treat as much CSO through secondary as possible 

6. Minimize sedimentation / settling in inlet channels, dry wells, and the collection 

system (particularly the interceptors) 

a. Keep flows to the plant at a high rate to prevent sedimentation 

7. Minimize odor problems via proper operations 

a. Direct dry weather sewerage away from neighborhoods and odor generating 

facilities 

b. Activate odor control facilities when pumping through neighborhoods 
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8. Minimize energy usage and pump costs 

a. Keep flows moving through the collection system at the highest elevation 

possible  

b. Pump at rates and times that reduce electric cost 

 

7.1.1 Integrating Permit and Regulations via 

CSO Operating Strategy 
The CSO operating strategy is the SWSC’s most reliable method to achieve the SWSC’s NPDES 

permit requirements, the Nine Minimum Controls, and operational elements of the CMOM 

Program.  These regulatory requirements are addressed as follows: 

SRWTF NPDES Permit Requirements. 

1. Protect and maintain treatment systems performance – Meet Permit Effluent Limits 

2. Capture and convey all dry weather flow to secondary treatment – Meet Permit 

Technology Requirements 

3. Prevent sewage releases to streets or basements – Prevent SSOs 

EPA CSO Policy and Nine Minimum Controls. 

1. Capture and convey maximum wet weather flows (CSO) to treatment – NMC#4 

2. Protect sensitive areas from overflows – EPA CSO Policy 

3. Provide high quality treatment of wet weather flows – EPA CSO Policy 

CMOM Requirements and Asset Management. 

1. Minimize sedimentation / maintenance in assets – CMOM 

2. Minimize odor problems – CMOM 

3. Minimize energy usage and chemical costs – Asset Management 

These objectives are implemented through decision making hierarchy that SRWTF Operators 

follow: 

1. “What Flow Rate can the SRWTF Treat?” 

a. Determine the maximum flow the facility can accept without causing 

problems to the primary and secondary systems 

2. “What flow rate can the downstream system convey?” 

a. Determine the maximum flow rate the CRI and MIS can receive without 

activating a CSO and worse, overflowing to streets or basements 
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7.2  High Flow Management Plan 
The SWSC’s contract plant operator, Suez, follows procedures outlined in the SWSC’s High Flow 

Management Plan to maximize flows to the SRWTF during wet weather events.  The facility has 

treated maximum flows of 180 MGD through the secondary treatment process.  Strategies 

utilized include routine flushing of the 66-in diameter inlet channels during dry weather to 

control accumulation of sediments which can restrict hydraulic capacity.  Procedures developed 

in 2006 for improved high flow management continue to be used in 2017.  These procedures 

included strategies such as State Point Analysis to optimize operations of the secondary 

clarifiers, automatic blanket monitoring instruments and implementation of step feed process 

control to allow for the parking of solids in the aeration basins during high flow events to 

reduce solids loss during periods of peak hydraulic loading in the secondary clarifiers.  In 2015 

the facility lowered the operating Sludge Retention Time (SRT) from approximately 30 days to 

19 days.  This process change increased the hydraulic loading capacity of the secondary system.  

This change then resulted in reducing secondary bypasses from 19 in 2015 to 1 in 2016 and 1 in 

2017. 

High flow events that result in influent bypass are verbally reported within 24 hours and a 

written report is filed within 5 days pursuant to NPDES requirements. 

7.3  Recent System Upgrades 
Recent system upgrades that contribute to maximizing flows to the SRWTF include: 

Remotely Operated Gate Actuators.  Remotely operated gate actuators were installed 

on inlet gates for both the primary and secondary processes in 2008.  Remote operation of 

these gates allows operators to maximize flows the SRWTF. 

Ludlow Interceptor and Indian Orchard Pump Station Improvements.  Parallel 

relief for the Ludlow Interceptor and pumping system upgrades at the Indian Orchard Pump 

Station were completed in May 2009 increasing the capacity from 34 MGD to 52.5 MGD.  This 

increase in pumping capacity affects the total volume of wastewater conveyed to the SRWTF 

without impacting downstream CSOs. 

Electric Pumps at the York Street Pump Station. One electric pump at the York Street 

Pump Station (YSPS) was completely reconditioned in 2008, increasing the capacity for this 

pump station.  Measured improvement showed a 25% increase in pumping capacity for that 

pump when compared to output prior to the reconditioning.  A second YSPS pump was 

completely reconditioned in 2011. 
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York Street Pump Station Automated Bar Racks.  Automated bar racks were installed 

in the YSPS in December 2009.  The upgrade allows for the removal of more material from the 

wastewater stream that could become obstructions to flow.  A similar project was completed at 

the SRWTF bar screens to optimize flow at the headworks entering the SRWTF. 

Washburn Street Pump Station Inlet Increase.   The transition to the Washburn Street 

Pump Station was modified with a larger inlet that connected to a new 30-inch diameter 

influent pipe to the pump station.  This influent was upsized from the previous 18-inch 

diameter pipe.  The larger pipe has reduced problematic blockages and maintenance issues 

from the regulator structure to the wet well. Construction of these improvements were 

completed in 2008.  The sanitary pumps were also rebuilt in 2017 and flow meters were added 

to monitor performance. Pump flow data was incorporated into the facilities SCADA system. 

CSO 007 and CSO 049 Flow Control Devices and Sewer Separation.  Construction of 

new CSO regulator structures with flow control devices and 15,000 linear feet of new sanitary 

sewers was completed in 2009. The project separated combined flows, in the CSO 007 and CSO 

049 Sewershed and contributed to minimizing CSOs and maximizing flows to the SRWTF. 

CSO 008 In-system Storage Improvements.  In-system storage has been constructed 

and is on line in the CSO 008 Sewershed.  This project included additional flow control devices 

to maximize in-system storage and flow to the SRWTF.   
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Section 8 Elimination of Dry 

Weather Overflows; Control 

of Solids and Floatables; and 

Pollution Prevention Programs 

8.1  Elimination of Dry Weather 

Overflows 
In accordance with Part I.A.2.c of the NPDES Permit, the SWSC reports any dry weather CSO 

discharges within 24 hours and provides written follow up identifying locations, durations, 

estimated volumes and the results of investigations.  Recent efforts to eliminate dry weather 

overflows include: 

Regulator Inspections.  Twice weekly inspections of the CSO regulators as required by the 

NPDES Permit and outlined in the 1997 NMC Report. 

Remote CSO Monitoring.  Using level sensors and telemetry to communicate with a central 

SCADA system at the SRWTF to reduce impacts from CSOs by decreasing response times by 

maintenance staff. 

Mill River Relief Project.  Completion of the Mill River Relief Project that increased in-

system capacity upstream of the seven CSO that discharge to the Mill River.  Installation of 

vortex valve throttling devices and a bending weir maximize in-system storage and protect 

against dry weather overflows. 

Washburn Street CSO 008 Project.  Completion of the Washburn Street CSO 008 Project 

replaced the existing regulator and helped facilitate the maintenance of dry weather flow to 

the existing sanitary sewer pumping station has assisted in eliminating dry weather overflows. 

Indian Orchard Pump Station and Chicopee River CSO Improvements Project.  
Completion of this Project in May 2009 eliminated CSO Regulators 043 and 044, increased 

pumping capacity to the SRWTF by approximately 18.5 MGD and created approximately 
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100,000 gallons of emergency storage at the pump station for extreme wet weather events or 

during a potential pump station shutdown. 

Phase I Connecticut River CSO Control Project.  Completion of the construction of 

sewer and drain improvements upstream of CSO Regulators 007 and 049.  These improvements 

will reduce CSO discharges at both regulators through targeted CSO separation, increased drain 

and sewer conveyance, and optimization of in-system storage 

Heavy Grit Removal from the CRI.  Heavy Grit Removal through a cleaning program of the 

CRI is completed annually. Since 2011 a total of 755 tons of grit have been removed from the 

CRI, including 87 tons in 2017. 

Pipeline Cleaning and CCTV Assessment.  Since 2009, over 76% of the SWSC’s collection 

system pipeline assets have been cleaned of grit, roots, and grease. 

Based on data available from remote monitoring systems and inspection of the CSO overflows, 

in CY 2017, there were no dry weather overflows. 

 

8.2  Control of Solids and Floatables 
The SWSC has completed a system-wide program for the installation of floatable control 

baffles.  Additional cleaning that has been mentioned in other sections of this Report has also 

eliminated solids from the collection system. 

 

8.3  Pollution Prevention Programs 
City of Springfield and SWSC ordinances pertaining to pollution prevention programs remain as 

detailed in the 1997 NMC Report. 

The City of Springfield conducts various programs which contribute to minimization of materials 

entering the CSOs including the following: 

• Erosion control measures 

• Street cleaning 

• Catch basin cleaning 

• Household hazardous waste programs 

• Recycling programs 
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Section 9 Update of the Public 

Notification Program 
The goals of the CSO notification program are to: 

• Make the public aware that the SWSC has a combined sewer system that can overflow 

• Explain what a CSO is and how it impacts water quality and can threaten public health 

• Inform the public when a CSO has occurred and warn against contact with the receiving 

waters 

• Raise public awareness of the benefits to the community of the SWSC’s investment in 

CSO control. 

Signage.  In accordance with the NPDES Permit, the SWSC maintains identification signs at 

CSO locations identifying each location as “Springfield Water and Sewer Commission Wet 

Weather Sewage Discharge Outfall (No.)”.  Replacement signs were designed in 2012 and 

installed in 2014.  Pursuant to the SWSC’s NPDES Permit, the SWSC annually reviews and places 

additional signage when beneficial for public notification. 

Website.  The SWSC’s website at http://www.waterandsewer.org/ includes a section titled 

“What are Combined Sewer Overflows (CSOs)?”  This page defines CSOs, identifies CSO 

locations and corresponding impacted waters, and describes activities that have been 

completed as well as proposed activities to reduce or eliminate CSOs.  The website also 

provides updates to locations of projects and maintenance activities. 

Citizen Council Meetings.  The SWSC routinely attends various monthly citizen council 

meetings to ensure the public is informed of the status of CSOs in Springfield and on the 

Connecticut River and to provide updates on CSO related projects.  In addition, the SWSC holds 

specific project related community meetings as required to solicit input from ratepayers and 

the public in active project areas. 

Annual Report.  The SWSC publishes an Annual Report for each fiscal year.  The Annual 

Report contains sections that detail sewer collection systems including CSOs.  Maintenance and 

capital improvements projects on the CSO systems are discussed, and the SWSC’s annual 

budget is detailed to include capital expenditures and maintenance activities. 

Scholastic Outreach.  The SRWTF conducts a scholastic outreach program by hosting classes 

at the facility to explain various aspects of water and wastewater collection and treatment 

including the importance of pollution prevention.  The World is Our Classroom is a teaching 

program dedicated to raising achievement levels of the City’s 5th grade students to meet the 

http://www.waterandsewer.org/
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science and technology goals of the Massachusetts Curriculum Framework and the 

Comprehensive Assessment System (MCAS) tests.  A decision was made to create a “classroom 

within a company” at the Bondi’s Island water treatment facility.  This shapes a realistic 

environment where it is possible to teach about the science of water and technology of the 

wastewater treatment process.  In turn, it inspires student interest and equips teachers to 

teach in an authentic environment.  This goal sharpens the skills of analysis, creative thinking, 

identification of components and relationships, and interpretation of data.  The program blends 

inquiry, problem solving, real-world learning experiences, project-based learning and group 

decision making.  In 2017, 1,587 students and 168 teachers attended the program.  Since this 

program began in 2003, approximately 30,200 students have participated. 
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Section 10 Monitoring to 

Effectively Characterize CSO 

Impacts and the Efficacy of 

CSO Controls 

10.1 Connecticut River Water Quality 

Sampling and Model 
In 2001 and 2002 the SWSC, in conjunction with the City of Holyoke, the City of Chicopee, and 

the Pioneer Valley Planning Commission developed and performed a Connecticut River Water 

Quality Sampling Program that gathered water quality sampling data at 12 select locations in 

receiving waters tributary to the Connecticut River or in the River itself.  The program included 

both dry and wet weather sampling to determine fecal coliform and E. coli bacteria counts in 

the Connecticut River, Chicopee River, Mill River and the Westfield River.  The intent of this 

program was to generate data that would be used initially to model and analyze baseline 

conditions in the receiving waters.  These baseline conditions would then be used to measure 

the efficacy of potential control strategies for the SWSC’s CSOs. 

Water quality modeling was performed after the sampling program and subsequent discussions 

with the EPA and MADEP.  Modeling included 3-month and 1-year baseline condition 

simulations and subsequent evaluation of the impact of Phase I CSO improvements.  The 

analysis and report were completed in 2005.  The SWSC initiated a program to update the 

model in 2011 as part of the development of the CSO LTCP.  That work was completed in 2012 

and helped inform the findings and recommended plan presented in the SWSC’s CSO LTCP and 

the IWP.  The SWSC maintains the Water Quality Model to support sound decision making for 

future CSO projects.  
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10.2 Permanent CSO Monitoring 

Program 
Section 2 of this Report further details the review undertaken and summarizes the findings of 

the comparison of the CY 2017 annual rainfall and CSO flow meter data review against the 1976 

typical year series currently being applied to the hydraulic model for CSO predictive analysis. 

Section 2 incorporates the findings from an initial rainfall analysis of the four local rain gauges 

sited in the Springfield catchment and the recordings from the Bradley Airport Weather Station, 

during the entire CY 2017.  The rainfall focused sections consider a breakdown of the annual 

rainfall recordings at all five gauges and how when applying some standard categorization they 

compare to the Springfield 1976 typical year. 

Included in Section 2 are comparisons between the readings from the Springfield CSO overflow 

meters with the predicted results from when the sewer system hydraulic and hydrologic model 

is simulated using CY 2017 rainfall.   
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Section 11 System 

Reinvestment and Risk 

Reduction 

11.1 Expenditures for CSO, Collection 

System, and Treatment Systems 
The SWSC implements a significant portfolio of maintenance projects for both the collection 
system (pipes and pump stations) and the treatment systems.  Even now, at the peak of the 
CSO program’s capital expenditures, when the Connecticut River Crossing and YSPS Project 
dominates most of the upcoming capital budget, the SWSC still invests in maintenance of non-
CSO systems to ensure that public health and the environment are protected and regulatory 
requirements are met.  
 

The SWSC’s Three Year Capital Improvement Program For Fiscal Years 2018-2020 Including One 

Year Capital Program Budget For Fiscal Year 2018 can both be found in Appendix C. 

Generally, FY 2017 expenditures can be broken down as follows: 

Table 11-1 Breakdown of FY 2017 Capital Expenditures 

Capital Expenditure Category Amount 

Wastewater Treatment Facility $ 1,426,400 

Pump Stations $ 0 

Wastewater Collection Improvements $ 15,390,000 

CSOs $ 1,456,480 

Total $ 18,272,880 

*Suez is responsible for funding and executing the maintenance of the pump station 
infrastructure within the SWSC wastewater collection system until the completion of their 20 
year contract with the SWSC in 2020.  
  
A majority of capital funding for FY 2017 was expended on wastewater collection system 
improvements which predominantly focused on the MIS project.  $1,456,480 was spent during 
FY 2017 on CSO Reduction with the start of the final design of the Connecticut River Crossing 
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and York Street Pump Station Improvements.  Additional money will be spent on CSO Reduction 
during the continuation of final design and subsequent construction phases. 
 
The SWSC’s Wastewater Operating Budget for the Year Ending 6/30/2018 can be found in 

Appendix D. 

Generally, expenditures can be broken down as follows: 

Table 11-2 Breakdown of Wastewater Operating Budget for Year Ending 6/30/2018 

Operations Expenditure Category Amount 

FOG and WW Administration $56,800 

IOPS $1,312,769 

Flood Control $33,301 

Other Pump Stations $638,197 

Operations Management WW $127,570 

Sewer Collection Services $14,982,461 

Treatment Plant Administration $15,399,739 

IPP Administration $281,760 

Total $32,550,837 

 

11.2 Risk Reduction Through Capital 

Improvement Projects 
The SWSC uses an asset management framework to prioritize investments in projects that 

reduce the risk of failing to deliver wastewater collection and conveyance services.  In the 

collection system, there are two dominant modes of failure: operations failure and structural 

failure.  Both types of failures can result in sewage releases to basements, streets, or to surface 

waters.  In addition, the structural failure mode can cause sinkholes, thereby increasing the 

potential consequences to public health and safety. 

The SWSC’s risk-based decision process focuses on cost-effective risk reduction projects.  It is 

not sufficient to merely invest in improving high-risk assets; rather, it is necessary to invest in 

projects that reduce the risk of exposure of those assets to the degree that the risk reduction is 

greater than the project costs. 

Most of the operational risk reduction is performed through proactive root identification and 

treatment projects; proactive FOG identification, enforcement, and aggressive cleaning; and 

grit removal through the SWSC’s yearly Pipeline Cleaning and CCTV Assessment Program.  The 
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operational failure risk reduction program elements help eliminate risk associated with reduced 

capacity. 

For the past several years, the SWSC has executed, through its design consultants and 

contractors, yearly, non-CSO related capital projects to address structural defects found during 

the SWSC’s yearly Pipeline Cleaning and CCTV Assessment Project. In 2017 a total of $3,400,000 

was expended on these projects. In addition to these larger-scale Projects, the SWSC’s crews 

routinely and proactively address pipelines in need of isolated cleaning and emergency repairs.  

Figure 11-1 Sewer Pipe Replacement on Quincy Street for CIP Project 

 

 

11.3 Pipeline Infrastructure 

Improvements Recommendations 

Methodology   
The following is a summary of the methods used to create the Prioritized Infrastructure 

Improvements Recommendations (PIIR) list that is provided in Appendix A. The purpose of the 

program is to provide recommendations for prioritization of areas with high probabilities of 
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failure, regardless of the level of consequence associated with that failure that can be 

undertaken under the current FY budget. 

 
Prioritization Methodology 
Risk Quadrants – An assets risk is defined as the product of its probability of failure and the 
consequences of such failure. 
 

R = Pf x Cf 
 
Each asset within the SWSC system has its own individual Risk Factor (RF) that falls within the 
range of 0 - 10.  By plotting the Probability of Failure (Pf) versus the Consequence of Failure (Cf) 
that define each assets risk score, it becomes evident that there may be qualitative differences 
between two assets that have the same risk score.   
 

Figure 11-2 SWSC Quadrant Definitions 

 
 
As can be seen in Figure 11-2, an assets risk score can be grouped into quadrants on the Pf vs. Cf 
graph: 

• Quadrant 1 – The Risky Quadrant – Assets with both a high probability of failure as well 
as a high consequence of failure.  This quadrant contains the most critical assets in the 
worst condition. 
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• Quadrant 2 – The Failing Assets Quadrant – Assets with a high probability of failure, but a 
lower consequence of failure.  These assets are typically less critical to day-to-day 
operations, but are either in major disrepair or are already failing to meet their design 
intent. 

• Quadrant 3 – The Monitoring Quadrant – Assets with higher consequences of failure, but 
lower probabilities of failure.  It is typical to conduct further monitoring and assessment 
of assets in this quadrant to prevent them from moving up into the “Risky” quadrant. 

• Quadrant 4 – The Base Quadrant – Assets with low probability of failure and low 
consequence of failure.  These assets are less critical to the overall system performance, 
and as such can be put on a more longer-term assessment program to monitor their 
movement toward the “Failing Assets” quadrant. 

 
To focus the recommendations for improvements, all pipe assets within the SWSC system have 
been categorized using these quadrant definitions. Once categorized, pipes that fell within either 
the Risky Quadrant or the Failing Asset quadrant were further analyzed and grouped into the 
following categories: 

1. Candidates for consideration for FY 2017 Infrastructure Improvements.  This group 
includes the following sub-groups: 

a. Pipes that can be grouped with other similar pipes into a defined project 
b. Pipes that may require a form of point repair, including potential candidates for 

short sectional liners or small dig and replace segments. 
c. Pipes that require maintenance to repair either severe root issues or intruding 

taps that caused abandonment of CCTV operations.  The passage of the CCTV 
camera was selected as the basis for the selection to this list since defects that 
prevent the passage of the camera could cause a capacity issue that may lead to 
an SSO. 

2. Candidates for consideration for larger, more complex improvements.   
3. Candidates for further ongoing diagnostics and assessment. 
4. Assets that will no longer be considered for FY 2017 improvements.   

 
Initial Project Development – Using the SWSC Geographical Information Systems (GIS) data as 
well as the geometric network, projects were defined based on geographical, attribute and 
systematic similarities.  In general, the initial project definitions consisted of a grouping of 1,000 
to 2,000 linear feet of pipeline that have similar attribute (pipe size, material, age), systematic 
(local collector, trunk, overflow) and geographical characteristics.  In addition, where available, 
projects were also grouped to consider pipeline assets of similar conditions based on the data 
obtained during the ongoing system assessment program that SWSC consultants are managing 
on behalf of the SWSC. 
 
Project Analysis/Prioritization –  
To prioritize the list of projects, a weighted average project risk factor (PRF) and a weighted 
average project criticality factor (PCF) were created based on asset length and calculated to 
summarize the risk and criticality associated with each project as follows: 
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PRFp =
Σ{(𝑅𝑖𝑠𝑘𝐹𝑎𝑐𝑡𝑜𝑟1 ∗ Length1), … (RFn ∗ Ln)}

Σ(L1, … Ln)
 

 
 

PCFp =
Σ{(𝐶𝑟𝑖𝑡𝑖𝑐𝑎𝑙𝑖𝑡𝑦𝐹𝑎𝑐𝑡𝑜𝑟1 ∗ Length1), … (CFn ∗ Ln)}

Σ(L1, … Ln)
 

 
The projects were primary sorted from highest to lowest PRF and then secondary sorted from 
highest to lowest PCF.  
 
A project analysis was then conducted to determine the final ranking each project would receive 
on the final PIIR list. This analysis was used to calibrate the recommendations by determining a 
prioritization score, which allowed for a better understanding of why each project had risen to 
the top of the list. The analysis took into consideration the weighted categories of PRF, PCF, the 
predominant defect type, potential customer impact of failure, maximum project depth, traffic 
impacts and utility conflicts. Table 11-3 below demonstrates the criteria that was used to 
determine a rank from 1 to 5 for each of the 7 categories. A prioritization score was then 
developed for each project by multiplying the criteria factor for each category by its associated 
weight and summing all of the resulting values. The project list was primary sorted by largest to 
smallest prioritization score, secondary sorted by largest to smallest PRF and tertiary sorted by 
largest to smallest PCF to develop the final rankings. 
 
To determine which projects were on roadways that were eligible to be excavated under the 
moratorium regulations of the City of Springfield, historical roadway resurfacing databases were 
analyzed and incorporated into the project list. This was reflected in the project list by including 
the year the roadways in each project were last paved, the number of years since it was paved, 
and the year it is eligible for excavation. A list of scheduled CY 2018 roadway resurfacing projects 
in Springfield was also examined to identify overlapping PIIR projects to be completed before the 
resurfacing project got underway.  
 
The final steps to finalize the project list was verification of the recommendations for each of the 
projects and then utilizing them to create preliminary project cost estimates. The videos and 
reports from the inspections of the pipes associated with each project were reviewed and final 
recommendations were developed. These recommendations were then translated into 
preliminary cost estimates utilizing pricing from the completed projects associated with the  
FY2013 – FY2017 PIIR. 
 
The table in appendix A is the cumulative list of recommended projects for the FY2017 PIIR. 
Projects in rows that are colored grey and have text with red strikethroughs have been completed 
in previous fiscal years. Projects in rows that are colored orange are the FY2017 projects that are 
new to the cumulative list. The projects in rows that are colored grey, white, green and blue are 
the existing projects added in FY2013, FY2014, FY2015, FY2016 respectively. The order the active 
projects on the list are ranked, represent the initial recommendations of how they should be 
prioritized. However, moratorium restrictions, completion of a PIIR project before the start of a 
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road resurfacing project, utilizing the resources within the SWSC opposed to a subcontractor and 
other factors can potentially change the order in which they are addressed 
 

Table 11-3 Prioritization Criteria Rankings for Prioritization Score 

Prioritization Criteria Rankings 

Criteria 

Category 

Weight 5 4 3 2 1 

Project Risk 

Factor (PRF) 
4 PRF ≥ 8 8 > PRF ≥ 6 6 > PRF ≥ 4 4 > PRF ≥ 2 PRF < 2 

Project Criticality 

Factor (PCF) 
4 PQF ≥ 8 8 > PQF ≥ 6 6 > PQF ≥ 4 4 > PQF ≥ 2 PQF < 2 

Predominant 

Defect Type 
3 

 

Collapse or 

Missing 

Wall/Hole 

causing 

Abandoned 

Survey 

Hinge 

Fractures/Holes

/Missing Wall 

Defects 

Surface 

Aggregate 

Missing/Visible 

or Significant 

Infiltration 

Longitudinal or 

Circumferential 

Fractures 

Longitudinal or 

Circumferential 

Cracks 

Potential 

Customer Impact 

of Failure 

3 100+ 75 - 99  74 - 50 49 - 25 0 - 25, N/A 

Maximum 

Project Depth 
1 > 15 feet 10 - 15 feet 6 -10 feet < 6 feet   

Traffic Impact 1 High    Medium   Low 

Utility Conflict 1 

Other Utility 

in same street 

is  > 24" 

Other Utility in 

same street is  

18"- 24" 

Other Utility in 

same street is  

15"- 18" 

Other Utility in 

same street is  

12"- 15" 

Other Utility in 

same street is  

< 12" 

Sink Hole 2 

Two or more 

sink holes 

reported in 

project area 

 

One sink hole 

reported in 

project area 

 

Zero sink holes 

reported in 

project area 
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Appendix A – 2017 PIIR 



SWSC FY2013 - FY2017
All RECOMMENDED NON-CSO PROJECTS

4 4 3 3 1 1 1 2

New 
Rank

Project/Phase
FY Project 

Recommended
Status

Overview Sheet 
Number

Pipe Size (in) Pipe Material
Project Risk 

Factor
Project 

Criticality Factor

# of Customers 
Potentially 
Affected by 

Failure

Maximum 
Project Depth

"Project" Length 
(LF)

Project Risk 
Value

Project 
Criticality Value

Potential 
Customer 

Impact

Predominant Defect 
Type

Impacts to 
Adjacent 
Utilities

Depth
Traffic 
Impact

Sink Hole
Prioritization Score 

New
Initial Recommended Resolution Notes

Preliminary 
Project Cost 

Cumaltive 
Project Cost

Street No
Year Paved

(0000 = prior 
to 2002)

# Years Since Previous 
Paving

Year Eligible for Excavation (assuming 10 year 
moratorium)

1 Mill Street Main 
Interceptor1

FY2014
Ongoing FY2015 

Project
3, 8 66 RCP 7.26 7.83 25000 17.80 2,936 5 5 5 5 3 5 1 1 81 Rehab or dig and replace

Several segments of RCP interceptor showing 
signs of corrosion.  Rebar exposed in some 
locations

N/A $0 08675 0000 10+ 2017

2 Pondview FY2016 New Project 31 42 RCP 8.65 8.00 6219 6.20 115 5 5 5 4 1 3 1 1 74 Line P374A and Repair US MH
Significant Corrosion Issue in P374A  and in US 
MH. High flows/complex.

$100,000 $100,000 N/A N/A N/A N/A

3 South Branch Easement FY2016 New Project 26 27 RCP 8.00 6.52 300 19.60 300 5 4 5 4 1 5 1 1 72 Line Both Pipes
Significant corrosion in upstream ends of both 
pipes. VERY DEEP pipe cover and high flows.

$180,000 $280,000 N/A N/A N/A N/A

4 St. Michaels Cemetery FY2016
To Be Completed 

- FY16
N/A 36/39 Clay Tile 6.41 5.97 4718 14.00 3,105 5 3 5 5 1 4 1 1 70 Slipline All Pipes

Missing surface walls and broken clay tiles 
throughout pipes. High flows through 36" 
diameter pipe.

$1,862,884 $2,142,884 N/A N/A N/A N/A

5 Carew Street FY2015
To Be Completed 

- FY16
6 12 VCP 4.60 4.60 759 19.60 384 3 3 5 4 5 5 5 1 68 3 Spot Repairs or Line Entire Pipe Multiple Fractures, Broken Pipe, Infiltration $115,104 $2,257,988 02360 2008 10 2018

6 Page Blvd_2 FY2015
To Be Completed 

- FY16
4 20 VCP 5.05 5.05 437 14.00 276 3 3 5 4 5 4 5 1 67 Line Entire Pipe Fractures and Infiltration $82,737 $2,340,725 09440 2005 13 2015

6 Parker Street FY2015
To Be Completed 

- FY16
19, 20 12 VCP 4.49 4.49 130 12.00 1,052 3 3 5 5 2 4 5 1 67 Line All Pipes Fractures and Cracks Throughout $315,659 $2,656,384 09510 0000 10+ 2017

8 Saint James Avenue3 FY2014
Original Project - 

FY14
12 12 VCP 4.80 4.26 275 11.70 2,805 3 3 5 5 1 4 5 1 66 Mix of dig and replace sags and CIPP Liners

VC pipe with various 
cracks/fractures/breaks/holes/sags and 
significant flow

$1,402,500 $4,058,884 11170 2010 8 2020

9 Fort Pleasant 1 FY2017 New Project TBD 8/12/20/28/30 RCP/VCP/DI/BRK 5.83 5.67 100+ 11.27 920 3 3 5 4 5 3 3 1 64 Mix of Spot Repairs and Lining Breaks, Hole, Surface Damage Throughout $426,000 $4,484,884 05300 0000 16+ N/A

9 WhiteSt6 FY2014
Original Project - 

FY14
10 24 VCP 5.45 5.80 155 13.40 357 3 3 5 4 2 4 5 1 64 Dig and Replace with a larger pipe to minimize 

backwater conditions
Hinge Fractures and Fractures with Heavy Flow $249,900 $4,734,784 12220 0000 10+ 2017

9 16 Acres Int 2 FY2017 New Project TBD 15 ACP 5.11 4.77 100+ 18.67 216 3 3 5 4 5 5 1 1 64 Sectional Line or Line Entire Pipe Breaks, Hole and Intruding Seal Rings $64,800 $4,799,584 08265 0000 16+ N/A

12 Burghardt Street FY2015
To Be Completed 

- FY16
16 15 VCP 6.38 5.28 344 13.92 249 4 3 5 4 1 4 1 1 63 Relocated Pipes Out of Drainage Basin

150 FT Sag (100% Water Level), Holes and 
Broken Pipe

$700,000 $5,499,584 N/A N/A N/A N/A

13 Locust Street1 FY2013
Previously 

Removed by 
SWSC in 2013

3 30x45/33x49 BRICK 7.90 5.90 51 6.40 789 4 3 3 5 2 3 3 1 62 Overflow line only - does not require immediate 
attention

Brick overflow pipe with concrete invert - 
concrete is corroding - missing wall/holes

$276,183 $5,775,767 07860 2007 11 2017

13 Breckwood Circle FY2016 New Project 18 10 VCP 6.43 6.17 50 7.00 580 4 4 3 4 3 3 1 1 62 Mix of Dig and Replace and CIPP Lining
40' long hinge fracture in P3095 and HSV. 
P30C8 has ex long PVC pipe replacement.

$309,300 $6,085,067 09110 2015 3 2025

13 Grayson Dr 2 FY2016 New Project 17/18 30 RCP/ACP 5.71 6.36 3561 14.60 1,242 3 4 5 3 1 4 3 1 62 Line All Pipes
Infiltration gushers/runners; surface roughness 
increased

$745,476 $6,830,543 05990 0 10+ 2016

13 Wilbraham 2 FY2016 New Project 27 10 ACP 5.10 3.90 220 10.40 360 3 2 5 4 5 4 4 1 62 Dig and Replace or Pipe Burst Holes, Infiltration, Fractures, Cracks, Sags $252,000 $7,082,543 12282 2009 9 2019

13 Sunrise Terrace FY2016 New Project 19/20 10/12 VCP 4.89 6.26 739 9.20 1,320 3 4 5 4 1 3 1 1 62 2 Spot Repairs and Dig and Replace  230' of Pipe
Holes, sags, fracture multiples and defective 
repair patches

$377,800 $7,460,343 N/A N/A N/A N/A

18 KnoxOutlet1 FY2014
Removed by KLF 

in 2016
3, 8 24 VCP 6.80 5.69 133 8.00 459 4 3 5 3 3 3 1 1 61 Relocate Knox connection to MIS as part of  Main 

Interceptor project. 
Crack hinge, fractures and cracks $137,700 $7,598,043 07385 2006 12 2016

18 Carew Street_2 FY2015
To Be Completed 

- FY16
23 12 VCP 4.98 4.98 403 10.40 674 3 3 5 2 5 4 5 1 61 Line All Pipes Fractures/Cracks Throughout $202,109 $7,800,152 02360, 04385, 09900 2008 10 2018

18 Grayson Dr 1 FY2016 New Project 15/16 24 RCP 4.91 7.02 2230 16.50 1,362 3 4 5 3 1 5 1 1 61 Line All Pipes
Infiltration gushers/runners; surface aggregate 
visible

$817,431 $8,617,584 05990 0 10+ 2016

18 Stafford Street FY2015
Completed - 

FY15
12 10/12/15 VCP 4.42 4.42 1204 8.30 766 3 3 5 4 2 3 3 1 61 Replace Sag, Line All Pipes

10 FT Sag (30% Water Level), Multiple 
Fractures and Cracks Throughout

$236,752 $8,854,335 11070, 05800 0000 10+ 2017

18 Plumtree/Briarwood1 FY2016 New Project 33 15 VCP 4.30 4.30 762 15.10 377 3 3 4 4 5 5 1 1 61 Mix of Dig and Replace and CIPP Lining
Hinge Fractures, Longitudinal Fractures and 
Infiltration. Repair Invert of Manhole AB7. 
Pipes located throughout backyards.

$222,500 $9,076,835 09800 2011 7 2021

18 GillmanCarr1 FY2014
Original Project - 

FY14
16 10 VCP/CONC 3.45 2.74 148 9.60 1,870 2 2 5 5 1 3 1 5 61 Dig and replace

Concrete pipe with corrosion issues, VC with 
breaks/hinge fractures. Significant flow in pipe.

$1,309,000 $10,385,835 02420 2005 13 2015

24 Jamaica St FY2016 New Project 6 15 ACP 6.21 6.08 264 15.50 365 3 3 5 4 1 5 1 1 60  Dig and Replace or Pipe Burst 3 holes and 45' long sag. Deep cover over pipe. $156,580 $10,542,415 N/A N/A N/A N/A

24 Page Blvd_4 FY2015
Original Project - 

FY15
1 10 VCP 5.40 3.90 155 14.18 156 3 2 5 3 5 4 5 1 60 Line Entire Pipe

Surface Aggregate Projecting,  Break, 
Infiltration

$46,925 $10,589,340 09440 2007 11 2017

24 CarewSt1 FY2014
Completed - 

FY15
5 12 VCP 5.10 4.05 166 8.20 645 3 3 5 2 5 3 5 1 60 Replace 2 Pipes and Line 1 Pipe Holes, Breaks, Sags,  Cracks/Fractures $365,500 $10,954,840 02360 2015 3 2025

24 Liberty Street_1 FY2015
To Be Completed 

- FY16
11 18 VCP 4.73 4.73 82 11.10 187 3 3 4 4 1 4 5 1 60 Line All Pipes Fractures, Infiltration, Cracks Throughout $56,249 $11,011,089 07770 0000 10+ 2017

24 Cottage Street FY2015/FY2016
Original Project - 

FY15 
4 12/15 ACP 4.49 4.55 37 11.30 1,484 3 3 2 5 5 5 3 1 60 Mix of Dig and Replace and CIPP Lining

Multiple Holes, Surface Aggregate Projecting, 
Invert Missing Throughout Most Pipes

$1,038,800 $12,049,889 03310 2008 10 2018

Weighting Factor

Note: This sheet combines all remaining FY2013-16 projects that have not yet been completed with all new FY2017 projects. Reference the legend at the bottom of the table for an explanation of the color coding of projects.
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29 Eastland St1 FY2016 New Project 10&11 10 VCP 5.70 4.40 117 11.40 860 3 3 5 4 1 4 1 1 59 Mix of Spot Repairs and Lining Holes, Breaks, Fractures/Cracks $282,000 $12,331,889 04330 2016 2 2026

29 St. Michaels Cemetery 2 FY2016 New Project 12&13 15/20/24 VCP 5.17 5.45 950 13.40 660 3 3 5 3 3 5 1 1 59 Mix of Lining and Sectional Lining Longitudinal Fractures at 12 o'clock $259,500 $12,591,389 12282 2010 8 2020

29 PlumAbbottSt1 FY2013
Previously 

Removed by 
SWSC in 2013

15 10/12 VC 5.10 3.50 149 12.90 481 3 2 5 4 1 4 5 1 59 Dig and replace
Holes in invert of 2 pipes. Fractures/breaks in 
all segments.

$168,510 $12,759,899 09800 2011 7 2021

29 MulberrySt1 FY2014
Completed - 

FY16
2 15 VCP/CONC 4.81 4.01 23 13.10 777 3 3 1 5 2 4 1 5 59 Dig and replace

Concrete pipe with corrosion issues and large 
offset joint/collapse

$543,900 $13,303,799 08885 0000 10+ 2017

29 Larchmont Street FY2015
To Be Completed 

- FY16
14, 15 10/12/15 VCP 4.50 4.50 264 11.00 1,547 3 3 5 4 1 4 1 1 59 Line All Pipes and 1 Spot Repair Multiple Fractures and Breaks Throughout $476,207 $13,780,006 09790, 07525 2015 3 2025

29 Methuen Street FY2016 New Project 14 12 VCP 4.34 5.74 297 19.10 724 3 3 5 3 3 5 1 1 59  Line All Pipes and Fix 1 Intruding Tap Corrosion Issues, Infiltration and Breaks $229,200 $14,009,206 08590 2015 3 2025

29 Roosevelt Ave FY2015
Completed - 

FY15
17 12 VCP 3.39 3.39 204 12.30 1,042 2 2 5 4 5 4 5 1 59 Line All Pipes and 2 Spot Repairs, Further 

Inspection Needed
Multiple Fractures Throughout, Deformation, 
Joint Offset

$336,744 $14,345,950 10360 2007 11 2017

36 Spring_followup FY2017 New Project TBD 72 BRK 8.50 5.57 100+ 9.29 41 3 3 5 2 5 3 3 1 58 CIPP Line HSV (has been repaired), Fractures Throughout $32,763 $14,378,713 11040 2008 10 2018

36 Maura Street Easement FY2015/FY2016
Original Project - 

FY15
7 10 VCP/ACP 5.40 5.00 975 7.00 950 3 3 5 2 5 5 1 1 58 Mix of Dig a Replace and CIPP Lining Large Sags and Minor Holes and Fractures $665,000 $15,043,713 12215 2015 3 2025

36 Plumtree Road5 FY2013
Previously 

Removed by 
SWSC in 2013

15 10 VC 5.10 2.64 316 8.00 575 3 2 5 4 1 3 5 1 58 CIPP Liner or sectional liner Two large holes in two pipes $201,196 $15,244,909 09800 2011 7 2021

39 Allen Street3 FY2013
Previously 

Removed by 
SWSC in 2013

9 12 VC 5.10 3.86 120 5.30 398 3 2 5 4 1 2 5 1 57 Dig and repair
Broken pipe at 216' DS of 17CE - requires spot 
repair

$139,251 $15,384,160 00280A 2011 7 2021

39 CambridgeSt1 FY2014
Original Project - 

FY14
13 20 VCP 4.99 4.03 51 13.00 555 3 3 3 4 5 4 1 1 57 Coordinate with gas company. Line Pipe After Gas 

has Been Removed 
Hinge Fractures/Breaks. Beware of crossbore 
gas main.

$166,500 $15,550,660 02270 0000 10+ 2017

39 NoelStreet1 FY2014
Original Project - 

FY14
3, 8 24 VCP 4.65 4.31 54 9.50 1,559 3 3 3 4 2 3 1 3 57 Dig and replace Hinge Fractures/Breaks $1,091,300 $16,641,960 09060 0000 10+ 2017

39 Page Blvd_1 FY2015
To Be Completed 

- FY16
3 12 VCP 4.60 4.60 42 8.70 288 3 3 2 4 5 3 5 1 57 Line Entire Pipe 1 Break, Cracks Throughout $86,341 $16,728,300 09440 2005 13 2015

39 Worcester Street FY2015
To Be Completed 

- FY16
1 12 VCP 4.15 4.15 60 8.00 295 3 3 3 4 2 3 5 1 57 Replace/Relocate 65' of Pipe 65' of Pipe has Guardrail Thru Crown $45,500 $16,773,800 12525 0000 10+ 2017

44 DwightRd1 FY2014
Original Project - 

FY14
10 18 VCP 6.00 4.60 46 10.90 352 4 3 2 4 1 4 3 1 56 Possibly combine with WhiteSt6. Dig and replace.

Hinge Fractures/Deformations/Breaks/Sag - 
only segment on street

$246,400 $17,020,200 04220 2010 8 2020

44 Plumtree Road1 FY2013
Previously 

Removed by 
SWSC in 2013

9, 15 12 VC 5.10 4.27 39 7.60 21 3 3 2 5 1 3 5 1 56 Dig and repair
COLLAPSED PIPE!!!  Dig and repair at top of line 
near MH 11D4

$7,187 $17,027,387 09800 2011 7 2021

44 King Street1 FY2013
Original Project - 

FY13
7 12/15 CONC 4.70 3.29 28 9.40 948 3 2 2 5 1 3 1 5 56 Dig and replace or burst Surface Corrosion in Conc pipe. $663,566 $17,690,953 07295 0000 10+ 2017

47 WAllenGifford1 FY2014
Original Project - 

FY14
16 10 VCP 4.98 3.49 335 11.50 1,922 3 2 5 4 1 4 1 1 55 Mix of Dig and Replace/Burst Line and Lining & 1 

Spot Repair

Lots of breaks - one pipe in private property 
easement, carries good amount of flow. Other 
segments in ROW in similar condition, including 
hinge fractures/sags

$908,200 $18,599,153 05640 2004 14 2014

47 HancockFlorence1 FY2013
Completed - 

FY15 
2 10/15 CONC 4.78 4.04 39 9.00 1,312 3 3 2 4 1 3 3 3 55 Dig and replace or burst

One segment on Florence may be candidate for 
CIPP

N/A $18,599,153 06250 2010 8 2020

47 IvySts1 FY2014
Original Project - 

FY14
6, 13 15 VCP/CONC 4.33 3.31 117 13.20 3,142 3 2 5 4 1 4 1 1 55 Mix of Dig and Replace and Lining & 1 Spot Repair

Concrete pipe with corrosion issues on various 
streets in neighborhood.

$1,581,000 $20,180,153 06380 2007 11 2017

47 Wilbraham Road FY2015
Original Project - 

FY15
22 10 VCP 4.25 4.25 21 10.20 1,344 3 3 1 4 5 4 5 1 55 Line All Pipes

Multiple Fractures, Cracks and Breaks 
Throughout

$403,200 $20,583,353 12282 2011 7 2021

51 NorwoodSt1 FY2014
Original Project - 

FY14
3 12 CONC 6.00 4.83 6 10.20 268 4 3 1 5 1 4 1 1 54 Dig and replace

Concrete pipe with corrosion issues and large 
offset joint/collapse. Only segment on street. 

$187,600 $20,770,953 09150 0000 10+ 2017

51 Jefferson Avenue1 FY2013
Previously 

Removed by 
SWSC in 2013

1 8/12/15/18/20 VC/CONC 4.70 3.94 28 9.60 1,584 3 2 2 5 5 3 3 1 54 Dig and replace or burst

Mix of VC and unreinforced concrete in very 
bad condition.  VC segments may be 
candidates for CIPP or slip lining.  36" and 12" 
W in street.

$554,566 $21,325,519 07075 2012 6 2022

53 Eastern Avenue2 FY2013
Original Project - 

FY13
7 8/10/12 VC/CONC 5.20 3.46 14 8.70 1,512 3 2 1 5 3 3 3 3 53 Dig and replace

COLLAPSED PIPE!!!  Unreinforced concrete pipe 
- Significant missing wall defects causing 
abandoned surveys.  Significant grease issues 
in some of the pipes - assumed in poor 

$1,058,177 $22,383,696 04325 0000 10+ 2017

53 State Street1 FY2013
Previously 

Removed by 
SWSC in 2013

6, 7 18 CONC 4.35 3.69 11 7.70 1,884 3 2 1 5 5 3 5 1 53 Dig and replace or burst

Unreinforced concrete pipe - Significant 
missing wall defects causing abandoned 
surveys.  Collapsed pipe with limited/no 
services.  24" W in street.

$659,360 $23,043,056 11110A 2010 8 2020

53 Liberty Street_2 FY2015
To Be Completed 

- FY16
10 15 VCP 3.22 4.60 42 8.40 211 2 3 2 5 2 3 5 1 53 1 Spot Repair and Line Pipe 1 Break and Fractures and Cracks Throughout $75,336 $23,118,392 08980 2015 3 2025

56 Quincy Street1 FY2013
Completed - 

FY15
7 12 CONC 4.99 3.38 35 8.90 1,362 3 2 2 5 1 3 1 3 52 Dig and replace or burst

Unreinforced concrete pipe - Significant 
missing wall defects causing abandoned 
surveys.  

N/A $23,118,392 10015 2004 14 2014

Note: This sheet combines all remaining FY2013-16 projects that have not yet been completed with all new FY2017 projects. Reference the legend at the bottom of the table for an explanation of the color coding of projects.
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56 Myrtle St XC FY2017 New Project TBD 12/24 VCP 4.53 6.69 0-24 17.20 282 3 4 1 4 1 5 1 1 52 Mix of Spot Repairs and Lining
Longitudinal Fractures at 12 o'clock, 
Deformation.

$162,300 $23,280,692 08900 0000 16+ N/A

56 Roosevelt/Cambria FY2016 New Project 32 8/10 VCP 3.00 3.25 655 7.30 204 2 2 5 2 5 3 5 1 52 Dig and Replace Both Siphons
2 siphons with various defects adjacent to each 
other

$142,800 $23,423,492 02260/10360 2000 10+ 2016

59 Avon Place2 FY2013
Original Project - 

FY13
2 24 VC 6.62 4.89 22 13.60 694 4 3 1 4 1 4 1 1 51 Dig and replace

Severe Hinge Fractures - Limited sewer services 
- carries flows from former brook through 
cemetery

$485,855 $23,909,347 00850 2006 12 2016

59 Newbury Street FY2015
Original Project - 

FY15
9 10/12 VCP 4.60 4.70 32 11.00 1,053 3 3 2 3 3 4 3 1 51 Line All Pipes

1 Break, Multiple Fractures and Cracks 
Throughout 

$315,909 $24,225,255 8980 2015 3 2025

59 GovernorSt1 FY2014
Original Project - 

FY14
5 18 VCP 4.25 3.76 77 7.10 621 3 2 4 4 1 3 1 1 51 Mix of dig and replace and CIPP Liners Multiple fractures in VC $310,500 $24,535,755 05850 2011 7 2021

59 WAllenRidgeRd1 FY2014
Original Project - 

FY14
16 10 VCP 3.19 2.31 104 11.10 621 2 2 5 4 1 4 1 1 51 Dig and Replace

Several grade issues/sags, breaks, hinge 
fractures.

$434,700 $24,970,455 12150 2005 13 2015

63 FederalSt1 FY2014
Original Project - 

FY14
6 12 CONC 5.12 4.98 4 10.50 567 3 3 1 5 1 4 1 1 50 Dig and replace

COLLAPSED! Concrete pipe with corrosion 
issues.

$396,900 $25,367,355 04997 0000 10+ 2016

63 Redden Road FY2015
Original Project - 

FY15
20 10 VCP 4.60 4.60 29 11.30 328 3 3 2 4 1 4 1 1 50 Line Entire Pipe Multiple Fractures and a Hole $98,514 $25,465,870 10110 0000 10+ 2016

63 Chestnut Edwards FY2014
Original Project - 

FY14
2 18 CONC 4.31 4.40 6 9.70 587 3 3 1 4 1 3 5 1 50 Dig and Replace Concrete pipe with corrosion issues. $410,900 $25,876,770 04460 0000 10+ 2016

63 Page Blvd_3 FY2015
Original Project - 

FY15
5 15 VCP 4.30 4.30 11 7.70 211 3 3 1 3 4 3 5 1 50 Line Entire Pipe Fractures and Cracks Throughout, Infiltration $63,181 $25,939,951 09440 0000 10+ 2016

63 LaurenceStArea1 FY2014
Original Project - 

FY14
5, 12 10 CONC/ACP 2.12 2.58 150 9.60 2,224 2 2 5 4 1 3 1 1 50 CIPP Liner with spot repairs

Concrete pipe with corrosion issues.  Heavy 
flow. Preventative Project.  Lowest segment in 
project has holes.

$667,200 $26,607,151 07565 0000 10+ 2016

68 East Park Street1 FY2013
Original Project - 

FY13
2 18/24 VC 5.45 5.07 32 9.80 786 3 3 2 4 1 3 1 1 49 Dig and replace Severe hinge fractures/deformation. $549,970 $27,157,121 09497 2009 9 2019

68 Roosevelt Ave XC 2 FY2017 New Project TBD 8 VCP 5.31 4.56 50-74 8.73 222 3 3 3 2 2 3 3 1 49 Dig and Replace Cracks and Fractures Throughout $155,610 $27,312,731 10360 0000 16+ N/A

68 Melrose to Hickory1 FY2013
Original Project - 

FY13
8 18 VC 4.82 5.49 31 6.70 424 3 3 2 4 1 3 1 1 49 CIPP liner

Severe hinge Cracking/Fracturing in VC pipe - 
Under a building.

$127,290 $27,440,021 08520 2007 11 2017

68 Morgan Street FY2015
Original Project - 

FY15
13 18 VCP 4.60 4.60 6 8.58 230 3 3 1 5 1 3 1 1 49 Dig and Replace Entire Pipe Multiple Holes $161,151 $27,601,172 08830 0000 10+ 2016

68 Blaine Street1 FY2014
Original Project - 

FY14
10 15 VCP 4.51 3.03 74 10.90 328 3 2 3 4 1 4 1 1 49 Dig and Replace

Hinge Fractures/breaks.  Only segment on 
street requiring repair.

$229,600 $27,830,772 01520 0000 10+ 2016

68 GrosvenorSt1 FY2014
Original Project - 

FY14
1 18 CONC 4.13 3.75 15 10.00 824 3 2 1 4 1 4 3 3 49 Dig and Replace Concrete pipe with corrosion issues/holes $576,800 $28,407,572 06090 1998 20 2008

68 Bridle Path Road FY2016 New Project 34 10 VCP 4.10 3.80 32 15.50 604 3 2 2 4 3 5 1 1 49  Dig and Replace or Pipe Burst
Breaks, Deformations, Hinge Fractures, 
Fractures

$422,800 $28,830,372 01845 2003 15 2013

75 Allen Street9 FY2014
Original Project - 

FY14
16 10 VCP 5.30 3.25 10 6.80 571 3 2 1 4 3 3 5 1 48 Dig and Replace

Hinge Fractures/holes.  Top of line sewer - 
minimal flow, but under major roadway. Low 
Priority

$399,700 $29,230,072 00280 2007 11 2017

75 Tyler Street2 FY2013
Completed - 

FY15
7 10/15/18 CONC 5.29 3.43 47 8.00 1,645 3 2 2 5 1 3 1 1 48 Dig and replace or burst

Unreinforced concrete pipe - Significant 
missing wall defects causing abandoned 
surveys.  

N/A $29,230,072 11715 0000 10+ 2016

75 Quincy Street2 FY2013
Completed - 

FY15 
7 15/18 CONC 4.48 3.51 40 9.60 1,339 3 2 2 5 1 3 1 1 48 Dig and replace or burst

COLLAPSED PIPE!!!  Unreinforced concrete pipe 
- Significant missing wall defects causing 
abandoned surveys. 

N/A $29,230,072 10015 2004 14 2014

75 Aldrew Terrace FY2016 New Project 20/21 10 VCP 4.25 5.20 39 7.80 1,125 3 3 2 3 3 3 1 1 48 Mix of Dig and Replace and CIPP Lining
Breaks, Fractures and Cracks. Consider 
Combining with CatalpaTerrace.

$480,300 $29,710,372 00220 2000 18 2010

79 Cross Street1 FY2013
Completed - 

FY14
2 10 VC 6.00 3.25 11 8.20 390 4 2 1 4 2 3 1 1 47 Dig and replace

SWSC partially repaired - recommend 
dig/replace entire pipe

N/A $29,710,372 03470 2004 14 2014

79 WilliamSt1 FY2014
Original Project - 

FY14
2 12 VCP 5.10 5.28 16 10.50 351 3 3 1 4 1 4 1 1 47 Consider combining with 

Lombard/Norwood/Wilcox.  Dig and Replace.
Hinge Fractures/Breaks. $245,700 $29,956,072 12300 0000 10+ 2016

79 Saint James Avenue FY2015
Original Project - 

FY15
7 10 VCP 5.10 3.70 5 7.80 275 3 2 1 4 2 3 5 1 47 Dig and Replace or Pipe Burst Breaks, Fractures and Cracks Throughout $82,369 $30,038,441 11170 2010 8 2020

79 Dwight Road Easement FY2016 New Project 35 8 ACP 5.10 3.61 38 18.20 250 3 2 2 4 1 5 1 1 47  Dig and Replace or Pipe Burst Hole in Crown of Pipe and Large Sag. $175,000 $30,213,441 N/A N/A N/A N/A

83 Cooley Street2 FY2013
Original Project - 

FY13
20 10 VC 5.10 3.86 #N/A 12.40 151 3 2 1 3 3 4 5 1 46 CIPP liner

Small holes, but severe gusher infiltration.  
SEVERE INFILTRATION AT MH 83B.

$45,229 $30,258,669 03170 2009 9 2019

83 Tyler Street1 FY2016 New Project 28 15/18 VCP 5.03 4.18 40 8.10 1,557 3 3 2 3 1 3 1 1 46  CIPP Lining Breaks, Fractures and Cracks $491,100 $30,749,769 11715 2000 18 2010

Note: This sheet combines all remaining FY2013-16 projects that have not yet been completed with all new FY2017 projects. Reference the legend at the bottom of the table for an explanation of the color coding of projects.
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83 Union Street2 FY2013
Completed - 

FY15
7 10/15/18 VC/CONC 4.77 3.91 23 7.90 1,645 3 2 1 4 1 3 1 3 46 Dig and replace or burst

Surface Corrosion in Conc pipe - some missing 
wall defects

N/A $30,749,769 11750 0000 10+ 2016

83 Greene Street1 FY2013
Original Project - 

FY13
7 15/18 CONC 4.32 3.63 44 11.90 1,403 3 2 2 4 1 4 1 1 46 Dig and replace or burst

Surface Corrosion in Conc pipe - some missing 
wall defects

$982,094 $31,731,863 06032 0000 10+ 2016

83 Nelson Avenue1 FY2013
Original Project - 

FY13
7 10 CONC 3.73 2.64 7 12.10 255 2 2 1 5 1 4 1 3 46 Dig and replace

Material change from VC to CP halfway 
through, CONC has significant missing wall 
defects.  Dead end street.

$178,329 $31,910,192 08960 2007 11 2017

88 Hunt Street1 FY2013
Original Project - 

FY13
8 10 VC 5.99 3.25 11 8.50 273 3 2 1 5 1 3 1 1 45 Only segment on street requiring repair - 

Suggested dig and replace/burst
Poor condition - holes/collapses on dead end 
street

$191,235 $32,101,427 06860 2005 13 2015

88 Springfield College FY2016 New Project 29 10 VCP 5.10 4.30 2 8.40 942 3 3 1 3 3 3 1 1 45 CIPP Line
Breaks, 1 Hole, Fractures/Cracks. Services 
Springfield College Buildings Adjacent to Sports 
Fields.

$294,600 $32,396,027 00200 2011 7 2021

88 Spruce Street1 FY2013
Original Project - 

FY13
8 12 CONC 4.63 3.52 12 8.80 602 3 2 1 5 1 3 1 1 45 Dig and replace or burst

COLLAPSED PIPE!!!  Unreinforced concrete pipe 
- Significant missing wall defects causing 
abandoned surveys. 

$421,359 $32,817,386 11060 0000 10+ 2016

88 Plumtree Rd8 FY2016 New Project 22&23 10 CP 4.58 3.90 60 9.90 1,741 3 2 2 3 4 3 1 1 45 Dig and Replace or Pipe Burst
Breaks and Corrosion Issues. Can be combined 
with Plumtree Rd6&7

$1,218,700 $34,036,086 09800 2013 5 2023

88 Queen Street1 FY2013
Completed - 

FY14
7 12 CONC 4.54 3.66 14 9.10 669 3 2 1 5 1 3 1 1 45 Dig and replace or burst

COLLAPSED PIPE!!!  Unreinforced concrete pipe 
- Significant missing wall defects causing 
abandoned surveys. 

N/A $34,036,086 10005 0000 10+ 2016

88 South Branch Sewer 
Extension1

FY2013
Original Project - 

FY13
19 27 RCP 4.51 4.95 #N/A 15.70 784 3 3 1 3 1 5 1 1 45 CIPP Liner

One segment with severe infiltration - 
additional adjacent segments with some 
infiltration.  Lots of flow to bypass.

$235,210 $34,271,296 11010 0000 10+ 2016

88 WilcoxSt1 FY2014
To Be Completed 

- FY16
2 15 CONC 4.45 3.92 22 9.70 829 3 2 1 3 1 3 3 3 45 Consider combining with 

Lombard/William/Norwood.  Dig and Replace.
Concrete pipe with corrosion issues.  $580,300 $34,851,596 12285 2005 13 2015

88 Thorndyke Street1 FY2013
Original Project - 

FY13
9 12 VC 4.27 3.25 27 7.70 300 3 2 2 4 1 3 1 1 45

Only segment on street requiring repair - 
Suggested dig and replace/burst - limited 
customers affected

VC with breaks and other fractures $210,194 $35,061,790 11530 2005 13 2015

88 Curve Street FY2016 New Project 1 12 VCP 4.20 3.40 44 7.50 1,258 3 2 2 4 1 3 1 1 45 Mix of Dig and Replace and CIPP Lining Holes, Breaks and Fractures/Cracks $492,000 $35,553,790 03560 2000 18 2010

88 Progress Ave FY2016 New Project 5 10 ACP 3.20 2.80 15 12.40 1,773 2 2 1 5 4 4 1 1 45  Dig and Replace or Pipe Burst
Large Holes with Sand Entering Pipe. Combine 
with Cottage Street Project (is likely root cause 
of scouring throughout the line).

$1,241,100 $36,794,890 09945 2000 18 2010

98 Roosevelt Ave2 FY2016 New Project 2 10 CP 5.10 3.90 17 6.00 829 3 2 1 4 3 3 1 1 44 Dig and Replace or Pipe Burst
Holes, Breaks and Fractures and Corrosion 
Issues. Can be combined with Roosevelt Ave2 

$580,300 $37,375,190 010360 2015 3 2025

98 AcushnetAve1 FY2014
Original Project - 

FY14
3 12 VCP 5.00 3.03 13 5.40 97 3 2 1 5 1 2 1 1 44 Dig and Replace

Hinge Fractures/Breaks/Collapse.  High PF, low 
risk. Only segment on street requiring repair

$67,900 $37,443,090 00080 0000 10+ 2016

98 FresnoSt FY2016 New Project 9 10 VCP 3.50 3.10 34 10.40 1,250 2 2 2 4 3 4 1 1 44 CIPP Line Breaks, Fractures and Cracks $387,000 $37,830,090 05420 2017 1 2027

101 DesrosiersSt1 FY2014
Original Project - 

FY14
1 10 VCP 5.10 4.15 12 6.20 208 3 3 1 3 1 3 1 1 43 Dig and Replace

2 large sags, multiple fractures and breaks in 
VC

$145,600 $37,975,690 03860 0000 10+ 2016

101 Pendelton Avenue2 FY2013
Completed - 

FY15 
7 12/15 CONC 4.72 3.54 35 14.30 1,395 3 2 2 3 1 4 1 1 43 Dig and replace or burst

Surface Corrosion in Conc pipe - dead end 
street

N/A $37,975,690 09630 2007 11 2017

101 Conklin Street1 FY2016 New Project 30 10/12 VCP 4.35 3.50 8 8.80 400 3 2 1 4 1 3 2 1 43  Dig and Replace or Pipe Burst Hinge Fracture, Sagging and Fractures $120,000 $38,095,690 03120 2000 18 2010

101 Davis Court1 FY2013
Original Project - 

FY13
2 12 VC 4.15 3.45 3 11.30 201 3 2 1 4 1 4 1 1 43

Only segment on street requiring repair - 
Suggested dig and replace/burst - limited 
customers affected

Hinge fractures/deformation in VC pipe.  $140,542 $38,236,232 N/A N/A N/A N/A

101 Prentice Street FY2016 New Project 3 10 VCP 4.10 3.36 22 7.90 530 3 2 1 4 2 3 1 1 43 Mix of Dig and Replace and CIPP Lining Breaks, Fractures and Cracks $265,000 $38,501,232 09900 2000 18 2010

101 Catherine Street1 FY2013
Original Project - 

FY13
6, 13 10 VC 4.00 2.84 12 7.90 384 3 2 1 4 2 3 1 1 43

Only segment on street requiring repair - 
Suggested dig and replace/burst - limited 
customers affected

VC with some significant 
holes/cracking/fracturing

$268,794 $38,770,026 02512 2006 12 2016

107 Monroe Street1 FY2013
Completed - 

FY16
7 15 CONC 5.98 3.86 2 7.30 316 3 2 1 4 1 3 1 1 42 Dig and replace or burst

Surface Corrosion in Conc pipe. Top of 
line/dead end segment

$221,271 $38,991,297 08760 2006 12 2016

107 Colchester Street1 FY2013
Original Project - 

FY13
8 10/12 VC 5.04 3.93 15 9.00 626 3 2 1 4 1 3 1 1 42 Dig and replace or burst

VC with hinge cracking/fracturing. Top of 
line/dead end segment

$438,319 $39,429,616 02970 2007 11 2017

107 Ingersoll Street2 FY2013
Original Project - 

FY13
6 12 VC 4.42 2.84 6 6.10 96 3 2 1 4 1 3 1 1 42 Possibly line after repair to top of pipe from within 

electrical MH

VC with breaks - One break has telecomm or 
elec MH visible at 12 o'clock - Top of line/dead 
end segment

$28,835 $39,458,451 06925 0000 10+ 2016

107 CapitolRd1 FY2014
Original Project - 

FY14
18 10 VCP 4.27 3.33 8 6.10 381 3 2 1 4 1 3 1 1 42 Dig and Replace Hinge fractures in non-critical line. $266,700 $39,725,151 02345 0000 10+ 2016

107 Alden Street1 FY2013
Completed - 

FY15
8 15/18 CONC 3.98 3.46 41 9.80 1,413 2 2 2 3 5 3 1 1 42 Dig and replace or burst

Unreinforced concrete pipe - missing wall 
defects.  115 kV duct bank on street (197-
U001)

N/A $39,725,151 00200B 0000 10+ 2016

107 Van Horn Park FY2016 New Project 8 12 VCP 3.72 4.69 156 16.90 633 2 3 2 2 2 5 1 1 42 Line All Pipes Significant fractures throughout pipes $189,816 $39,914,968 N/A N/A N/A N/A

Note: This sheet combines all remaining FY2013-16 projects that have not yet been completed with all new FY2017 projects. Reference the legend at the bottom of the table for an explanation of the color coding of projects.
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107 MeridaSt1 FY2014
Original Project - 

FY14
12 10 VCP 3.65 2.85 48 10.30 1,102 2 2 2 4 1 4 1 1 42 Dig and replace Various holes/breaks in invert. $771,400 $40,686,368 08550 0000 10+ 2016

107 Willow Street1 FY2013
Original Project - 

FY13
2 10/12/18 VC 3.38 3.54 11 10.50 936 2 2 1 5 1 4 1 1 42 Dig and replace

COLLAPSED PIPE!!! VC with significant 
cracks/fractures/holes

$655,378 $41,341,746 12310 0000 10+ 2016

115 Allen Street5 FY2013
Original Project - 

FY13
9 10 VC 4.57 2.64 7 10.40 317 3 2 1 2 1 4 5 1 41 Dig and replace or burst

Sag in pipe, some fractures - Top of line/dead 
end segment

$222,161 $41,563,907 00280E 0000 10+ 2016

115 Plumtree Rd7 FY2016 New Project 24 10 CP 3.80 3.80 36 9.90 985 2 2 3 3 1 3 1 1 41 Dig and Replace or Pipe Burst
Corrosion Issues Throughout Pipes. Can be 
combined with Plumtree Rd6&8

$689,500 $42,253,407 09800 2013 5 2023

115 CarewTerrace1 FY2014
Original Project - 

FY14
12 10 VCP 3.65 3.39 28 6.10 817 2 2 2 4 1 3 1 1 41 Dig and Replace Various fractures/breaks in non-critical line. $571,900 $42,825,307 02362 0000 10+ 2016

115 Howes Street1 FY2013
Original Project - 

FY13
9 10/12 VC 3.57 2.92 25 8.90 657 2 2 2 4 1 3 1 1 41 CIPP liner

Multiple sections of VC with hinge 
cracks/fractures. Not deformed.  Top of 
line/dead end segment

$197,101 $43,022,408 06806 2006 12 2016

115 Orleans Street1 FY2013
Original Project - 

FY13
7 10 CONC 3.32 2.43 5 8.30 187 2 2 1 5 1 3 1 1 41

Only segment on street requiring repair - 
Suggested dig and replace/burst - limited 
customers affected

ABANDONED!! Abandoned due to very large 
hole in invert of the pipe.  Surface corrosion 
throughout pipe. Top of line/dead end segment

$131,001 $43,153,409 09362 2003 15 2013

115 MiddleSt1 FY2014
Original Project - 

FY14
5, 12 10 VCP 3.26 2.58 38 7.60 324 2 2 2 4 1 3 1 1 41 Dig and replace

Various holes and cracking/fracturing. Only 
segment in street.

$226,800 $43,380,209 08615 0000 10+ 2016

115 Irene Street1 FY2014
Original Project - 

FY14
11 10 ACP 3.26 2.58 21 7.20 896 2 2 1 5 1 3 1 1 41 Dig and Replace Concrete pipe with corrosion and collapse. $627,200 $44,007,409 06963 0000 10+ 2016

115 Braddock Street1 FY2013
Original Project - 

FY13
14 10 ACP 3.20 2.43 5 7.70 207 2 2 1 5 1 3 1 1 41

Only segment on street requiring repair - 
Suggested dig and replace/burst - limited 
customers affected

COLLAPSED PIPE!!! VC in very poor shape for 
part of survey.  Top of line/dead end segment

$145,089 $44,152,497 01730 2001 17 2011

115 Woodcliff Street1 FY2013
Original Project - 

FY13
17 10 VC 3.19 2.59 16 7.30 301 2 2 1 5 1 3 1 1 41 Dig and replace

COLLAPSE!!! Hole in side of one segment of 
pipe.  Cracking/fracturing throughout. 
Significant flow (likely heavy infiltration or 
carrying former creek)

$210,596 $44,363,093 12450 2009 9 2019

115 HartwickSt1 FY2014
Original Project - 

FY14
11 10 CONC 3.19 2.58 37 6.60 435 2 2 2 4 1 3 1 1 41

CIPP Liner or Dig and Replace.  Monitor other 
CONC in neighborhood on Sedgewick, Mayfield, 
Varney, Weymouth)

Concrete pipe with corrosion issues. $304,500 $44,667,593 06375 2006 12 2016

115 Silas Street1 FY2013
Original Project - 

FY13
17 10 VC 3.19 2.43 4 8.20 167 2 2 1 5 1 3 1 1 41

Only segment on street requiring repair - 
Suggested dig and replace/burst - limited 
customers affected

Survey abandoned due to hole in invert of pipe.  
Pipe switches to CP partially through run. Top 
of line/dead end segment

$116,735 $44,784,327 10865 0000 10+ 2016

126 GrovelandSt1 FY2014
Original Project - 

FY14
4, 10 12 VCP 4.26 3.37 44 13.40 532 3 2 2 2 1 4 1 1 40 CIPP Liner or Dig and Replace. Multiple fractures. $372,400 $45,156,727 06120 2007 11 2017

126 Catalpa Terrace FY2016 New Project 20/21 10 VCP 3.69 3.57 32 7.80 1,010 2 2 2 3 3 3 1 1 40 Mix of Dig and Replace and CIPP Lining
Breaks, Fractures and Cracks. Consider 
Combining with Aldrew Terrace.

$466,200 $45,622,927 02500 2000 18 2010

126 LocustSt2 FY2014
Original Project - 

FY14
3, 8 20 VCP 3.52 2.88 15 6.50 1,131 2 2 1 4 1 3 3 1 40

Possibly add this to Main Interceptor project (if 
Locust St becomes viable corridor for new 
infrastructure)

Hinge Fractures/Breaks.  $339,300 $45,962,227 07860 0000 10+ 2016

126 Gillette Avenue1 FY2013
Original Project - 

FY13
16 10 VC 2.21 1.82 44 6.80 298 2 1 2 5 1 3 1 1 40 Dig and replace

COLLAPSED PIPE!!! Crack hinging causing 
partial collapse.  Possible spot repair, but it 
would be long.  Likely dig and replace

$208,720 $46,170,948 05660 0000 10+ 2016

130 Pleasant Street1 FY2013
Original Project - 

FY13
6, 7 12 CONC 5.41 3.86 1 7.80 296 3 2 1 3 1 3 1 1 39 Possible CIPP?

Surface Corrosion in Conc pipe. Top of 
line/dead end segment.

$88,823 $46,259,771 09785 0000 10+ 2016

130 Plumtree Rd6 FY2016 New Project 25 10 VCP 5.10 3.60 19 9.40 900 3 2 1 3 1 3 1 1 39 Dig and Replace or Pipe Burst
Breaks, Fractures and Cracks. Can be combined 
with Plumtree Rd7&8

$630,000 $46,889,771 02500 2000 18 2010

130 Roosevelt Ave3 FY2016 New Project 2 10 CP 4.30 3.60 7 5.60 502 3 2 1 3 3 1 1 1 39  Dig and Replace or Pipe Burst
Breaks, Fractures and Corrosion Issues. Can be 
combined with Roosevelt Ave3

$351,400 $47,241,171 10360 2015 3 2025

130 Lombard Street1 FY2014
Original Project - 

FY14
3 12 CONC 4.06 3.78 16 7.80 750 3 2 1 3 1 3 1 1 39 Dig and replace

Concrete pipe with corrosion issues.  Consider 
combining with Norwood/William/Wilcox

$525,000 $47,766,171 07875 2005 13 2015

130 PendletonOrleans1 FY2013
Original Project - 

FY13
7 12 CONC 3.93 3.41 27 10.70 1,756 2 2 2 3 1 4 1 1 39 Dig and replace or burst

Unreinforced concrete pipe - missing wall 
defects

$1,229,392 $48,995,562 09630 2007 11 2017

130 Bowdoin Terrace1 FY2013
Original Project - 

FY13
6, 7 10 VC 3.54 2.84 3 11.00 192 2 2 1 4 1 4 1 1 39 Dig and replace

VC with hinge cracking/fracturing/holes - Top 
of line/dead end segment

$134,053 $49,129,615 01682 0000 10+ 2016

130 TraftonRd1 FY2014
Original Project - 

FY14
4 10 VCP 3.19 2.58 4 5.90 239 2 2 1 4 3 2 1 1 39 Dig and replace after investigation of crossbore

Various breaks/holes in non-critical line. Top of 
line sewer. Beware of cross-bore at 194' DS.

$167,300 $49,296,915 11610 0000 10+ 2016

137 FosterSt1 FY2014
Original Project - 

FY14
8 12 VCP/CONC 3.91 3.48 25 7.40 772 2 2 2 3 1 3 1 1 38 Dig and Replace

Concrete pipe with corrosion issues, VC with 
breaks/fractures

$540,400 $49,837,315 05320 2012 6 2022

137 HomerSt_AIC1 FY2014
Original Project - 

FY14
13 10 VCP 3.68 3.33 1 8.60 449 2 2 1 4 1 3 1 1 38 Coordinate with American International College.  

Dig and Replace.
Significant fractures/breaks. Affects AIC. $314,300 $50,151,615 06745 2009 9 2019

137 Euclid Avenue1 FY2013
Original Project - 

FY13
3 10 VC 3.49 2.02 28 9.80 371 2 2 2 3 1 3 1 1 38 CIPP liner Various cracks/fractures/breaks $111,184 $50,262,799 04760 2007 11 2017

137 ForestParkAve1 FY2014
Original Project - 

FY14
4 10 VCP 3.20 2.58 6 8.20 386 2 2 1 4 1 3 1 1 38 CIPP Liner or Dig and Replace.

Various breaks/holes in non-critical line. Top of 
line sewer.

$270,200 $50,532,999 05280 2006 12 2016

Note: This sheet combines all remaining FY2013-16 projects that have not yet been completed with all new FY2017 projects. Reference the legend at the bottom of the table for an explanation of the color coding of projects.
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137 Old Point Street1 FY2013
Original Project - 

FY13
17 10 VC 3.20 2.43 11 6.40 271 2 2 1 4 1 3 1 1 38

Only segment on street requiring repair - 
Suggested dig and replace/burst - limited 
customers affected

Severe hinge fractures.  Deformed pipe - 
Breaks.  Top of line/dead end segment

$189,572 $50,722,570 09275 0000 10+ 2016

137 Embassy Road FY2015
Original Project - 

FY15
21 10 VCP 3.19 2.58 11 8.35 179 2 2 1 4 1 3 1 1 38 Replace Sag, Line Entire Pipe

30 FT Sag (25% Water Level), 1 Break, Crack 
Multiples, Joint Offset Medium

$54,405 $50,776,975 04635 0000 10+ 2016

143 Riverview Street1 FY2013
Original Project - 

FY13
3 10 VC 3.11 2.43 8 5.40 299 2 2 1 4 1 2 1 1 37

Only segment on street requiring repair - 
Suggested dig and replace/burst - limited 
customers affected

Hinge fractures/multiple cracking 43-52ish $209,004 $50,985,979 10285 2006 12 2016

144 PiedmontSt1 FY2014
Original Project - 

FY14
12 10 VCP/ACP 3.02 2.70 18 10.30 635 2 2 1 3 1 4 1 1 36 CIPP Liner or Dig and Replace.

Some Fractures/breaks. Combine with 
downstream Conc pipe

$444,500 $51,430,479 09700 0000 10+ 2016

144 White Oak Road1 FY2013
Original Project - 

FY13
19, 20 10 ACP 2.96 2.02 37 14.00 205 2 2 2 2 1 4 1 1 36 Suggested dig and replace/burst - limited 

customers affected
Significant sagging in entire line $143,521 $51,574,000 12230 0000 10+ 2016

146 Andrew Street1 FY2014
Original Project - 

FY14
4 20 VC 6.64 4.07 51 10.30 250.16 2 2 1 3 1 3 1 1 35 Hinge fractures/deformation in VC pipe.  16" 

W/10" HP G on street (384-1-2)
Only segment on street requiring repair - 

Suggested Dig and replace or burst
87,555$               $51,661,555 00440 0000 10+ 2013

146 MarbleSt1 FY2014
Original Project - 

FY14
3 12 CONC/ACP 3.58 3.59 14 8.20 486 2 2 1 3 1 3 1 1 35 Upcoming roadway work, consider replacement.

Concrete pipe with some corrosion.  Not as bad 
as other unreinforced concrete pipes in the 
system

$145,800 $51,807,355 08235 2012 6 2022

146 MarylandSt1 FY2014
Original Project - 

FY14
4 10 VCP 3.19 2.13 27 8.00 680 2 2 2 2 1 3 1 1 35 Dig and replace

Some significant fractures and breaks in non-
critical line

$476,000 $52,283,355 08340 2006 12 2016

146 Dunmoreland Street1 FY2013
Original Project - 

FY13
14 10 VC 3.18 2.84 12 6.50 319 2 2 1 3 1 3 1 1 35

Only segment on street requiring repair - 
Suggested dig and replace/burst - limited 
customers affected

Large Separated joint, Pipe settled.  Large Sag 
in pipe.  Top of line - limited consequences

$223,573 $52,506,928 04150 0000 10+ 2016

146 Wellington Street2 FY2013
Original Project - 

FY13
14 10 VC 3.09 2.43 33 6.80 374 2 2 2 2 1 3 1 1 35 Suggested dig and replace/burst - limited 

customers affected
Some significant cracking/fracturing $262,061 $52,768,989 12110B 2001 17 2011

146 Judith Street1 FY2013
Original Project - 

FY13
14 10 CONC 2.80 2.61 23 7.50 1,048 2 2 1 3 1 3 1 1 35 CIPP liner

Plain Concrete - corrosion, but not as bad/old 
as others - No immediacy

$314,401 $53,083,390 07165 2008 10 2018

146 RamahSt1 FY2014
Original Project - 

FY14
12 10 ACP 2.54 2.25 12 9.20 621 2 2 1 3 1 3 1 1 35 CIPP Liner.  Dig and repair sag.

VC with fractures/sag and CONC with 
corrosion.

$186,300 $52,955,289 10040 0000 10+ 2016

LEGEND

PROJECTS PROPOSED IN FY2013

PROJECTS PROPOSED IN FY2016

PROJECTS PROPOSED IN FY2015

PROJECTS PROPOSED IN FY2014

PROJECTS PROPOSED IN FY2017

Note: This sheet combines all remaining FY2013-16 projects that have not yet been completed with all new FY2017 projects. Reference the legend at the bottom of the table for an explanation of the color coding of projects.
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Appendix B – VUEWorks CMMS 
Summary of SSOs and Sewer 

Collection Summary 



Location
Date SSO 

Discovered
PointX PointY Latitude Longitude

Overflow 
Volume 
(gallons)

Discharge Location Action to Prevent Root Cause

268 Newhouse Street 1/1/2017 -8072431.89 5174996.965 42.09350912 -72.51588947 < 1,000 Schneelock Brook Mainline was cleaned and chemically treated with degreaser Grease
264 Newhouse Street 1/23/2017 -8072225.932 5174047.966 42.08718281 -72.51403931 < 1,000 Grounds Surface/Customers Basement Follow up mainline cleaning and added to programmatic cleaning schedule Grease
66 Wilshire Road 3/2/2017 -8071627.842 5174826.978 42.09237598 -72.50866658 < 3,000 Schneelock Brook Follow up mainline cleaning/monitoring Grease
73 Squire Lane 3/15/2017 -8071208.898 5175826.2 42.09903653 -72.50490314 < 1,000 Grounds Surface/Customers Basement Follow up mainline cleanings Ragging/Paper
259 & 260 Ramblewood Dr* 5/21/2017 -8071196.434 5174218.905 42.08832239 -72.50479118 < 1,000 Customers Basement Follow up mainline cleanings Basement Backup
Indian Orchard Pump Station 8/12/2017 -8074376.919 5184465.067 42.15659175 -72.53336196 255,000 Chicopee River Reference report for 4 actions taken Pump Station Failure
42 Undine Circle* 8/25/2017 -8074109.225 5177390.126 42.10945984 -72.53095722 < 1,000 Customers Basement Blockage cleared and follow up root treatment scheduled Root Intrusion
42 Geneva Street* 9/30/2017 -8072953.392 5182549.752 42.14383575 -72.5205742 < 1,000 Customers Basement Follow up cleaning and CCTV inspection was performed Grease
11 Baywood Street* 10/4/2017 -8077160.497 5179811.806 42.12559656 -72.55836727 < 1,000 Customers Basement Follow up mainline cleaning Blockage in Sewer Main
83 Meadowlark Lane* 10/4/2017 -8072254.184 5176693.615 42.10481792 -72.51429311 < 1,000 Customers Basement Follow up mainline cleanings Grease
Indian Orchard Pump Station 10/25/2017 -8074383.637 5184466.56 42.15660169 -72.53342231 84,500 Chicopee River None - Pump Station Overcapacitated Insufficient Capacity at Pump Station
92 Juniper Drive* 11/3/2017 -8072369.148 5179529.934 42.12371854 -72.51532584 < 1,000 Customers Basement Follow up mainline cleanings Root Intrusion
53, 61, 65 Hudson Street* 12/10/2017 -8079717.488 5180839.272 42.13244177 -72.58133711 < 1,000 Customers Basement Follow up mainline cleaning Grease
1-3 Decatur Street* 12/10/2017 -8070506.09 5184236.856 42.155072 -72.49858971 < 1,000 Customers Basement Follow up mainline cleaning Grease

*Event was a basement backup into property and did not release to grounds surface

SSO Releases Reported to EPA
CY 2017

Springfield, MA



Sewer Collection Work Summary
End Date Range:

1/1/2017 12/31/2017-

Siphon Inspection Work Orders is the total WOs with an Activity Description of 'Siphon Inspection'.

Sewer Back Up Work Orders is the total WOs with an Activity Description of 'Sewer Back Up'
Advised Customers is the total WOs with the 'Advised Customer' box checked.
Petitions is the total WOs with the 'Petition #' box filled in.
Complaints & Investigation Work Orders is the total WOs with an Activity Description of 'Investigations, Odors & Manhole Covers' or 'Complaints &
Investigations'.
Work Orders w/ Rodding is the total WOs with the 'Rodded'  box checked.
Work Orders w/ Standing Main is the total WOs with the 'Standing Main' or 'Standing Main Cleared' box checked.
Haz-Mat Calls is the total WOs with an Activity Description of  'HAZMAT Spill'.
SSOs is the total WOs with the 'SSO' box checked. After 1/1/2016 it counts all SSO Work Orders instead.

House Connection Repairs is the total WOs with an Activity Description of 'Sewer Connection Repair'.
Sanitary Repairs is the total WOs with an Activity Description of 'Sewer Main Repair/Replace'.

Cave-Ins are the total WOs with an Activity Description of 'Sewer Related Cave In' or with the 'Cave In' box checked
Patching/Restoration/Loam & Seed are the total WOs with an Activity Description of 'Patching & Restoration'.
Sewer Jetted (ft) is the total feet entered in the 'Sewer Jetted' field.
Manholes Cleaned is the total manhole assets written to 'Sewer Jetting & Manhole Cleaning' or 'Check & Wash Manhole' and includes amount entered into the
'Manholes Cleaned' box.

1/25/2018 12:55 PM1
Easement Maintenance Work Orders is the total WOs with an Activity Description of 'Cross Country Sewer Easement Maintenance'

Advised Customer: 271

Petitions: 124

Complaints & Investigations: 90

Work Orders w/ Rodding: 325

Work Orders w/ Standing Main: 12

Haz-Mat Calls: 0

SSOs: 14

Syphon Inspection Work Orders: 257

Total Blocked Syphons: 0

Sanitary Repairs: 19

Sanitary Repair Pipe Installed (ft): 176

House Connection Repairs: 104

House Connection Repair Pipe Installed (ft): 1,693

Cave-Ins: 44

Patching / Restoration / Loam & Seed: 104

668,326Sewer Jetted (ft):

1,924Manholes Cleaned:

80Easement Maintenance Work Orders:

Sewer Backup Work Orders: 642
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Appendix C – Three Year Capital 
Improvement Program 



bfuqua
Callout
This column is used to calculate the total for the year.
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Appendix D – SWSC Operating 
Budget for FY 2018 



SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

425-010 - General Administration 1,698,639 1,420,807 1,855,558 743,334 2,142,685
5101   Per Serv- Reg 746,357 617,640 587,710 295,708 701,850

5171   Med Tax 5,229 6,146 10,020 4,019 11,360

5174   Retirement 217,700 189,270 182,250 182,250 228,210

5175   Insurance 114,546 118,978 114,100 69,401 157,980

5177   Worker's Comp 26,531 33,246 18,800 14,278 21,310

5178   Unemployment 8,041 417 2,386 0 2,716

5212   Electric 0 10,000 0 916 0

5241   Rep & Maint - Vehicle 504 2,537 1,500 927 1,500

5243   Communications Equip 588 0 0 0 James R.0

5246   Office Equip 390 0 900 0 0

5249   Rep & Maint-misc 140 0 500 0 500

5271   Rent & Lease Equip 5,031 2,088 10,000 8,751 15,111

5302   Acct'g & Auditing 43,000 43,000 45,000 20,000 43,000

5304   Conferences & Seminars 12,297 18,456 20,000 8,279 20,000

5305   Data Proc 38,454 32,677 32,000 15,211 32,000

5307   Employee Training 7,319 392 10,000 1,640 10,000

5309   Legal 136,595 190,532 220,000 89,050 220,000

5310   Security Services 714 0 0 0 0

5311   Medical & Dental 6,444 8,723 10,000 1,513 10,000

5312   Printing / Binding 1,525 6,521 3,000 814 3,000

5313   Bank Charges 1,750 12,500 15,000 15,264 Increase 153K for Reserve 
Requirement Investment

183,000

5317   Mgmnt Service 45,550 32,900 88,500 53,060 OPEB SVC88,500

5341   Postage 782 1,807 1,000 940 2,000

5343   Advertising 13,512 27,530 18,000 10,841 18,000

5347   Public Information 2,291 1,624 2,600 0 25,000

5383   Purchased Services 21,464 31,184 50,000 8,920 50,000

5422   Office Supplies 8,895 10,831 10,000 5,165 10,000

Friday, July 07, 2017 Page 1 of 59



SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

5439   Misc.Building,Equip,Maint&Rep 8 0 0 0 0

5484   Vehicular Fuel 693 170 1,000 217 2 Vehicles1,000

5506   Medical - Disposable 0 0 100 0 100

5514   Subscriptions 25,598 24,905 25,000 75 25,000

5515   Manuals 0 767 0 482 0

5516   Classroom 52,005 51,980 55,500 24,540 55,500

5517   Misc Educational Supplies 20 0 4,500 456 4,500

5585   Misc.Other Supplies 58 0 0 0 0

5711   Travel  In State 1,219 788 3,200 513 3,200

5712   Subsis In State 8,793 8,578 10,000 1,117 10,000

5721   Travel Out Of State 867 3,539 10,000 592 15,000

5722   Subsis Out Of State 3,925 6,155 15,000 3,612 15,000

5731   Dues & Membership 55,169 45,599 60,000 60,851 75,000

5741   Insurance Premiums 3,060 3,518 1,907 0 1,848

5753   Inventory Write-Off 6,367 6,344 10,000 3,906 10,000

5762   Damages Persons/property 38,859 8,468 40,000 1,486 40,000

5763   Damages/vehicle 14,797 6,246 30,000 6,605 30,000

5854   Furniture & Fixtures 8,316 0 1,500 0 1,500

5916   Bond Premium Amortization -145,248 -145,248 0 -326,419 0

5920   Depreciation 158,484 0 134,585 158,355 0
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SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

425-020 - Information Systems 917,882 994,936 1,404,304 850,614 1,469,850
5101   Per Serv- Reg 340,847 322,845 466,710 163,155 Admin575,850

5171   Med Tax 3,476 4,093 7,960 2,222 Admin9,320

5174   Retirement 101,150 123,820 144,730 144,730 Admin187,240

5175   Insurance 52,978 76,718 90,610 48,099 Admin129,620

5177   Worker's Comp 0 0 14,930 0 Admin17,490

5178   Unemployment 4,047 290 1,990 51 Admin2,330

5241   Rep & Maint - Vehicle 1,048 929 2,000 37 JK2,000

5243   Communications Equip 117 0 0 0 See CIP 626-000-090-00070

5249   Rep & Maint-misc 5,105 7,083 6,000 6,378 Cobble Mt instrumentation repair, 
printer repair, Misc equipment 
repair. 

8,000

5271   Rent & Lease Equip 0 0 0 0 Leases for Konica on 2nd floor, 
Bondis, Future lease for copier, 
OCE Plotter in Engineering, and 
GPS unit for GIS

29,000

5304   Training & Seminars 80 1,258 20,000 2,174 MS, VMWare, ESRI, Cisco training 
$5,000 per IT Employee

20,000

5305   Data Processing 159,701 205,984 195,000 86,946 Software/Hardware Maintenance 
agreements - VUEWorks, 
Springbrook, Cisco, Dell, 
Solarwinds, ESRI, Genetec, etc

215,000

5317   Management SVCS 0 96,966 41,000 21,927 Professional consulting services47,000

5348   Mobile Communication 0 58,958 66,000 41,201 Cellphone service, wireless 
internet, Mobile phone 
Reimbursement 

75,000

5349   Internet/WAN Communication 0 22,256 18,000 9,140 Internet service for Commission, 
including COAX at Borden Brook, 
Ludlow reservoir, and IOPS

96,000

5383   Purchased Services 299 5,890 1,000 700 See 610-425-020-53170
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SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

5422   Office Supplies 27,650 24,054 24,000 16,848 Consumables for Commissionwide 
printers and Cost per copy 
maintenance agreements, IT office 
supplies

30,000

5484   Vehiculer Fuel 865 378 1,000 358 1 Vehicle1,000

5512   Software 37,570 11,657 0 0 See CIP 626-000-090-00160

5584   Safety Items 21,744 29,783 0 0 Bob W.0

5712   Subsistence in State 0 22 0 0 0

5855   Computers 71 0 0 0 See CIP 626-000-090-00090

5860   Operating Equip 0 0 50,000 18,636 Historically for Surveillience 
camera replacemenn, gate/door 
access hardware and equipment

20,000

5861   Add'l Equipment 1,951 1,952 5,000 1,433 Troubleshooting tools, hardware, 
additional network cableing 
hardware, racks

5,000

5920   Depreciation 159,183 0 248,374 286,578 Admin0
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SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

425-030 - Operations Center 700,535 605,040 894,155 489,933 581,242
5177   Worker's Comp 1,384 0 0 0 0

5212   Electric 42,545 93,407 47,174 8,152 50,000

5213   Natural Gas 17,319 15,721 18,689 1,593 Operations Center15,000

5241   Rep & Maint - Vehicle 0 4 0 0 0

5243   Communications Equip 45 0 0 0 0

5245   Build/grounds 23,608 35,943 30,000 6,312 Building maintenance and repairs.25,000

5249   Rep & Maint-misc 6,353 5,586 6,000 2,928 Fence, parking lot repairs.5,000

5291   Waste Management 6,523 8,268 7,000 5,229 Waste Management and 
Macnamarra recycling. 83% spent 
to date.

8,000

5308   Exterminator 998 1,179 1,200 552 Bugs1,200

5310   Security Services 83,991 94,697 85,000 41,414 60% spent to date. Securitas90,000

5315   Tests / Inspec 5,650 5,123 3,000 650 63% spent to date. Yearly testing of 
elevator, fire ext.,fuel system, etc.

4,000

5318   Janitoral Services 17,008 18,281 17,000 6,607 63% spent to date. Building 
Cleaners.

24,000

5341   Postage 0 3,410 0 0 0

5342   Telephone 492 530 1,000 0 PRI phone service at JJSOC6,000

5345   Message Services 10,327 9,049 10,000 3,804 Call service.10,000

5383   Purchased Services 12,696 4,515 2,500 651 Welding service, sign installation, 
garage door maintenance.

2,500

5422   Office Supplies 12 80 0 0 0

5432   Electrical 490 563 500 299 Elec. Parts.500

5433   Plumbing 138 872 500 27 Plumbing supplies.500

5435   Hardware 0 20 0 0 0

5436   Lumber/wood 0 346 500 145 For small repairs.500

5437   Paint & Materials 55 73 500 202 For general painting .500

5439   Misc.Building,Equip,Maint&Rep 2,630 1,769 1,500 1,164 Miscellaneous building items- 
pdlocks, keys, yard cleaning 
equipment.

1,500

Friday, July 07, 2017 Page 5 of 59



SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

5451   Cleaning Supplies 0 126 0 0 0

5454   Custodial Supplies 4,274 2,659 4,000 2,677 Soaps, paper, tissue, etc.4,000

5584   Safety Items 856 0 0 0 Bob W.0

5692   Fees & Permits 450 816 500 50 Dumpsters, elevator, fuel storage 
permits.

500

5741   Insurance Premiums 1,499 1,454 1,460 0 Admin1,414

5854   Furniture & Fixtures 459 1,599 300 0 Chair300

5856   Small Tools 72 0 0 0 0

5910   Long Term Debt/Principal 2,222 178,350 182,350 0 Admin204,600

5915   Long Term Debt/Interest 122,114 120,597 113,682 58,710 Admin126,228

5920   Depreciation 336,328 0 359,800 348,770 Admin0
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SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

425-032 - Bondi Administration Facilit 268,223 288,675 251,226 70,889 241,300
5213   Natural Gas 7,063 274 7,032 806 Adm Building Last year $3,273, 

$3,819 as of Feb.. 
6,000

5245   Rep & Maint/building&grounds 1,556 5,289 6,000 2,390 6,000

5249   Rep & Maint-Misc 288 0 2,000 412 2,000

5318   Janitorial Services 16,864 17,312 20,000 5,120 Increase in minimum wage30,000

5342   Telephone 169,553 115,184 52,000 40,444 Includes ENS circuits for SCADA 
and Production networks, PRI at 
Bondis, and Bondis copper

18,000

5383   Purchased Services 7,560 1,046 8,000 2,417 HVAC repairs9,000

5432   Electrical 280 33 2,500 637 lamps, ballasts, electrical supplies2,500

5437   Paint & Materials 860 0 500 0 500

5439   Misc.Building,Equip,Maint&Rep 1,007 1,270 2,000 400 2,000

5454   Custodial Supplies 3,918 6,486 6,500 2,640 Paper, soap, trash liners6,500

5533   Service Line Materials 3 20 200 0 Plumbing supplies200

5741   Insurance Premiums 11,558 11,209 11,252 0 Admin10,899

5854   Furniture & Fixtures 193 3,584 5,000 0 Chairs, furniture, blinds5,000

5861   Add'l Equip/Other 7,969 3,797 5,000 0 Server room fire supression22,000

5910   Long Term Debt/Principal 1,134 91,000 95,200 0 Admin99,400

5915   Long Term Debt/Interest 35,284 30,821 26,166 14,273 Admin21,301

5917   Series A 2007 Unamoritized Ref 1,350 1,350 0 1,350 Admin0

5920   Depreciation 1,785 0 1,876 0 Admin0
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SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

425-050 - General Accounting 422,086 452,405 483,030 287,654 522,300
5101   Per Serv- Reg 286,013 300,932 310,110 156,110 326,260

5171   Med Tax 1,400 1,470 5,290 759 5,280

5174   Retirement 85,880 92,260 96,170 96,170 106,090

5175   Insurance 45,384 57,539 60,210 34,615 73,440

5177   Worker's Comp 0 0 9,920 0 9,910

5178   Unemployment 3,410 204 1,330 0 1,320

Friday, July 07, 2017 Page 8 of 59



SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

425-060 - Customer Service 1,000,490 1,133,199 1,087,650 687,355 1,281,942
5101   Per Serv- Reg 404,111 430,044 438,280 220,747 Admin457,470

5171   Med Tax 12,204 4,790 7,480 2,451 Admin7,410

5174   Retirement 125,610 129,910 135,910 135,910 Admin148,750

5175   Insurance 65,931 81,090 85,090 48,837 Admin102,980

5177   Worker's Comp 0 0 14,020 0 Admin13,890

5178   Unemployment 5,097 425 1,870 0 Admin1,860

5243   Communications Equip -10 0 0 0 James R.0

5271   Rent & Lease Equip 0 0 0 0 CSR Copier6,582

5312   Printing / Binding 29,496 30,072 32,000 16,789 Level fund. Potential lower costs 
with e-bill.

32,000

5341   Postage 191,053 235,492 190,000 120,172 Pinn (12700*12),PB (75,000/yr)227,000

5383   Purchased Services 158,622 214,633 175,000 140,593 Unibank(12K/Mth);CC(11K/mth)276,000

5422   Office Supplies 8,376 6,696 8,000 1,857 Level fund 8,000

5711   Travel  In State 0 47 0 0 Admin0
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For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

425-070 - Asset Management 0 0 462,790 198,130 492,900
5101   Per Serv- Reg 0 0 260,310 108,381 Admin276,540

5171   Med Tax 0 0 4,440 912 Admin4,480

5174   Retirement 0 0 78,860 78,860 Admin87,910

5175   Insurance 0 0 50,540 9,790 Admin62,250

5177   Worker's Comp 0 0 8,330 0 Admin8,400

5178   Unemployment 0 0 1,110 0 Admin1,120

5241   Rep & Maint - Vehicle 0 0 1,000 0 1 vehicle1,000

5246   Office Equip 0 0 100 0 100

5247   Operating Equip 0 0 5,000 0 5,000

5306   Engineering & Arch 0 0 50,000 0 Distribution Asset Management43,000

5422   Office Supplies 0 0 100 0 100

5481   Vehicular Parts Etc 0 0 2,000 187 Asset labeling, reflective tape, misc.2,000

5484   Vehicular Fuel 0 0 1,000 0 1 Vehicle1,000
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SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget
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430-100 - Engineering 2,418,664 2,531,868 2,555,214 1,395,946 2,498,130
5101   Per Serv- Reg 1,409,305 1,592,627 1,549,870 667,283 1,508,660

5171   Med Tax 17,157 19,616 26,420 8,522 24,410

5174   Retirement 473,440 511,440 469,510 469,510 479,550

5175   Insurance 251,644 324,883 300,890 187,817 339,590

5177   Worker's Comp 70,031 40 49,580 0 45,810

5178   Unemployment 19,178 3,530 6,610 82 6,110

5241   Rep & Maint - Vehicle 25,158 13,350 25,000 6,377 15,000

5243   Communications Equip 7 0 0 0 0

5246   Office Equip 65 0 0 0 0

5247   Operating Equip 1,163 0 0 0 0

5249   Rep & Maint-misc 380 0 0 0 0

5306   Engineering & Arch 79,990 32,182 50,000 0 Tri-Annual Eval50,000

5342   Telephone 220 360 0 150 Engineering telephone budget0

5383   Purchased Services 28 0 0 0 0

5414   Diesel 2,280 2,659 4,000 840 0

5422   Office Supplies 5,632 4,821 6,000 1,090 varies depends on # of plots5,000

5437   Paint & Materials 4,012 4,259 4,500 2,566 cost of paint as necessary 5,000

5439   Misc.Building,Equip,Maint&Rep 328 236 0 241 0

5481   Vehicular Parts Etc 108 43 0 34 0

5484   Vehicular Fuel 18,265 10,831 15,000 5,720 14 Vehicles12,000

5512   Software 8 0 0 0 0

5533   Service Line Materials 3,693 214 0 0 0

5584   Safety Items 336 813 0 0 0

5722   Subsis Out Of State 193 0 0 0 0

5856   Small Tools 1,209 1,716 2,000 415 varies  2,000

5860   Op Equip 7,826 8,246 5,000 0 $3K pipe locator to be purchased5,000

5920   Depreciation 27,007 0 40,834 45,300 0
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For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

440-150 - Operations Mgmt 302,532 301,522 383,180 217,549 457,350
5101   Per Serv- Reg 173,052 162,726 245,360 110,844 285,680

5171   Med Tax 0 1,030 4,190 801 4,630

5174   Retirement 82,690 82,370 76,090 76,090 92,890

5175   Insurance 43,567 51,476 47,640 29,763 64,310

5177   Worker's Comp 0 0 7,850 0 8,680

5178   Unemployment 3,195 3,763 1,050 51 1,160

5484   Vehicular Fuel 28 158 1,000 0 0 Vehicles0
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SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

440-155 - West Parish Lab 534,578 599,615 606,765 349,993 622,450
5101   Per Serv- Reg 293,932 341,152 321,660 148,407 325,830

5107   Per Serv- O.t. 1,617 2,593 0 2,913 0

5108   Shift Diff 920 926 0 394 0

5171   Med Tax 4,151 4,794 5,490 2,108 5,280

5174   Retirement 86,530 89,540 91,520 91,520 97,570

5175   Insurance 49,316 60,778 62,450 36,328 73,350

5177   Worker's Comp 0 0 10,290 0 9,900

5178   Unemployment 3,771 255 1,380 0 1,320

5241   Rep & Maint - Vehicle 528 277 1,000 235 1,000

5247   Operating Equipment 3,109 5,589 6,000 3,208 6,000

5315   Testing  & Inspection 34,654 29,479 35,000 19,859 35,000

5383   Purchased Services 0 431 2,500 1,170 2,500

5422   Office Supplies 453 512 500 347 500

5481   Vehicular Parts Etc 0 0 500 0 500

5484   Vehicular Fuel 2,431 2,802 3,100 1,404 1 Vehicle3,100

5504   Lab Chemicals 25,671 23,793 28,000 17,048 28,000

5507   Misc Lab Supplies 18,843 21,333 20,000 9,877 20,000

5584   Safety Items 0 84 0 0 0

5854   Furniture & Fixtures 328 0 500 450 3-4 lab stools needed1,800

5859   Med/Lab Equipment 8,324 15,279 10,800 8,948 10,800

5920   Depreciation 0 0 6,075 5,778 0
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SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

440-160 - Warehouse Inventory 320,094 327,805 331,210 182,573 343,200
5101   Per Serv- Reg 189,997 195,624 198,520 90,311 Admin203,950

5107   Per Serv- O.t. 2,402 1,541 0 869 Admin0

5171   Med Tax 2,102 2,147 3,390 927 Admin3,300

5174   Retirement 55,520 60,090 57,740 57,740 Admin62,390

5175   Insurance 32,072 40,216 38,550 23,524 Admin45,910

5177   Worker's Comp 1,944 127 6,360 0 Admin6,200

5178   Unemployment 2,428 235 850 20 Admin830

5241   Rep & Maint - Vehicle 5,748 3,939 1,600 1,098 Stock room van, forklifts floor 
washer

700

5245   Rep & Maint/Building & Grounds 923 166 0 0 Gates, fencing, racing etc.166

5312   Printing & Binding 339 498 800 0 Inv./Pur. Forms500

5383   Purchased Services 0 1,076 0 0 Door/Gate repairs, welding 0

5413   Propane & Other 1,197 1,919 1,600 777 Forklifts1,854

5422   Office Supplies 1,951 463 1,500 925 Bar Code labels, tags, ribbon1,500

5435   Hardware 0 85 100 0 Locks and Misc. hardware100

5437   Paint & Materials 65 333 300 116 Stockroom shelving and repairs1,000

5439   Misc.Building,Equip,Maint&Rep 2,923 1,959 2,600 605 Stockroom paint only1,000

5462   Pesticides/herbicides 0 0 200 0 Misc. stockroom supplies200

5481   Vehicular Parts Etc 39 510 500 0 Forklift, floor washer, air comp.0

5484   Vehicular Fuel 595 191 1,000 106 0 Vehicles0

5533   Service Line Materials 17 0 0 0 0

5535   Main Line Materials 0 840 0 0 0

5582   Clothes/Uniforms 9,390 5,139 8,900 1,900 Polo's, denims, tees, sweats8,900

5584   Safety Items 1,335 5,450 0 1,802 Misc. safety items.2,000

5585   Misc.Other Supplies 1,555 1,464 800 123 PM supplies, fittings, etc.600

5854   Furniture & Fixtures 0 2,167 900 1,091 Stockroom furniture and cabinets500

5856   Small Tools 2,298 1,626 2,500 546 Misc. small tools, bits, chargers1,000

5861   Add'l Equip/Other 5,252 0 2,500 94 600
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By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget
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440-170 - SERTS 145,184 236,146 413,290 114,901 362,170
5101   Per Serv- Reg 0 0 49,640 0 50,380

5171   Med Tax 0 0 850 0 820

5174   Retirement 0 0 15,400 15,400 16,380

5175   Insurance 1,656 659 9,640 2,212 11,350

5177   Worker's Comp 0 0 1,590 0 1,530

5178   Unemployment 0 0 220 0 210

5241   Rep & Maint - Vehicle 1,039 447 2,000 0 Vehicle in for repairs in February2,000

5307   Employee Training 49,207 52,088 75,000 19,953 Decreased based on last year.65,000

5317   Mgmnt Service 0 51,351 100,000 19,843 Decreased HASP Complete. RMP, 
Tier 2 and Continued HASP 
Support.

50,000

5383   Purchased Sevices 750 595 2,500 690 Asbestos Removal, etc.2,000

5422   Office Supplies 94 1,098 2,000 1,563 Split with IPP & CCCP.1,000

5481   Vehicular Parts Etc 2 0 1,000 840 Vehicle in for repairs in February1,000

5484   Vehicular Fuel 6,451 837 1,000 440 1 Vehicle1,000

5506   Medical - Disposalble 362 3,925 2,000 5,611 Medical for all facilities12,000

5584   Safety Items 74,160 119,165 144,950 45,262 140,000

5585   Misc.Other Supplies 3,624 5,981 0 2,999 ISAAC Membership3,500

5860   Operating Equip 0 0 3,000 0 Decreased by 50%1,500

5861   Add'l Equipment/Other 3,334 0 2,500 88 Partial payment of printer, etc.2,500

5920   Depreciation 4,505 0 0 0 0
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450-201 - Water Supply Admin 379,585 396,492 324,630 260,844 322,890
5101   Per Serv- Reg 256,412 259,879 204,300 162,465 201,220

5171   Med Tax 2,201 2,165 3,490 1,547 3,260

5174   Retirement 77,070 82,550 63,360 63,360 65,430

5175   Insurance 40,333 51,438 39,670 28,193 45,300

5177   Worker's Comp 0 197 6,540 0 6,110

5178   Unemployment 3,089 232 880 12 820

5484   Vehicular Fuel 480 31 1,000 140 1 Vehicle750

5920   Depreciation 0 0 5,390 5,127 0
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450-210 - Watershed Mgmt 294,696 271,685 275,833 198,106 329,254
5101   Per Serv- Reg 100,264 57,916 56,640 28,508 Admin59,790

5107   Per Serv- O.t. 32 0 0 0 Admin0

5171   Med Tax 1,369 810 970 384 Admin970

5174   Retirement 29,820 31,760 17,570 17,570 Admin19,440

5175   Insurance 15,597 19,756 11,000 10,009 Admin13,460

5177   Worker's Comp 9 0 1,820 0 Admin1,820

5178   Unemployment 1,224 51 250 0 Admin250

5241   Rep & Maint - Vehicle 1,176 945 1,500 153 1,000

5245   Rep & Maint-Bldg's & Grounds 0 1,750 2,500 0 Repair and Paint Stairs to Second 
Floor/ Do Masonry repair of Stairs 
leading into Building

2,500

5249   Rep & Maint-misc 5 0 0 0 0

5292   Tree & Brush Removal 18,400 27,600 20,000 29,095 Tree removal in watershed 10,000

5306   Engineering & Arch 23,949 21,745 25,000 1,500 Consulting Forester FSP plan 
preparation plus general consulting 
task; survey and appraisals

120,000

5308   Exterminator 1,000 2,535 3,000 1,275 $125.00/beaver+$25.00hr 
consultation fees

3,000

5312   Printing / Binding 856 1,383 600 600 Signage 600

5315   Tests / Inspec 0 0 300 0 Contingency300

5341   Postage 18 17 100 21 General mailings and abutter 
notices for vegetation removals 
along 42 inch main between Provin 
Mtn Reservoir and Ct. River.  Post 
Office Cost per notice $2.62.

650

5382   Hired Equpment 45,910 68,257 70,000 57,547 Road work and maintenance by 
outside contractors

50,000

5383   Purchased Services 3,015 3,472 1,000 2,600 1,000
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Ago

Last Year Current Half 
Year

Current 
Budget
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5413   Propane & Other 2,576 1,383 3,000 770 Predicted price increase (from U.S. 
Energy information Administration) 
0.90%.  Based on 900 gn usage for 
FY18 at $3.50/gn = $3150.00

3,000

5414   Diesel 0 37 0 0 Joe K.0

5422   Office Supplies 269 388 400 79 400

5435   Hardware 0 174 250 0 250

5437   Paint & Materials 1,454 2,883 2,000 941 Diam. Tape - $45.00; Pink 
Flagging - $227.00 (120 rolls); 
Boundary Paint - $555.00 (100 
aerosol cans); cold weather 
gloves - $36.00 (2 pair); hand 
warmers - $48.00 (5 packages of 
20 ea); 2 spill kits for watershed 
vehicles - $772.00; Field Books - 
$30.90;

1,000

5439   Misc.Building,Equip,Maint&Rep 151 1,286 1,000 277 1,000

5463   Seed 412 0 250 0 250

5464   Trees, Shrubs & Plants 60 0 100 0 Plants for garden beds in front of 
watershed building

100

5481   Vehicular Parts Etc 0 0 750 0 250

5484   Vehicular Fuel 1,959 1,887 2,100 778 3 Vehicles2,100

5545   Misc Public Works Supplies 13,363 14,456 15,000 16,925 Stone, culverts, gates, locks15,000

5584   Safety Items 438 88 0 0 Bob W. 0

5585   Misc.Other Supplies 5 -5 250 73 Combine with 5439?0

5692   Fees & Permits 0 0 50 0 Contingency50

5711   Travel  In State 17 25 0 0 Admin0

5712   Subsis In State 0 50 0 0 Admin0

5854   Furniture & Fixtures 264 0 500 0 Used desk cost between 750-10001,000

5910   Long Term Debt/Principal 50 4,000 4,200 0 Admin13,450

5915   Long Term Debt/Interest 5,522 7,034 6,911 3,487 Admin6,624

5920   Depreciation 25,512 0 26,822 25,512 Admin0
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450-212 - Borden Brook Reservoir 161,641 180,078 399,097 230,160 418,132
5101   Per Serv- Reg 39,218 74,128 156,380 82,532 Admin161,110

5107   Per Serv- O.t. 5,079 551 0 799 Admin0

5108   Shift Diff 216 0 0 0 Admin0

5171   Med Tax 627 1,053 2,670 1,159 Admin2,610

5174   Retirement 0 0 45,480 45,480 Admin49,280

5175   Insurance 0 0 30,360 5,890 Admin36,270

5177   Worker's Comp 0 0 5,010 0 Admin4,900

5178   Unemployment 75 389 670 54 Admin660

5212   Electric 7,566 25,920 6,622 5,993 Joe K10,000

5241   Rep & Maint - Vehicle 11,244 9,009 12,000 6,847 1 Pickup, 2 dot Dump trucks, 2 
Atvs, 1 Boat, 1 Skid steer, 1 
Excavator, 1 Dozer, 3 Trailers, 
Mowing/Snow equipment

12,000

5243   Communications Equip 200 0 0 0 James R.0

5245   Build/grounds 8,982 20,499 15,000 13,910 Increase $10,000 Due to Shop 
furnace replacement, 3 Garage 
roofs, House bulkhead, House 
interior walls

25,000

5246   Rep & Maint/Office Equipment 51 0 500 0 Printers/Desk tops500

5247   Operating Equip 187 0 500 0 Lawnmowers/Brush saws500

5249   Rep & Maint-misc 12 0 500 0 Compressors, Pumps, Equip500

5271   Rent & Lease Equip 1,849 1,525 3,000 0 Attachments, Aerial lifts, Acetlene 
and oxygen tanks

2,500

5291   Waste Management 1,398 1,620 1,500 917 Increase $500 due service increase2,000

5292   Tree & Brush Removal 0 0 13,000 8,300 Powerline/garages clearing35,000

5308   Exterminator 0 0 300 0 Exterminator300

5310   Security Services 0 968 3,000 0 Increase $3,400 for extra EPO 
details

6,400
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5315   Tests / Inspec 144 490 350 35 Inspections for Fire Extinguishers, 
Boilers, Pressure Vessels, 
Vehicles/Trailers/DOT

350

5342   Telephone 1,052 4,036 600 531 Phone service at Borden Brook840

5382   Hired Equpment 838 660 1,000 567 Towing1,000

5383   Purchased Services 1,647 0 2,500 0 2 Septics pumps, 2 Boiler/Furnace 
cleanings

2,500

5412   Fuel Oil 10,060 4,057 12,000 715 Decrease $1,000.  4,000 Gal/yr est. 
1.90 per gal.

11,000

5413   Propane & Other 28 53 2,000 30 Decrease $1,000. Generator1,000

5414   Diesel 6,781 1,950 4,000 996 Equipment fuel3,000

5422   Office Supplies 326 268 500 161 Garage and house office500

5431   Mechanics/engineer 1,603 1,530 2,000 0 Supplies, Tools, Measuring 
instruments

1,000

5432   Electrical 450 1,342 1,500 1,658 Joe K.0

5433   Plumbing 24 224 1,000 102 Pip/Valve repairs, Updates1,000

5434   Concrete Etc 728 1,755 4,000 435 Garage floors/Aprons, Gate 
 installations/Trespassing post

3,000

5435   Hardware 1,024 2,350 1,000 264 Nuts, Bolts, Fasteners1,000

5436   Lumber/wood 110 2,425 2,500 1,229 Forms, Post, Rot repairs2,500

5437   Paint & Materials 9 352 1,000 647 Garages, Residence, Gate house, 
Interior/Exterior

1,000

5439   Misc.Building,Equip,Maint&Rep 1,853 2,030 2,000 510 Miscellaneous parts, Gear, Equip2,000

5454   Custodial Supplies 466 202 500 338 Bathroom/Break room supplies500

5462   Pesticides/herbicides 30 14 150 134 Poison ivy wipes, Bug spray150

5463   Seed 282 0 500 0 Dam/Ground repaires500

5481   Vehicular Parts Etc 4,073 3,693 6,000 5,221 Vehiclhles/Equipment/Trailers6,000

5484   Vehicular Fuel 3,317 2,535 2,700 1,432 5 Vehicles3,000

5506   Medical - Disposable 0 0 100 0 First Aid refills100

5532   Mixes 5,836 5,016 8,000 625 Increase $4,000 Road materials, 
Salt/Sand

10,000
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5545   Misc Public Work Supplies 2,732 3,164 4,000 0 Culverts, Pipes, Structures4,000

5584   Safety Items 824 111 0 0 Bob W.0

5741   Insurance Premiums 1,232 1,195 1,200 0 Admin1,162

5854   Furniture & Fixtures 0 0 300 0 Office furniture, Fixtures300

5856   Small Tools 304 637 700 271 Shovels, Rakes, Hand saws700

5857   Grounds'g Tools 970 0 2,000 0 Chain saws, Brush saws2,000

5860   Op Equip 11,390 4,999 10,000 5,124 Medium duty hot water pressure 
washer, 82" Root grapple 
attachment  

6,000

5861   Add'l Equip/other 2,064 -672 2,500 0 Jacks, Air tools, Grinders2,500

5920   Depreciation 24,735 0 26,005 37,253 Admin0
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SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

450-213 - Ludlow Reservoir 654,430 675,118 720,459 426,441 714,961
5101   Per Serv- Reg 314,047 315,617 339,060 150,493 Admin351,020

5107   Per Serv- O.t. 8,455 12,870 0 3,867 Admin0

5108   Shift Diff 833 924 0 530 Admin0

5171   Med Tax 4,514 4,595 5,780 2,171 Admin5,680

5174   Retirement 88,800 109,230 94,720 94,720 Admin103,270

5175   Insurance 50,734 76,106 65,830 43,052 Admin79,020

5177   Worker's Comp 12,761 10,807 10,850 5,133 Admin10,660

5178   Unemployment 3,968 410 1,450 79 Admin1,420

5212   Electric 13,883 12,294 14,739 10,022 Joe K.15,000

5213   Natural Gas 7,798 4,760 7,490 1,404 Ludlow Reseroir6,200

5241   Rep & Maint - Vehicle 7,071 9,602 9,800 2,653 Vehicle Repair9,800

5243   Communications Equip 0 0 250 0 James R.0

5244   Paving 850 850 1,000 0 Crack Seals1,000

5245   Build/grounds 6,144 3,927 5,500 3,431 Roads, Roofs, Gates5,500

5246   Office Equip 0 0 250 0 Copiers & Fax Supplies250

5247   Operating Equip 743 309 500 25 Pumps500

5249   Rep & Maint-misc 1,717 2,412 1,500 587 Repairs1,500

5271   Rent & Lease Equip 156 156 300 0 Welding, Gas, Tanks300

5291   Waste Management 4,641 6,299 7,000 3,068 Dumpster, Clivis, Septic7,000

5292   Tree & Brush Removal 0 0 0 0 Hunting ridgeline clearing8,000

5308   Exterminator 55 0 300 0 Pest Control300

5310   Security Services 19,929 15,045 20,000 12,007 Security Guards20,000

5312   Printing / Binding 335 607 1,000 0 Flyers and Signs1,000

5315   Tests / Inspec 811 859 1,000 35 Fire Inspections, Stickers1,000

5342   Telephone 1,560 900 2,000 1,122 Phone service at Ludlow Reservoir2,200

5382   Hired Equpment 350 225 1,000 113 Towing1,000

5383   Purchased Services 1,012 2,403 1,000 395 $500 Increase- Furnaces1,500

5413   Propane & Other 0 36 200 17 Oxygen & Acetylene200
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Ago
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Year

Current 
Budget
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5414   Diesel 6,379 4,376 6,000 1,434 Joe K.5,000

5422   Office Supplies 416 102 300 159 Office Supplies300

5431   Mechanics/engineer 0 103 0 0 0

5432   Electrical 814 785 1,500 91 Joe K.1,500

5433   Plumbing 486 398 500 0 Building Supplies500

5434   Concrete Etc 33 0 100 18 Building Supplies100

5435   Hardware 810 1,266 1,000 144 Locks, Nuts, Bolts1,000

5436   Lumber/wood 969 1,425 2,000 188 Building Supplies2,000

5437   Paint & Materials 1,052 970 1,000 0 Building Supplies1,000

5439   Misc.Building,Equip,Maint&Rep 654 1,070 2,000 111 Supplies2,000

5454   Custodial Supplies 1,036 877 1,300 652 Cleaning Supplies1,300

5462   Pesticides/herbicides 0 0 200 32 Bug Spray & Pesticides200

5463   Seed 177 155 150 0 Grass Seed150

5464   Trees, Shrubs & Plants 183 131 250 0 Plants & Flowers250

5481   Vehicular Parts Etc 5,730 4,823 5,000 2,215 Tires, Batteries, Filters5,000

5484   Vehicular Fuel 7,626 6,353 8,000 2,853 11 Vehicles7,000

5506   Medical - Disposable 0 0 100 0 Medical Supplies100

5531   Chemicals 0 0 500 0 Emergency Start Up500

5584   Safety Items 228 1,113 0 0 Safety Equipment 500

5585   Misc.Other Supplies 0 0 100 0 Rain Gear100

5691   Taxes 33,942 35,711 23,753 0 40,966

5711   Travel  In State 9 0 0 0 Admin0

5741   Insurance Premiums 2,731 2,649 2,659 0 Admin2,575

5854   Furniture & Fixtures 449 126 100 0 Office Furniture100

5856   Small Tools 483 511 750 0 Shovels, Rakes750

5857   Grounds'g Tools 730 927 750 307 Brush Cutters, Chain Saws750

5860   Op Equip 366 19,801 1,500 0 Small Lawn Mowers1,500

5861   Add'l Equip/other 0 206 500 0 Exmark Lawn Mower6,500

5920   Depreciation 37,960 0 67,928 83,314 Admin0
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450-214 - Provin Mtn. Reservoir 1,153,528 1,197,852 1,449,020 683,628 1,361,085
5101   Per Serv- Reg 467,504 488,083 523,490 250,202 Admin549,870

5107   Per Serv- O.t. 5,780 1,139 0 25 Admin0

5171   Med Tax 6,500 6,700 8,930 3,419 Admin8,900

5174   Retirement 122,040 152,480 148,950 148,950 Admin164,650

5175   Insurance 69,374 102,737 101,630 60,566 Admin123,780

5177   Worker's Comp 283 10,376 16,750 344 Admin16,700

5178   Unemployment 5,488 596 2,240 27 Admin2,230

5212   Electric 29,506 9,510 24,957 -1,771 Joe K.30,000

5241   Rep & Maint - Vehicle 21,641 17,205 23,000 4,648 Vehicle repairs and maintenance to 
13 vehicles of which 11 have 
expired warranties

23,000

5243   Communications Equip 340 0 500 0 James R.0

5244   Paving 4,000 0 4,000 0 Road repairs from winter damage3,000

5245   Build/grounds 28,809 29,739 30,000 6,986 Fence repairs and gate 
replacement. With general bldg. 
repairs.

30,000

5247   Operating Equip 0 0 1,000 0 0

5249   Rep & Maint-misc 6,658 9,457 10,000 0 Compressor, chipper, mowers, Bob 
cat cutter and snow plow repairs.

10,000

5271   Rent & Lease Equip 533 300 1,000 0 Misc. equipment rentals1,000

5291   Waste Management 3,473 4,077 4,000 2,147  Trash and dumpster price. 
Increase 1,000

5,000

5292   Tree & Brush Removal 0 0 29,000 0 42/powerlines20,000

5310   Security Services 1,022 2,016 4,000 1,920 EPO and police details for 
Trespassers and road work.

4,000

5312   Printing / Binding 0 178 500 500 Sign replacementproperty signs 5,000

5315   Tests / Inspec 830 2,751 5,000 771 Annual meter calibration @ Provin. 
State required inspection on CDL 
vehicles and Trailers.

5,000

5342   Telephone 5,172 7,607 1,200 2,015 Includes telephone serve, and long 
distance

4,100
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5382   Hired Equpment 834 435 1,000 0 Towing, excavators and other 
equipment.

1,000

5383   Purchased Services 2,848 3,713 4,000 2,606 Plumbing repairs, boiler cleaning 
and septic tank pumping.

4,000

5412   Fuel Oil 20,563 9,208 24,000 1,411 8,000 gal/yr. est. $3.00 per gal.24,000

5413   Propane & Other 492 932 1,000 60 2 cycle oil for brush cutter and 
chainsaws, welding gases and 
generators at Provin Mtn.

1,000

5414   Diesel 10,454 5,896 8,000 3,657 Joe K.8,000

5415   Other 371 306 800 452 200 gal/yr. for lantern kerosene $3 
per gal. projected. Decrease 200

600

5422   Office Supplies 478 321 600 422 Base on current expenditures600

5431   Mechanics/engineer 0 142 0 0 0

5432   Electrical 2,658 2,770 3,000 579 Repairs to building and electrical 
equipment.

3,000

5433   Plumbing 1,412 1,295 1,500 362 Up grades and repairs to water 
lines and new fixtures in buildings.

1,500

5434   Concrete Etc 320 910 1,000 149 Used for building gate markers and 
repairs.

1,000

5435   Hardware 1,480 1,734 2,000 1,347 Windows, doors, locks and keys, 
etc.

2,000

5436   Lumber/wood 850 688 1,000 397 General building repairs1,000

5437   Paint & Materials 1,559 1,422 1,500 291 Paint for buildings, dig safe and 
marking paint.

1,500

5439   Misc.Building,Equip,Maint&Rep 3,837 4,179 4,000 716 For roads back fill and drainage 
materials. Building maintenance for 
2 house.

4,000

5454   Custodial Supplies 779 755 1,000 222 Rags, paper towels and cleaning 
supplies

1,000

5462   Pesticides/herbicides 246 470 400 0 Pesticides, herbicides-bug and bee 
spray, insect repellant and poison 
ivy wipes.

400

5463   Seed 303 297 300 0 Reseed damaged areas in spring.300
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5481   Vehicular Parts Etc 9,209 9,928 11,000 4,017 Tires, batteries and parts for 13 
vehicles

11,000

5484   Vehicular Fuel 12,433 9,161 11,000 4,751 11,000

5506   Medical - Disposable 63 70 100 0 For medical supplies and first aid 
kit.

100

5507   Misc Lab Supplies 131 134 300 0 Lab wipes. Decrease 150150

5531   Chemicals 0 0 3,000 0 For tank 1-4 operation for 
chlorinating and dechlor tanks 
during service

3,000

5532   Mixes 2,181 2,105 3,000 0 Salt and sand mix.3,000

5533   Service Line Materials 38 508 500 0 Piping, tubing, valves fitting500

5535   Main Line Materials 2,540 2,458 3,000 2,131 Piping, tubing, valves fitting. 
Increased on maintenance repair 
and inspection.

3,000

5536   Meters & Repair Parts 3,122 2,663 4,000 0 In line PH probes and meters 
Decrease 1,000

3,000

5584   Safety Items 2,527 2,486 0 0 Bob W.0

5585   Misc.Other Supplies 2,133 2,287 2,500 2,409 Lantern replacement, Tyvek suits 
for crew and summer help.Increase 
500

3,000

5691   Taxes 9,911 17,189 15,705 0 15,705

5712   Subsis In State 0 58 0 0 0

5741   Insurance Premiums 1,832 1,777 1,784 0 Admin1,728

5851   Add'l Equip/electrical 393 562 500 0 Impact Wrench500

5854   Furniture & Fixtures 450 511 500 108 Cabinets, tables, and chairs for 
Provin.

500

5856   Small Tools 755 570 1,000 399 Hand tools, shovels, rakes and 
other purchases as needed.

1,000

5857   Grounds'g Tools 5,482 2,483 2,500 1,204 Replacement of chain saws, 
Trimmers and brush saws.

2,500

5860   Op Equip 6,410 10,170 6,000 3,700 Collection System for Exmart . 
Decrease 2,000 

4,000
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5861   Add'l Equip/other 1,274 849 2,000 1,755 Equipment replacement as needed 
for pumps, generator, emergency 
lighting.

2,000

5910   Long Term Debt/Principal 2,036 163,362 169,338 0 Admin157,246

5915   Long Term Debt/Interest 88,668 85,789 80,257 41,540 Admin74,939

5918   Loan Service Charges 2,417 2,309 2,199 1,127 Admin2,087

5920   Depreciation 171,086 0 133,590 127,070 Admin0
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450-215 - West Parish Filters 4,762,203 4,305,658 5,225,610 2,587,668 5,389,943
5101   Per Serv- Reg 1,608,228 1,607,439 1,759,370 672,758 Admin1,890,390

5107   Per Serv- O.t. 105,500 48,350 0 37,257 Admin0

5108   Shift Diff 20,314 19,255 0 8,421 Admin0

5171   Med Tax 22,210 22,453 29,990 9,808 Admin30,590

5174   Retirement 492,050 505,310 506,680 506,680 Admin572,460

5175   Insurance 289,238 344,834 341,560 204,074 Admin425,510

5177   Worker's Comp 11,941 20,591 56,280 20,503 Admin57,400

5178   Unemployment 21,832 2,841 7,500 2,978 Admin7,650

5212   Electric 190,733 146,740 190,087 64,619 Increase in Mixes WPF190,000

5241   Rep & Maint - Vehicle 45,795 18,780 45,000 14,336 Repair to 21 fleet vehicles, tractors, 
trailers and equipment. Decrease 
10,000

35,000

5243   Communications Equip 1,366 0 0 0 James R.0

5244   Paving 0 10,000 10,000 0 Spring road repair around plant.10,000

5245   Build/grounds 70,871 66,910 74,000 24,542 General building and grounds, 
routine maintenance on 2 houses. 
Decrease 4,000

70,000

5246   Office Equip 0 1,503 1,000 0 Repair to copier, fax, printers and 
other office equipment.

1,000

5247   Operating Equip 21,123 28,400 26,000 13,924 Repairs including pumps, motors 
and valves.

26,000

5249   Rep & Maint-misc 6,084 5,801 10,000 794 Repairs various equipment.8,000

5271   Rent & Lease Equip 308 765 5,000 4,344 Acetylene and oxygen tanks, 
generator rentals, lift rentals, pump 
to clean out flocs. Increase 5,000

10,000

5291   Waste Management 11,506 9,264 8,500 6,121 Waste disposal ie: dumpsters, 
septic. Increase 1000.  

9,500

5292   Tree & Brush Removal 0 0 0 0 Fiber optic line-pine plantation32,000

5306   Engineering & Arch 0 0 0 0 Ops related engineering, annual 
SCADA programming, on-line 
reporting

150,000
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5308   Exterminator 405 300 500 175 Insect control.500

5310   Security Services 2,112 0 2,000 0 Epo's, security and police details to 
investigate trespassers and 4 
wheelers on watershed and 
pipeline.

2,000

5312   Printing / Binding 451 1,086 2,500 2,664 Annual ordering and replacement 
for chart recorders and signs.

2,500

5315   Tests / Inspec 9,390 6,257 10,000 10,706 Inspection for fire extinguishers, 
boilers,pressure vessels, vehicles, 
3rd party state required inspections 
of underground tanks and testing of 
54" Raw water line corrosion 
probes.

10,000

5318   Janitorial Services 15,197 24,606 18,000 11,237 Joe K contract cleaning service 
Increase per contract 5,000

23,000

5341   Postage 89 240 300 0 Mailing and shipping charges300

5342   Telephone 981 1,623 1,000 2,418 Phone service at WPF5,000

5382   Hired Equpment 3,280 0 8,000 3,700 Crane for cleaning intake dam-2 
times (fall and spring) a fiscal year 
and towing. Decrease 2,000

8,000

5383   Purchased Services 27,563 23,801 30,000 180 Vender cost to do business. 
Various repairs to valves and 
instrumentation, O & M 
maintenance.

30,000

5412   Fuel Oil 140,102 75,751 156,000 8,220 52,000 gal avg @ $3.00/gal.  
Reduction of $26,000.

156,000

5413   Propane & Other 231 434 500 322 Fuel needed welding, 2 cycle oil for 
brush and chainsaws.

500

5414   Diesel 11,707 3,660 8,000 3,415 Joe K.8,000

5422   Office Supplies 6,555 4,633 7,000 2,690 Based on current expenditures, 
paper, pens, staple goods, etc.

7,000

5431   Mechanics/engineer 0 309 0 58 Engineering supplies including 
drafting tools, measuring tapes.

1,000
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5432   Electrical 19,636 17,045 20,000 9,352 Supplies needed for general 
repairs and maintenance.  Restock 
supplies in the spring.

20,000

5433   Plumbing 12,956 16,442 15,000 8,822 Supplies needed for general 
repairs and maintenance, Slow 
Sand Filter Piping replacement.

15,000

5434   Concrete Etc 186 0 1,500 0 Supplies needed for general 
repairs and maintenance.

1,500

5435   Hardware 2,184 2,705 3,000 1,199 Supplies needed for general 
repairs and maintenance.

3,000

5436   Lumber/wood 0 1,100 2,000 117 Supplies needed for general 
repairs and maintenance.  

2,000

5437   Paint & Materials 3,954 991 4,000 795 Supplies needed for general 
repairs, maintenance and Liquid 
Plastic Coatings of buildings.  

4,000

5439   Misc.Building,Equip,Maint&Rep 12,639 11,616 12,000 4,180 Supplies needed for general 
repairs and maintenance.

12,000

5454   Custodial Supplies 5,717 4,105 5,000 2,584 Cleaning supplies. 5,000

5461   Fertilizers 0 0 250 0 Flower beds, landscaping.250

5462   Pesticides/herbicides 343 992 500 161 Bug spray for bees and 
insects/wipes for poison ivy.

500

5463   Seed 172 0 0 0 Delete Line item0

5464   Trees, Shrubs & Plants 2,085 1,200 2,000 552 Spring planting of flowers, 
landscaping for main entrance to 
the Plant and grounds.

2,000

5481   Vehicular Parts Etc 26,983 14,306 25,000 13,201 Maintenance of 21 vehicles, tractor 
and equipment supplies.

25,000

5484   Vehicular Fuel 16,522 10,359 13,000 4,934 12,000

5506   Medical - Disposable 435 0 500 0 Purchase and fill first aid kits.500

5531   Chemicals 228,188 174,688 230,000 97,973 Based on current bid price for 
Caustic Soda, ACH. Full Plant 
addition ACH in Dec of 2016.  
Increase of 15,000.

245,000
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5532   Mixes 29,868 10,322 30,000 6,095 Salt and sand winter mix for Plant, 
access roads, power plant road.  
Road repair 
material.                                            
  

30,000

5533   Service Line Materials 0 914 1,000 0 Copper tubing and fittings.1,000

5535   Main Line Materials 454 1,010 1,000 1,169 Valves and piping.1,000

5536   Meter & Repair Parts 0 1,327 3,000 0 Flow and elevation meters parts.  3,000

5540   Chlorine 56,100 59,100 60,000 43,200 Different chlorination practices 
implemented will require an 
increased use of chlorine.  
Increasing 30,000

110,000

5543   Polymers 173,486 200,871 180,000 59,973 Polymer use based on current 
usage in combination with ACH.  

180,000

5545   Misc Public Works Supplies 496 567 500 455 Instrument chemical reagents.500

5547   Phosphoric Acid 149,099 143,893 185,000 79,433 Currently Out To Bid. Decrease 
35,000

150,000

5582   Clothes/Uniforms 3,250 1,911 4,000 0 Protective clothing for 29 SACE A 
employees per union contract 
10.06 B.

4,000

5584   Safety Items 6,539 4,770 0 0 Bob W.0

5585   Misc.Other Supplies 798 1,093 1,000 0 Slush boots and rain gear.1,000

5691   Taxes 8,352 4,470 3,884 0 4,694

5692   Fees & Permits 77,022 73,434 85,000 0 85,000

5741   Insurance Premiums 153,423 148,787 149,352 0 Admin144,668

5851   Add'l Equip/electrical 912 7,509 7,000 3,250 SCADA equipment. Capital chlorine 
equipment. Replacement/purchase 
as needed Hilti drills and electric 
tools and testers.

7,000

5854   Furniture & Fixtures 1,717 1,160 2,000 2,849 Purchase as needed including 
tables and chairs.  

2,000
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5856   Small Tools 2,705 3,977 3,000 1,374 Purchase as needed including 
shovels, rakes and other small 
tools.

3,000

5857   Grounds'g Tools 6,623 15,008 15,000 483 Replacement equipment as needed.15,000

5860   Op Equip 34,703 25,885 30,000 21,842 Replace 2 chlorine regulators 
annually, resanding and washing 
boxes, equipment replacement as 
needed.

30,000

5861   Add'l Equip/other 19,000 19,635 20,000 5,208 Chemical storage tanks, streaming 
current monitors, sump pumps. 

20,000

5910   Long Term Debt/Principal 1,732 147,500 143,500 0 Admin245,500

5915   Long Term Debt/Interest 100,654 175,030 170,793 86,473 Admin225,531

5920   Depreciation 466,110 0 482,064 495,055 Admin0
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450-217 - Cobble Mtn Reservoir 922,898 1,043,003 1,188,054 302,289 1,157,249
5212   Electric 13,387 1,370 11,550 2,942 Joe K.15,000

5244   Paving 2,800 6,000 6,000 800 Road repairs6,000

5245   Build/grounds 512 0 3,000 0 Building repairs, Grounds2,000

5247   Operating Equip 510 500 1,000 0 Jet flow gate O&M1,000

5249   Rep & Maint-misc 0 0 1,500 0 Repairs to various equip,  IT 
comunication equip

1,500

5291   Waste Management 1,009 995 1,200 586 Porta potty1,200

5292   Tree & Brush Removel 50,340 58,000 12,000 0 Increase $58,000.  Dam/Spillway 
cutting for Inspections

70,000

5310   Security Services 124,694 122,496 135,000 65,296 Increase $15,000 State Police, 
Details increased

150,000

5342   Telephone 6,330 7,423 6,000 8,670 Includes T1's, Telephone service 
and long distance

17,600

5383   Purchased Services 0 0 1,500 0 Service as needed1,500

5432   Electrical 0 634 1,000 40 Broom/Gate house1,000

5433   Plumbing 0 320 500 0 Broom/Gate house500

5434   Concrete Etc 0 981 1,000 0 Swales, Building repairs1,000

5435   Hardware 363 177 500 309 General building repairs500

5436   Lumber/wood 0 936 500 0 General building repairs500

5437   Paint & Materials 0 341 500 0 General building repairs500

5439   Misc.Building,Equip,Maint&Rep 207 365 500 0 Miscellaneous parts, Gear, Equip500

5585   Misc.Other Supplies 439 440 500 0 Miscellaneous building repairs for 
Broom/Gate house

500

5691   Taxes 373,226 388,137 407,722 2,077 405,027

5741   Insurance Premiums 47,632 46,193 46,368 0 Admin44,914

5856   Small Tools 0 366 250 201 Hand tools250

5857   Grounds'g Tools 0 300 500 390 Brush saws, Blades, String500

5910   Long Term Debt/Principal 2,926 234,850 242,250 0 Admin286,050

5915   Long Term Debt/Interest 160,780 172,179 163,185 83,979 Admin149,708
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5920   Depreciation 137,743 0 144,029 136,998 Admin0
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450-230 - Huntington Pump Station 198,001 94,730 243,414 146,195 154,027
5212   Electric 8,420 7,241 7,823 1,284 Joe K.8,000

5215   Water 324 325 0 81 ADMIN0

5245   Build/grounds 4,428 4,500 6,000 1,086 General Building and grounds 
repair / including windows, doors 
and fences.

4,500

5247   Operating Equip 2,477 1,895 4,000 0 Repair to pumps, motors, valves 
and hydraulic system.

2,000

5315   Tests / Inspec 273 745 1,000 125 State required inspection of under 
ground tanks and overhead crane. 
Increase of inspection on the crane 
2,000

3,000

5342   Telephone 575 853 600 304 Phone service at Huntington pump 
station

700

5383   Purchased Services 1,343 1,474 1,500 583 Oil burner cleaning , maintenance 
repairs / emergency generator 
maintenance.

1,500

5412   Fuel Oil 12,765 7,065 17,000 0 5,600 gal/ avg. @ $3.00/ gal.17,000

5432   Electrical 476 95 500 0 Supplies as needed for O & M500

5433   Plumbing 426 24 500 41 Supplies as needed for O & M500

5435   Hardware 26 259 200 27 Supplies as needed for O & M200

5436   Lumber/wood 138 0 200 0 Supplies as needed for O & M200

5437   Paint & Materials 209 695 500 0 Supplies as needed for O & M500

5584   Safety Items 104 88 0 0 Bob W.0

5585   Misc.Other Supplies 0 54 100 33 Supplies as needed for O & M100

5691   Taxes 2,524 2,712 3,910 0 ADMIN2,848

5741   Insurance Premiums 9,660 9,368 9,405 0 Admin9,109

5851   Add'l Equip/electrical 336 213 1,000 0 Electrical equipment replacement 
as needed.

1,000

5860   Operating Equip& Rep't Parts 1,751 1,953 2,000 0 Operating equipment replacement 
as needed.

2,000

5910   Long Term Debt/Principal 249 20,000 21,000 0 Admin67,250
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5915   Long Term Debt/Interest 26,300 35,170 34,555 17,435 Admin33,120

5920   Depreciation 125,196 0 131,621 125,196 Admin0
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450-240 - Transmission Mains 926,027 2,000,627 3,553,466 827,960 3,192,692
5212   Electric 1,473 -167 1,325 536 1,500

5691   Taxes 9,911 17,189 22,649 0 22,649

5910   Long Term Debt/Principal 15,017 1,201,461 2,108,298 0 Admin2,096,803

5915   Long Term Debt/Interest 753,746 771,369 1,121,424 555,767 1,030,840

5918   Loan Service Charges 12,399 10,775 159,438 138,174 40,900

5920   Depreciation 133,482 0 140,332 133,482 0
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450-301 - Customer Field Service Adm 545,146 481,953 479,230 283,313 525,111
5101   Per Serv- Reg 364,075 312,316 295,310 148,093 Admin315,170

5107   Per Serv- O.t. 26 0 0 0 Admin0

5171   Med Tax 4,930 4,197 5,040 1,987 Admin5,100

5174   Retirement 103,130 90,370 91,580 91,580 Admin102,480

5175   Insurance 54,023 56,850 57,340 33,829 Admin70,950

5177   Worker's Comp 0 0 9,450 0 Admin9,570

5178   Unemployment 4,178 255 1,260 0 Admin1,280

5241   Rep & Maint - Vehicle 227 1,188 1,500 1,125 0

5246   Office Equipment 0 141 200 0 equip failure ex: laminator200

5271   Rent & Lease Equip 0 0 0 0 Copier5,111

5312   Printing & Binding 739 1,711 1,500 189 Post Cards, Door Hangars, Oper 
Forms

1,000

5341   Postage 5,248 4,775 5,000 2,897 Metered mailing Post cards/Cert 
mail

5,000

5422   Office Supplies 7,864 9,218 9,500 3,487 Paper,Folders/Bindings/ 
writing/binding instruments

8,500

5484   Vehicular Fuel 706 518 1,000 126 750

5582   Clothes/Uniforms 0 414 250 0 0

5854   Furniture & Fixtures 0 0 300 0 0
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450-310 - Water Boosters Stations 162,431 77,957 178,738 75,890 175,904
5212   Electric 50,586 49,162 55,530 58,894 65,000

5241   Rep & Maint - Vehicle 0 62 500 0 1,000

5245   Build/grounds 7,446 6,140 10,000 3,800 Landscapers, bldg maint.10,000

5247   Operating Equip 9,426 1,035 8,000 5,048 Pumps, motors, instruments10,000

5249   Rep & Maint-misc 75 64 750 0 500

5310   Security Services 0 690 0 0 0

5315   Tests / Inspec 50 67 3,000 60 Vibro analysis, extinguishers2,500

5342   Telephone 8,287 9,694 6,000 4,851 Booster stations phone service and 
FDDA connections

9,000

5383   Purchased Services 3,595 660 5,000 703 5,000

5432   Electrical 1,693 213 4,000 708 Electrical, instrumentation4,000

5433   Plumbing 43 258 800 497 500

5435   Hardware 347 0 800 0 500

5437   Paint & Materials 0 0 600 0 500

5439   Misc.Building,Equip,Maint&Rep 15 466 1,000 27 500

5533   Service Line Materials 0 287 0 614 500

5535   Main Line Materials 6,617 1,669 5,000 688 2,000

5741   Insurance Premiums 9,660 7,236 7,263 0 Admin7,036

5856   Small Tools 0 253 200 0 100

5860   Operating Equipment 0 0 2,500 0 1,500

5910   Long Term Debt/Principal 0 0 0 0 Admin25,500

5915   Long Term Debt/Interest 0 0 0 0 30,268

5920   Depreciation 64,592 0 67,795 0 Admin0
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450-360 - Meters and Field Services 1,997,520 1,908,184 2,008,387 1,205,617 2,052,270
5101   Per Serv- Reg 1,026,176 1,085,683 1,140,060 525,357 Admin1,196,810

5107   Per Serv- O.t. 82,740 68,604 0 34,241 Admin0

5108   Shift Diff 4,052 4,336 0 2,098 Admin0

5171   Med Tax 13,080 14,159 19,440 6,794 Admin19,370

5174   Retirement 310,210 320,940 331,570 331,570 Admin366,100

5175   Insurance 174,341 212,667 221,330 127,595 Admin269,400

5177   Worker's Comp 91,054 8,640 36,470 974 Admin36,340

5178   Unemployment 13,736 1,318 4,860 7 Admin4,850

5241   Rep & Maint - Vehicle 38,393 32,489 33,000 19,894 USED 3 YEAR AVERAGE (2YR 
PLUS 2xExpd Dec)

33,000

5247   Operating Equip 825 949 1,500 123 Meter Software Cloud Access1,500

5249   Rep & Maint-misc 725 818 2,000 0 Re-calibrate and certify portable 
test equpment

1,000

5312   Printing / Binding 814 1,590 1,000 225 Meter Tags (Tyvek-Orange 
Warning)&Manilla

750

5315   Tests / Inspec 0 1,458 2,000 0 Third Party Meter testing if needed1,500

5341   Postage 385 246 500 225 UPS for shipping parts to 
manufacturer

500

5342   Telephone 15 0 0 0 Meters0

5383   Purchased Services 22,350 3,159 1,500 1,854 Plumbers for emergency 
repair/Freight Carrier

3,000

5413   Propane & Other 0 0 500 0 0

5414   Diesel 16,042 11,302 12,000 5,916 Joe K. 12,000

5422   Office Supplies 14 696 500 0 Binders, Boxes, Masking/Specialty 
tapes

300

5432   Electrical 0 384 0 0 0

5433   Plumbing 376 772 750 0 Specialty parts for small and large 
meter testers

500

5435   Hardware 0 0 500 0 Specialty parts for small and large 
meter testers

250
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5437   Paint & Materials 226 204 200 165 Meter Room, painted work stations 
and benches

200

5439   Misc.Building,Equip,Maint&Rep 5,391 5,462 5,500 3,460 1/2 Fastenal products 1/2 misc 
direct purch

6,500

5481   Vehicular Parts Etc 1,130 1,606 750 98 Racks, mounts for specialty tools 
and reading equip

500

5484   Vehicular Fuel 18,660 10,411 15,000 4,230 12,000

5531   Chemicals 0 957 600 142 LEAK DETECTION DYE 
(STEWARTS BLUING)

300

5532   Mixes 993 0 0 0 0

5533   Service Line Materials 46,754 59,538 50,000 19,926 USED 3 YEAR AVERAGE (2YR 
PLUS 2xExpd Dec)

46,750

5534   Hydrants & Rep Parts 0 60 0 0 0

5535   Main Line Materials 6,237 5,367 5,000 1,426 USED 3 YEAR AVERAGE (2YR 
PLUS 2xExpd Dec)

4,850

5536   Meters & Repair Parts 11,887 36,382 22,000 7,053 USED 3 YR AV minus last year 
miscode amt

13,500

5545   Misc Public Works Supplies 2,496 1,520 1,500 501 fire hose/ brass adaptors for hyd 
meter rentals 

1,500

5584   Safety Items 3,185 0 0 0 Bob W.0

5711   Travel  In State 29 11 0 0 Admin0

5854   Furniture & Fixtures 0 76 300 0 0

5856   Small Tools 5,876 4,361 5,000 1,514 USED 3 YEAR AVERAGE (2YR 
PLUS 2xExpd Dec)

4,000

5860   Op Equip 5,574 6,062 5,000 126 USED 3 YEAR AVERAGE (2YR 
PLUS 2xExpd Dec)

4,000

5861   Add'l Equip/other 8,449 5,958 8,500 3,926 Upgrade Reading Software for 
Billing interface

11,000

5920   Depreciation 85,304 0 79,557 106,178 Admin0
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450-362 - Water Quality 1,473,697 1,319,647 1,314,606 777,768 1,303,610
5101   Per Serv- Reg 775,873 711,093 713,120 328,332 Admin735,400

5107   Per Serv- O.t. 37,040 43,946 0 18,011 Admin0

5108   Shift Diff 0 4 0 0 Admin0

5171   Med Tax 11,058 10,266 12,160 4,655 Admin11,900

5174   Retirement 242,230 249,660 207,400 207,400 Admin224,960

5175   Insurance 137,739 167,086 138,450 93,566 Admin165,540

5177   Worker's Comp 6,771 16,989 22,820 4,490 Admin22,330

5178   Unemployment 10,513 14,569 3,040 6 Admin2,980

5241   Rep & Maint - Vehicle 52,329 23,631 40,000 26,445 Maintain 10 department vehicles40,000

5247   Operating Equipment 0 2,617 7,000 2,751 maintaine 5 valve 
machines/controllers

7,000

5249   Rep & Maint-misc 19 0 0 0 0

5319   Police Detail 13,100 4,758 15,000 1,953 exercise large valves/UDF15,000

5383   Purchased Service 118 200 1,500 485 1,000

5414   Diesel 23,084 14,284 20,000 7,614 Joe K.18,000

5422   Office Supplies 1,548 837 1,500 419 UDF notices1,500

5435   Hardware 767 27 0 0 0

5437   Paint & Materials 3,750 1,890 5,000 18 hydrant painting program3,500

5439   Misc.Building,Equip,Maint&Rep 4,960 3,651 5,000 1,940 stock room items5,000

5481   Vehicle - parts 1,122 592 2,000 250 vehicle batteries, wiper blades etc…2,000

5484   Vehicular Fuel 10,942 5,493 9,000 2,767 6,000

5533   Service Line Materials 2,296 1,435 2,000 1,110 DEP sample station 
repairs/equipment

2,000

5534   Hydrant & repair Parts 36,830 26,660 25,000 7,612 maintaine 6,300 hydrants 23,000

5535   Main Line Materials 6,085 3,799 5,000 1,689 replacement nut program4,000

5536   Meters & Repair Parts 920 0 1,000 0 maintain monthly flushing meters1,000

5540   Chlorine 0 491 1,000 170 emergency/routine chlorination1,000

5545   Misc Public Works Supplies 3,901 2,292 2,000 698 fire hose replacement2,000
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5584   Safety Items 2,398 308 0 0 0

5763   Damages/vehicle 4,380 2,000 0 0 Admin0

5854   Furniture & Fixtures 650 274 500 0 500

5856   Small Tools 6,393 3,771 5,000 1,071 replace old hydrant tools4,000

5860   OP Equip 3,869 6,350 2,500 0 replace ph/turbidity/chlorine 
equipment

4,000

5861   Add'l Equip/Other 0 673 0 0 0

5920   Depreciation 73,014 0 67,616 64,315 Admin0
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450-380 - Water Distribution Services 6,412,092 5,659,003 7,167,760 4,720,249 5,742,275
5101   Per Serv- Reg 1,516,995 1,707,718 1,822,880 811,944 Admin1,876,010

5107   Per Serv- O.t. 151,578 137,095 0 75,010 Admin0

5171   Med Tax 20,665 23,921 31,080 11,776 Admin30,360

5174   Retirement 487,175 524,550 530,160 530,160 Admin573,860

5175   Insurance 275,138 349,300 353,890 207,885 Admin422,280

5177   Worker's Comp 69,533 9,250 58,320 1,095 Admin56,960

5178   Unemployment 24,472 607 7,770 43 Admin7,590

5241   Rep & Maint - Vehicle 212,834 222,411 220,000 135,853 Comm. Vehicle repairs & 
Maintenance

220,000

5243   Communications Equip 702 0 0 0 James R.0

5244   Paving 533,687 641,301 450,000 308,412 30 Streets On City List, Potential 
For More. This Number Reflects 
Over All Budget.

450,000

5246   Office Equp 103 0 1,000 0 0

5247   Operating Equipment 20,326 34,489 25,000 12,410 Repairs To Commission Owned 
Small Equipment

25,000

5249   Rep & Maint-misc 0 311 0 0 0

5271   Rent & Lease Equip 31,689 32,598 40,000 6,905 Bare Rental Equipment. Can Be 
Lowered To 25,000 If New Mini 
Excavator Is Approved

20,000

5315   Testing & Inspection 0 0 1,000 0 Soil Samples & Compaction Testing500

5319   Police Detail 212,556 218,060 180,000 129,199 Hired Police For Working In City 
Streets

200,000

5382   Hired Equipment 27,135 24,005 20,000 3,508 Excavation Equipment, Hauling 
Equipment             (With An 
Operator)

18,000

5383   Purchased Services 4,158 8,823 5,000 3,093 Welders,Plumbers,Special Water 
Related Services

5,000

5414   Diesel 72,490 50,036 60,000 24,537 Joe K.56,000

5433   Plumbing 550 0 1,500 250 Repairs To Customers Plumbing, 
Incidental Plumbing

1,000
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5434   Concrete etc 17,446 11,061 0 1,473 This Was Moved To Mixes0

5435   Hardware 898 296 800 388 Pins,Clips,Hangers,Water Related 
Incidentals

800

5436   Lumber/Wood 4,341 7,189 6,000 5,819 Forms, Small Repairs, Incidental 
Water Work & Repairs

6,000

5437   Paint & Materials 2,162 1,210 2,000 681 Road Marking, Pavement 
Management

2,000

5439   Misc.Building,Equip,Maint&Rep 18,023 11,167 20,000 7,407 Cutters,Blades,Incidental Materials 
for Repairs, Water Related 
Incidentals

16,000

5463   Seed 1,498 1,234 1,500 0 Repairs to customer property.1,500

5481   Vehicular Parts Etc 1,373 844 0 331 0

5484   Vehicular Fuel 23,974 19,310 21,000 8,998 21,000

5532   Mixes 172,327 261,851 200,000 131,861 Asphalt, Cold Patch,             Hard 
Pack, 
Stone,Sand,Loam,                         
Concrete, Flow Fill

200,000

5533   Service Line Materials 75,675 129,513 98,000 57,798 Service Replacement, 
Repairs,                                    
Pavement Management

98,000

5534   Hydrants & Repair Parts 1,323 929 0 847 0

5535   Main Line Materials 221,621 190,638 200,000 76,991 Main Breaks, Repairs to 
Distribution System, Pavement 
Management

200,000

5536   Meter & Repair Parts 3,435 7,063 2,000 97 Special Related Meter Parts2,000

5584   Safety Items 27,455 12,936 0 1,578 Bob W.0

5692   Fees & Permits 2,000 900 2,000 2,350 Ludlow Permits, Meter Department 
Changing More Meters FYI18

2,000

5854   Furniture & Fixtures 752 0 1,200 0 Office Chairs1,200

5856   Small Tools 36,036 30,706 25,000 16,208 Hand Tools, Power Tools, 
Pneumatic Tools

25,000

5860   Op Equip & Replac Parts 93 0 0 0 0
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5861   Add'l Equip/Other 44,118 20,004 25,000 18,174 Saws,Pumps,One Leak Detector, 
Three enclosures for equipment 
and materials in the yard

35,000

5910   Long Term Debt/Principal 5,896 473,150 488,900 0 Admin651,750

5915   Long Term Debt/Interest 368,108 494,528 476,762 242,985 Admin517,465

5920   Depreciation 1,721,752 0 1,789,998 1,884,185 Admin0
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450-390 - Cross Connection Services 452,694 448,043 430,590 258,542 460,140
5101   Per Serv- Reg 294,086 272,653 269,310 135,438 Admin279,620

5107   Per Serv- O.t. 1,070 187 0 0 Admin0

5171   Med Tax 2,608 2,684 4,600 1,316 Admin4,530

5174   Retirement 93,560 99,640 83,520 83,520 Admin90,920

5175   Insurance 49,011 62,065 52,290 34,870 Admin62,940

5177   Worker's Comp 0 126 8,620 0 Admin8,490

5178   Unemployment 3,721 204 1,150 0 Admin1,140

5241   Rep & Maint - Vehicle 3,493 4,808 4,000 2,385 PM & 1-2 Repairs on 9yr old veh5,500

5312   Printing / Binding 151 700 800 0 800

5341   Postage 20 0 100 0 100

5422   Office Supplies 593 893 1,000 382 1,000

5435   Hardware 2,002 2,137 3,000 0 3,000

5439   Misc.Building,Equip,Maint&Rep 5 45 100 17 100

5481   Vehicular Parts Etc 22 0 0 0 0

5484   Vehicular Fuel 2,338 1,383 1,600 600 1,500

5584   Safety Items 15 0 0 0 Bob W.0

5854   Furniture & Fixtures 0 500 500 0 500

5856   Small Tools 0 20 0 15 0
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451-401 - FOG & Local W.W. Admin 147,826 107,403 56,800 22,921 51,340
5101   Per Serv- Reg 88,673 46,183 30,350 0 Admin30,810

5171   Med Tax 1,240 647 520 0 Admin500

5174   Retirement 35,250 30,760 9,420 9,420 Admin10,020

5175   Insurance 18,491 19,420 5,900 8,926 Admin6,940

5177   Worker's Comp 1,436 9,272 980 4,355 Admin940

5178   Unemployment 1,422 53 130 0 Admin130

5241   Rep & Maint - Vehicle 822 692 3,000 54 0

5246   Office Equipment 0 326 0 0 0

5312   Printing & Binding 209 0 2,500 0 Printing may be required1,000

5341   Postage 0 0 500 0 Possible Postage250

5343   Advertising 117 0 1,000 0 Any Advertising250

5422   Office Supplies 0 0 500 0 0

5484   Vehicular Fuel 166 50 500 166 1 Vehicle500

5860   Operating Equip 0 0 1,500 0 0
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451-410 - Flood Control 0 0 33,301 0 0
5920   Depreciation 0 0 33,301 0 0
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451-412 - Indian Orchard P.S. 782,945 1,275,253 1,312,769 398,163 1,244,440
5212   Electric 290,437 306,207 296,802 140,091 310,000

5384   WWTP Contract Services 48,346 48,551 49,029 24,476 50,342

5910   Long Term Debt/Principal 6,646 533,347 550,248 0 540,021

5915   Long Term Debt/Interest 376,094 370,453 354,119 181,213 328,528

5918   Loan Service Charges 17,246 16,694 16,128 8,207 15,549

5920   Depreciation 44,176 0 46,443 44,176 0
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451-420 - Other Sanitary Pumps 509,219 444,619 638,197 258,252 449,604
5212   Electric 247,708 196,996 222,003 61,437 210,000

5213   Natural Gas 14,676 6,038 15,283 1,085 Pump Stations10,000

5910   Long Term Debt/Principal 1,984 159,250 163,450 0 169,450

5915   Long Term Debt/Interest 87,836 80,985 73,941 38,843 60,154

5917   Series A 2007 Unamoritized Ref 1,350 1,350 0 1,350 0

5920   Depreciation 155,664 0 163,520 155,538 0
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451-502 - Operations Mgmt WW 173,807 198,287 127,570 93,507 186,030
5101   Per Serv- Reg 114,724 135,558 81,900 55,000 115,890

5171   Med Tax 1,527 1,826 1,400 766 1,880

5174   Retirement 33,970 36,890 25,400 25,400 37,680

5175   Insurance 17,845 23,006 15,900 12,263 26,090

5177   Worker's Comp 0 0 2,620 0 3,520

5178   Unemployment 1,323 51 350 51 470

5241   Rep & Maint - Vehicle 0 956 0 0 0

5484   Vehicular Fuel 20 0 0 26 1 Vehicle500

5920   Depreciation 4,399 0 0 0 0
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451-510 - Sewer Collection Services 8,678,070 11,924,756 14,982,461 7,012,138 14,995,817
5101   Per Serv- Reg 1,377,088 1,681,166 2,084,230 881,823 Admin2,205,320

5107   Per Serv- O.t. 78,033 73,753 0 38,294 Admin0

5171   Med Tax 19,935 24,109 35,530 12,586 Admin35,680

5174   Retirement 478,120 584,330 606,160 606,160 Admin674,590

5175   Insurance 262,658 384,112 404,630 231,076 Admin496,400

5177   Worker's Comp 156,279 98,061 66,680 67,773 Admin66,960

5178   Unemployment 20,690 2,278 8,890 84 Admin8,920

5241   Rep & Maint - Vehicle 96,527 93,053 85,000 42,178 Vehicle maintenance85,000

5243   Communications Equip 7,644 4,781 3,000 2,554 James R.0

5244   Paving 171,956 122,940 180,000 0 City paving and on-call paving 
contractor 

180,000

5247   Operating Equipment 83,636 96,353 75,000 42,592 Repair of heavy equipment, 
backhoes, excavators, vac trucks

75,000

5249   Rep & Maint-misc 10,520 10,268 10,000 5,429 Repair of small and mid-sized tools10,000

5271   Rent & Lease Equip 0 189,007 201,000 182,955 Rental of excavators, small 
excavators, equipment that is out 
for repair may be substituted for by 
a rental. Vac Lease

40,000

5291   Waste Management 1,881 2,439 3,500 1,178 Dumpster, Misc. debris3,500

5292   Tree & Brush Removal 0 15,300 20,000 3,000 On-call tree removal for various 
locations as needed

15,000

5306   Engineering & Arch 53,540 83,353 90,000 6,307 Annual Reporting100,000

5319   Police Detail 58,493 79,932 80,000 47,601 Details for 2 construction crews, 
maintenance crew, and CCTV crew

80,000

5382   Hired Equipment 949 24,841 20,000 6,820 Hired trucks, excavators, 
equipment transportation

15,000

5383   Misc. Purhased Service 175,284 185,325 225,000 99,572 Root control, specialized trades, 
delivery services, vehicle 
modification specialty repairs, CSO 
monitoring, Etc.

215,000

5384   WWTP Contract Services 966,919 971,028 980,570 489,524 1,006,849
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5414   Diesel 58,290 42,179 55,000 25,046 Joe K.55,000

5422   Office Supplies 5,249 5,682 5,000 1,919 Office supplies for main sewer 
office and cctv office

5,000

5433   Plumbing 1,647 1,637 1,500 333 Misc. plumbing repairs/supplies1,500

5434   Concrete etc 25,647 34,365 35,000 13,415 Sidewalk repairs and restoration, 
flowable fill, misc. concrete repairs

35,000

5435   Hardware 4,979 4,798 5,000 1,553 Misc. hardware and other small 
parts

5,000

5436   Lumber/wood 1,167 2,350 4,000 1,858 Framing, building, and other misc. 
lumber needs

4,000

5437   Paint & Materials 2,534 1,655 2,000 1,171 Misc. paint needs for equipment, 
offices, garages, fabrication repairs

2,000

5439   Misc.Building,Equip,Maint&Rep 31,174 27,012 30,000 10,643 Stock room items, misc. purchases30,000

5463   Seed 1,498 0 1,500 1,594 Property restoration2,500

5464   Trees Shrubs & Plants 0 0 1,000 0 Misc. property restoration as 
needed

1,000

5481   Vehicular Parts Etc 17,673 16,768 17,000 4,568 Replacement, repair, upfitting, 
safety, parts

17,000

5484   Vehicular Fuel 35,428 28,353 33,000 13,203 32,000

5531   Chemicals 48,456 54,810 60,000 25,878 Sewer solvents, and other daily 
activity chemicals

60,000

5532   Mixes etc 120,739 152,646 140,000 117,513 Gravel, stone, asphault, etc.140,000

5533   Service Line Materials 31,200 25,777 50,000 9,741 House service repairs, pipe, 
fittings, and other associated parts

35,000

5534   Hydrants & Repair Parts 0 501 0 283 0

5535   Main Line Materials 125,955 114,000 140,000 54,199 Main line repair items and 
associated parts, primarily for spot 
repairs

120,000

5536   Meters & Repair Parts 14 0 0 0 0

5545   Misc Public Works Supplies 4,863 2,075 5,000 0 Misc. items, CB covers, small 
parts, non-sewer related items

5,000

5584   Safety Items 17,879 17,105 0 473 Bob W.0

5585   Misc.Other Supplies 720 694 1,000 0 Misc. small items as needed1,000
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SWSC Operating Budget
For the Year Ending 6/30/18

By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

5692   Fees & Permits 3,004 5,108 10,000 3,373 Railroad licenses10,000

5762   Damages Persons/property 28,448 0 0 0 0

5763   Damages/vehicle 6,447 0 0 0 0

5854   Furniture & Fixtures 7,134 4,072 1,000 158 0

5855   Computers 0 3,270 0 0 James R.0

5856   Small Tools 19,163 16,497 17,500 6,327 Small tool replacement, hand tools, 
small power tools, etc.

12,500

5860   Op Equip 40,815 32,915 50,000 6,548 Equipment attachement, specialty 
saws, heavy power equipment, 
compactors, etc.

35,000

5861   Add'l Equip/Other 36,734 32,533 40,000 8,673 CCTV parts/equipment, 
welding/fabrication tools and 
associated parts, rodding 
equipment, root cutters, nozzles

40,000

5910   Long Term Debt/Principal 49,118 3,933,454 4,034,599 0 Admin5,623,389

5915   Long Term Debt/Interest 1,838,291 2,458,373 2,334,871 1,153,598 Admin3,194,027

5918   Loan Service Charges 44,371 179,698 67,721 34,365 Admin216,681

5920   Depreciation 2,049,282 0 2,661,580 2,748,202 Admin0
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By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

452-601 - Treatment Plant Administrati 14,487,171 13,683,068 15,399,739 8,622,780 14,138,059
5101   Per Serv- Reg 135,686 0 27,300 0 0

5171   Med Tax 1,947 0 470 0 0

5174   Retirement 36,650 0 8,470 8,470 0

5175   Insurance 19,321 1,094 5,300 1,591 0

5177   Worker's Comp 0 0 880 0 0

5178   Unemployment 1,423 0 120 0 0

5212   Electric 1,631,833 1,658,151 1,532,655 914,153 1,700,000

5213   Natural Gas 122,684 107,178 122,107 52,562 Wastewater 110,000

5383   Purchased Services 3,300 0 0 1,920 0

5384   WWTP Contract Services 10,520,491 10,737,826 10,859,658 5,849,090 11,120,537

5691   Taxes 19,821 11,459 19,198 0 19,198

5910   Long Term Debt/Principal 11,240 902,085 933,685 0 1,029,785

5915   Long Term Debt/Interest 192,914 155,520 121,566 7,291 156,541

5917   Series A 2007 Unamoritized Ref 6,943 6,943 0 6,943 0

5918   Loan Service Charges 3,555 3,053 2,535 1,399 1,999

5920   Depreciation 1,679,603 0 1,765,795 1,679,603 0

5941   Amoritize Deferred Charges 99,759 99,759 0 99,759 0
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Ago

Last Year Current Half 
Year

Current 
Budget

Requested

454-701 - Power Plant Administration 1,261,739 1,313,024 1,336,002 524,418 1,206,583
5385   Brokerage Fees 220,210 239,062 216,000 89,056 No change anticipated216,000

5390   Contract Services 872,711 980,801 950,000 359,224 Review of FY15 and FY-16.  $900K 
is new estimate for FY-17

900,000

5741   Insurance Premiums 96,064 93,162 93,515 0 Tony/Domenic input90,583

5920   Depreciation 72,754 0 76,487 76,137 Tony/Domenic input0
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By Cost Center, and Object Notes Two Years 
Ago

Last Year Current Half 
Year

Current 
Budget

Requested

493-901 - IPP Admin 251,855 225,167 281,760 162,593 294,316
5101   Per Serv- Reg 143,271 118,408 148,830 74,356 Admin154,080

5171   Med Tax 1,959 1,604 2,540 988 Admin2,500

5174   Retirement 43,510 46,239 46,150 46,004 Admin50,100

5175   Insurance 22,767 28,953 28,900 17,163 Admin34,690

5177   Worker's Comp 1,278 0 4,770 0 Admin4,680

5178   Unemployment 1,732 102 640 0 Admin630

5241   Rep & Maint - Vehicle 755 1,124 2,500 273 Repair of truck.  Going in for 
repairs - Feb.

2,500

5271   Rent & Lease Equip 0 0 0 0 Copier5,111

5304   Conferences & Seminars 0 0 1,000 0 NACWA & EPA Workshop in May1,000

5312   Printing / Binding 219 445 1,000 0 Annual Reports, Tags, misc.1,000

5315   Tests / Inspec 27,853 25,971 30,000 17,451 Yearly analytical of SIUs30,000

5341   Postage 0 53 250 18 Certified mail for permits & 
enforcement

500

5342   Telephone 120 120 180 30 IPP0

5343   Advertising 0 0 75 0 SIU SNC Notice Contingency75

5383   Purchased Services 555 405 500 555 Lab Equipment Calibration600

5422   Office Supplies 663 0 600 101 IPP Office Supplies Split with 
SERTS & CCCP

600

5439   Misc.Building,Equip,Maint&Rep 1 1 0 1 0

5481   Vehicular Parts Etc 2 0 0 3 0

5484   Vehicular Fuel 956 754 1,000 277 1,000

5507   Misc Lab Supplies 662 0 1,750 0 Lab Supplies1,000

5584   Safety Items 8 0 0 0 Bob W.0

5711   Travel  In State 11 3 100 5 IPP Training100

5712   Subsis In State 0 0 500 0 IPP Training500

5721   Travel Out Of State 345 726 1,000 0 NACWA & EPA Workshop in May1,000

5722   Subsis Out Of State 123 160 1,000 0 NACWA & EPA Workshop in May1,000

5731   Dues & Membership 0 0 50 0 Pretreatment Forum50
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Ago

Last Year Current Half 
Year

Current 
Budget

Requested

5856   Small Tools 0 9 100 0 Contingency100

5860   Op Equip 0 91 3,000 303 Misc. IPP Inspection Sampling 
Supplies

1,500

5920   Depreciation 5,065 0 5,325 5,065 Admin0

55,518,128 58,123,624 69,855,865 35,668,313Grand Totals 66,881,251
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Appendix E – Suez’s 
Wastewater Collection System 
Operations and Maintenance 
Program and Record Keeping 

 

 

  



 

190 M Street Extension 
Agawam, MA 01001 

Tel 413-732-6501 

Fax 413-732-7071 

www.suez-na.com 

 

 

January 30, 2018 
 
 

Josh Schimmel 
Executive Director, 
Springfield Water & Sewer Commission 
250 M St Ext 
Agawam, MA 01001 
 
RE: NPDES MA0103331 CSO Certification Letter for 2017 
 
Dear Mr. Schimmel 

In accordance with requirement of NPDES MA 0103331, Section 2,a, by this letter SUEZ Water 
Environmental Services Inc. hereby certifies that the calendar year 2017 weekly CSO inspections 
have been conducted, results recorded, and records maintained. 
 

Sincerely, 

 

Mickey Nowak, 
Project Manager 
SUEZ Water Environmental Services Inc. 
 

cc:   file 

 



2017 CSO Discharge Summary 
Springfield, MA 

Site Watershed # of Events Total Volume

CSO 017 Mill River 13 1,249,021
CSO 019 Mill River 5 6,199,577
CSO 024 Mill River 5 72,010
CSO 025 Mill River 12 851,192
CSO 045 Mill River 12 9,481,954
CSO 046 Mill River 11 1,802,743
CSO 048 Mill River 15 5,237,384

Mill River Total = 73 24,893,882

CSO 034 Chicopee River 10 240,807
CSO 035 Chicopee River 16 1,758,646

CSO 037A Chicopee River 14 286,725
CSO 036A Chicopee River 10 5,565,067

Chicopee River Total = 50 7,851,245

CSO 007 Connecticut River 3 174,441
CSO 008 Connecticut River 4 642,000
CSO 010 Connecticut River 34 71,739,889
CSO 011 Connecticut River 2 317,249
CSO 012 Connecticut River 0 0
CSO 013 Connecticut River 0 0
CSO 014 Connecticut River 28 2,495,091

CSO 015A Connecticut River 18 5,196,074
CSO 015B Connecticut River 8 861,806

CSO 016 Connecticut River 26 33,779,198
CSO 018 Connecticut River 3 3,843
CSO 049 Connecticut River 16 6,098,412

Connecticut River Total = 142 121,308,001

System Total = 265 154,053,128

042 Inf Bypass Connecticut River 11 14,986,000

WWTP Sec Bypass Connecticut River 1 3,472,000

Discharge Summary By Month

Month Avg Rain Total Volume Site Total Rain
January 2.53 6,339,684 RG01 43.19
February 1.29 726,634 RG02 40.58
March 1.81 930,000 RG03 29.56
April 3.01 3,643,000 RG04 36.87
May 4.08 12,519,000 Average 37.55
June 3.40 17,068,998 WWTP Rain 50.80
July 3.27 40,357,158
August 1.70 10,579,729
September 2.31 9,346,845
October 8.30 47,450,728 030 Liberty 0
November 1.02 436,628 031 Canton 0
December 8.30 4,654,725 032 Carew 0
Total 41.03 154,053,129 040 Tiffany 0

050 IOPS 2

calculation

Rainfall Summary

Number of Overflows

downstream ultrasonic level

downstream ultrasonic level

downstream ultrasonic level

weir ultrasonic level

downstream ultrasonic level

downstream ultrasonic level

downstream ultrasonic level

downstream ultrasonic level

inclinometer & velocity meter

downstream ultrasonic level

upstream ultrasonic level 

downstream ultrasonic level

downstream ultrasonic level

downstream ultrasonic level

downstream ultrasonic level

downstream ultrasonic level

DIscharge Summary By Site
Monitoring Method

downstream ultrasonic level

upstream ultrasonic level 

downstream ultrasonic level

downstream ultrasonic level

downstream ultrasonic level

downstream ultrasonic level

downstream ultrasonic level

downstream ultrasonic level



 

2017 Grit and Screenings Disposal 

 

Month 
Plant 

Grit 

Plant 

Rags 

Washburn 

Grit 

Clinton 

Grit 

CRI 

Grit 

Total 

Sewer 

Dec 59.03 22.13 0.00 14.70 0.00 14.70 

Nov 55.42 20.28 0.00 0.00 0.00 0.00 

Oct 47.35 95.21 7.99 0.00 0.00 7.99 

Sep 34.87 20.32 0.00 0.00 17.53 17.53 

Aug 94.91 16.09 0.00 0.00 0.00 0.00 

Jul 173.11 50.35 0.00 21.80 0.00 21.80 

Jun 160.40 36.74 0.00 11.75 0.00 11.75 

May 158.66 40.79 0.00 14.37 0.00 14.37 

Apr 89.55 43.49 0.00 0.00 0.00 0.00 

Mar 76.05 42.39 0.00 11.64 0.00 11.64 

Feb 60.03 28.95 0.00 0.00 5.75 5.75 

Jan 64.74 33.42 0.00 12.73 0.00 12.73 

Avg 89.51 37.51 0.67 7.25 1.94 9.86 

Total 1074.12 450.16 7.99 86.99 23.28 118.26 

       
3,400 feet of the CRI was cleaned in 2017 

   
 

 



SUEZ Water's Wastewater Collection System Operation and Maintenance Program and Record Keeping 2016

Location Task Frequency Responsibility Hard Copy Records Hard Copy Record Location Electronic Data Electronic  Data Location 

Clinton Street Grit Pit Grit level monitoring Weekly
SUEZ Water Maintenance Dept. 

Collections Group
Weekly Grit Pit Monitoring Log 

Sheet
Grit Pit Notebook in Collections 

Supervisor's Office
Master Monitoring and Cleaning Log, 
PM Work Order COL-SPFLD-CLIN-GPIT

CMMS MP2

Clinton Street Grit Pit Grit Pit Cleaning As Required
SUEZ Water Maintenance Dept 

Collections Supervisor
Monthly Work Order & Contractor's 

Work Ticket
Vendor File in Administration Office

Work Order COL-SPFLD-CLIN-GPIT, 
Master Monitoring and Cleaning Log

CMMS MP2

Clinton Street Grit Pit
Monitoring and Cleaning 

Activity Summary
Monthly SUEZ Water Maintenance Dept 

Clinton Street Grit Pit Monthly 
Summary Report

Monthly Client Report
Weekly Grit Level Monitoring and Grit 

Quantities Removed
 UW Server  Hach WIMS Database

CT River Interceptor
CCTV Inspection and 

Report

Following 
cleanings and  

as needed
SUEZ Water Project Manager

Inspection Report and Summary 
Table

UW Central File Room Connecticut River Cleaning CCTV On CD in Report Binder

CT River Interceptor Heavy Cleaning Yearly
SUEZ Water Designated Project 

Engineer
Cleaning Activity Reports UW Central Central File Room

Connecticut River Interceptor Sewer 
Cleaning Summary Report

UW Server 

CT River Interceptor
Focus Areas Spot 

Cleaning
Yearly

SUEZ Water Maintenance Dept 
Collections Supervisor

Cleaning Activity Log
Interceptor Cleaning Notebook in 

Collections Supervisor's Office

Work Order -                                       
COL-SINTRCPT-GRT-CLEAN                                      

Sewer Grit Quantities Removed
CMMS MP2 PM Work Order History, Hach WIMS Databse

Flood Outfall Sluice, Flood Door 
and Backwater Flap Gates

Inspection, cleaning, 
exercising  and 

lubrication
Quarterly

SUEZ Water Maintenance Dept 
Collections Group

Flood Gate Inspection and PM 
Activity Log and Flood Station Log 

Book Entries

Flood Gate Inspection and PM 
Activity Log Sheet and Flood Station 

Log Book

Preventative Work Order -          COL-
SPFLD-FLOOD-GATES

CMMS- MP2 PM Work Order Hisrtory

Flood Outfall Sluice, Flood Door 
and Backwater Flap Gates

Operation (Open/Close) As Needed
SUEZ Water Maintenance Dept 

Collections Group

Flood Gate Status Board, Work 
Order, Flood Gate Operation Log 

and Monthly Flood Gate Summary 
Report

Collections Sytem Supervisor's 
Office, CMMS MP2 and Monthly 

Client Report
Corrective Work Order

CMMS-MP2 Corrective Work Order History,  UW Server, 
Collections System Office 

Sanitary Pump Stations
Regulatory Mandated 
Physical Inspections

Twice Weekly
SUEZ Water Maintenance Dept 

Collections Group
Station Check Log Sheet, Pump 

Station Log Book Entries
Collections Supervisor's Office, 

individual Pump Stations
Station Check PM Weekly Work Order CMMS-MP2 PM Work Order History

Sanitary Pump Stations Corrective Maintenance As Performed
SUEZ Water Maintenance Dept 

Collections Group
Work Order, Pump Station Log 

Book Entry
Collections Supervisor's Office, 

individual Pump Station Log Books
Corrective Maiantenance Work Order CMMS-MP2 Corrective Work Order History

Sanitary Pump Stations Alarm Event Reporting
When Alarm 
Event Occurs

SUEZ Water Operations Group 
Senior Operator

Springfield Pump Station Incident 
Report

Current Month - SWTO Office, Prior 
Months - Collection System 

Supervisor's Office
NA NA

Sanitary Pump Stations
Pump Station Monthly 

Summary Reporting
Monthly SUEZ Water Maintenance Dept .

Alarm Log Summary, Collection 
System Report, Pump Run Time 

Report, Pump Station Report
Monthly Client Report

Pump Station Monthly Alarm Symmary 
Report  and Pump Station Monthly 

Data Historian Report
UW Server 

CSO Weirs/Outfalls
Regulatory Mandated 
Physical Inspections

Twice Weekly
SUEZ Water Maintenance Dept 

Collections Group
Weekly CSO Inspection Log

Current Month - SWTO Office, Prior 
Months - Collection System 

Supervisor's Office,                    
Monthly Client Report

NA NA

Connecticut River Interceprtor Sewer Cleaning

Clinton Street Grit Pit

Connecticut River Interceprtor Sewer CCTV

Combined Sewer Overflows

Wastewater Pump Stations

CSO Outfall Flood Gate and Sluice Gate Maintenance
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SUEZ Water's Wastewater Collection System Operation and Maintenance Program and Record Keeping 2016

Location Task Frequency Responsibility Hard Copy Records Hard Copy Record Location Electronic Data Electronic  Data Location 

CSOs DWO Alarm Response
When Alarm 
Event Occurs

SWTO & Operations 
Superintendent

DWO Event Reports to EPA and 
MADEP, CSO Physical Inspection 

Report

Centrial File Room, Regulatory 
Files/NPDES MA 010331, Collections 

System Supervisor's Office

Alarm event, acknowledgement, 
clearing and comments record

ADS IntelliServe Data Base and Reporting System -  Alarm 
History Log

CSOs DWO Event Review When Alarmed
Operations Superintendent & 

Project Manager
DWO Event  Report ADS IntelliServe Data Base and Reporting System -  Reports

CSOs CSO Activation Review Monthly
ADS and Operations 

Superintendent
Monthly CSO Activation Report Monthly Client Report Monthly CSO Activation Report

ADS IntelliServe Data Base and Reporting System - Activation 
Report ,   OW Server 

CSOs
CSO Activation Summary 

and Discharge 
Quantification

Monthly
ADS and Operations 

Superintendent
Annual CSO and Nine Mininum 

Controls Report
Centrial File Room, Regulatory 

Files/NPDES MA 010331
Monthly and Annual CSO Discharge 

Reports
UW Server - S:/Management/CSO Discharge Quantities/ CSO 

Overflow Volumes Jan to Dec (year).xls

CSOs
Major Service on 

Monitoring Equipment
Monthly

ADS and Operations 
Superintendent

Monthly Summary of Major Service 
Conducted 

Monthly Client Report NA NA

Springfield System Connections, 
SRWTF Channels 1 , 2,  3 and 4

Data Download Monthly I&C Supervisor NA NA Meter 15 minute flow data UW Server

 Springfield System Connections, 
SRWTF Channels 1 , 2 , 3 and 4

 PM/Calibration 6 months I&C Supervisor Vendor Calibration Reports I&C Supervisors Office CMMS - MP2 PM Work Order History

System Flow Metering Stations
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Appendix F – Infiltration and 
Inflow Reports 
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Appendix G – CY 2017 MADEP 
SSO Notification Forms 

 

 

 

 

 

 

 

 

 

 

 

 

 

 































































































Annual CSO and CMOM Report CY 2017 
 

Appendix  

 

 

 

 

 

 

 

 

Appendix H – SWSC 
Wastewater Collection Services 

Table of Organization 
 

 

 

 

 

 

 

 

 

 

 

 

 

 



Director of Wastewater 
Operations

Director of Wastewater 
Operations

Deputy Director of 
Wastewater Operations

Deputy Director of 
Wastewater Operations

Collection System 
Superintendent

Collection System 
Superintendent

Collection System 
Assessment Coordinator

Collection System 
Assessment Coordinator

Collection System 
Assessment Coordinator

Collection System 
Assessment Coordinator

Collection System 
Assessment Specialist I

Collection System 
Assessment Specialist I

Senior Customer Service 
Representative

Senior Customer Service 
RepresentativeForeman IIForeman II

Working Foreman IWorking Foreman I

Maintenance Technician IIIMaintenance Technician III

Vacant Request 1-1-18
Skilled Laborer II

Vacant Request 1-1-18
Skilled Laborer II

Maintenance Technician IIIMaintenance Technician III

Maintenance Technician IIIMaintenance Technician III

Skilled Laborer IISkilled Laborer II Skilled Laborer IISkilled Laborer II

Working Foreman IIWorking Foreman II

Maintenance Technician IIIMaintenance Technician III Maintenance Technician IIIMaintenance Technician III

Skilled Laborer IISkilled Laborer II Skilled Laborer IISkilled Laborer II

Skilled Laborer IISkilled Laborer II

Vacant
Foreman II

Vacant
Foreman II

Working Foreman IWorking Foreman I

Skilled Laborer IISkilled Laborer II Skilled Laborer IISkilled Laborer II

Skilled Laborer IISkilled Laborer II
Workers Comp

Maintenance Technician III
Workers Comp

Maintenance Technician III

Maintenance Technician IIIMaintenance Technician III Skilled Laborer IISkilled Laborer II

Foreman IIForeman II

Working Foreman IIWorking Foreman II

Maintenance Technician IIIMaintenance Technician III

Skilled Laborer IISkilled Laborer II

Maintenance Technician IIIMaintenance Technician III

Workers Comp
Maintenance Technician III

Workers Comp
Maintenance Technician III

Skilled Laborer IISkilled Laborer II

Skilled Laborer IISkilled Laborer II

Vacant
Skilled Laborer II

Vacant
Skilled Laborer II

Springfield Water and Sewer Commission
Wastewater Collection Services Table of Organization

Springfield Water and Sewer Commission
Wastewater Collection Services Table of Organization

Assessment Construction Construction Maintenance

Jet/Vac

Customer Service

Vacant
Working Foreman I

Vacant
Working Foreman I

 Vacant Approved 1-1-18
Skilled Laborer II

 Vacant Approved 1-1-18
Skilled Laborer II

Back-ups/Complaints

Vacant
Skilled Laborer II

Vacant
Skilled Laborer II

Skilled Laborer IISkilled Laborer II
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Appendix I – SWSC Prioritized 
Root Ranking Table and 

Mapping 
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WO44 ROOT REMOVAL MAPS
Ongoing Pipeline Cleaning and Assessment Program

Springfield Water and Sewer Commission
December 2017



ROOT 
RANK

ASSET ID SHEET #
ROOT RISK 

SCORE
PIPE 

CRITICALITY
LOCATION

DIAM. 
(IN)

MATERIAL LENGTH (LF)
ROOT 
RANK

ASSET ID SHEET #
ROOT RISK 

SCORE
PIPE 

CRITICALITY
LOCATION

DIAM. 
(IN)

MATERIAL LENGTH (LF)

1 P3957 34 1.00 6.40 Agnes Street Easement 18 RCP 218 51 P1D2B 41 0.43 4.15 Lyndale Street 15 VCP 350

2 P16DA* 1 1.00 5.05 Pinevale Street 24 PVC 162 52 P3D35 26 0.43 4.15 Stapleton Road 12 ACP 229

3 P17D6* 1 1.00 4.60 Hampshire Street 12 VCP 300 53 P2C14 5 0.43 4.15 Notre Dame Street 10 VCP 298

4 P16C9* 1 1.00 4.38 Pinevale Street 24 VCP 442 54 P36BD 23 0.43 4.15 Wilbraham Road 10 VCP 251

5 P27DD 5 1.00 4.30 Kelly Place 8 VCP 195 55 P1F1E 39 0.43 4.15 Daytona Street 12 VCP 249

6 P427C 40 0.77 5.50 Locust Street 10 VCP 163 56 P1D7E 24 0.68 2.58 Inglewood Avenue 10 CONC 217

7 P2EC2 48 0.60 4.98 Stony Brook Road 10 VCP 283 57 P2C23 6 0.43 3.93 Brandon Street 10 VCP 300

8 P3C12 28 0.34 8.35 Alden Street/Pondview Drive Easement 36 RCP 152 58 P1CD8 49 0.43 3.93 Pineywoods Avenue 15 VCP 76

9 P1C86 49 0.77 3.48 Florentine Gardens 15 VCP 199 59 P3640 30 0.77 2.13 Cheyenne Road 10 CONC 397

10 P3B65 23 0.60 4.45 Wilbraham Road 10 VCP 279 60 P2FFF 55 0.77 2.13 Shady Brook Lane 10 VCP 81

11 P2B9E 11 0.60 4.38 Leitch Street 10 ACP 129 61 P173F 13 0.77 2.13 Pembroke Street 10 VCP 113

12 P278B 10 1.00 2.58 Upland Street 10 VCP 231 62 P3E18 55 0.77 2.13 Shady Brook Lane 10 VCP 315

13 P204D 43 0.60 4.15 Whittier Street 18 VCP 301 63 P252C 3 0.77 2.13 Tyrone Street 10 VCP 251

14 P3BB4 25 0.43 5.50 Archie Street/Walsh Street Easement 10 ACP 365 64 P47E5 29 0.43 3.70 Undine Circle PS 8 ACP 20

15 P3163 38 0.60 3.93 Burt Road 10 ACP 97 65 P1AC1 50 0.60 2.58 Forest Park Avenue 10 VCP 385

16 P1E37 33 0.60 3.93 Mulberry Street 15 VCP 144 66 P2F70 55 0.60 2.58 Corcoran Boulevard 10 VCP 404

17 P39E1 21 0.60 3.93 College Street 12 VCP 281 67 P28FE 19 0.60 2.58 Ambrose Street 10 VCP 288

18 P1D29 37 0.77 3.03 Noel Street 15 VCP 198 68 P3155 35 0.60 2.58 Bridle Path Road 10 CONC 300

19 P358E 18 0.77 3.03 Acorn Street 10 VCP 111 69 P3E1B 53 0.60 2.58 Manitoba Street 10 VCP 274

20 P3CB2 26 0.77 3.03 Keddy Street 10 ACP 396 70 P49E4 9 0.60 2.58 Griffin Street 10 VCP 125

21 P29F9 12 0.77 3.03 Hastings Street 12 VCP 249 71 P24C8 3 0.60 2.58 Atherton Street 10 VCP 251

22 P1E81 36 0.43 5.35 Malden Street 12 VCP 253 72 P2A11 17 0.60 2.58 Ambrose Street 10 VCP 269

23 P3D03 57 0.51 4.45 Weymouth Street 10 VCP 340 73 P3D10 54 0.60 2.58 Ellsworth Avenue 10 VCP 296

24 P3C0B 58 0.60 3.70 Weymouth Street 10 VCP 321 74 P49E7 9 0.60 2.58 Border Street 10 CONC 229

25 P40D2 46 0.60 3.70 Amos Drive 10 VCP 343 75 P2A45 17 0.60 2.58 Ambrose Street 10 VCP 300

26 P312F 32 0.43 5.05 Plumbtree Road Easement 27 RCP 368 76 P230F 8 0.43 3.48 Norman Street 10 VCP 252

27 P1E9E 33 0.43 5.05 Mulberry Street 12 VCP 224 77 P3BD9 44 0.43 3.48 Paridon Street 18 RCP 250

28 P1D8E 20 1.00 2.13 Crestwell Drive 10 VCP 234 78 P3131 35 0.43 3.48 Bridle Path Road 12 CONC 321

29 P49F7 5 1.00 2.13 Linnell Street 8 VCP 136 79 P1760 13 0.43 3.48 Littleton Street 12 VCP 231

30 P4554 54 1.00 2.13 Powell Avenue 10 VCP 100 80 P16F6 7 0.43 3.48 Penacook Street 15 VCP 97

31 P2067 47 0.60 3.48 Beechwood Avenue 12 VCP 324 81 P373A 30 0.43 3.33 Cherokee Drive 10 ACP 417

32 P3A73 29 0.60 3.48 Stapleton Road 12 VCP 247 82 P2487 14 0.26 5.50 Eddy Street 20 VCP 273

33 P1CE9 49 0.60 3.48 Pineywoods Avenue 15 VCP 258 83 P1F8B 49 0.26 5.43 Washington Boulevard 26 BRK 400

34 P36BF 51 0.60 3.48 Draper Street 15 VCP 250 84 P2D99 22 0.43 3.25 Aberdeen Road Easement 10 VCP 90

35 P366C 34 0.43 4.83 Agnes Street Easement 18 RCP 249 85 P1E74 39 0.43 3.25 Ormond Street 10 VCP 275

36 P341E 16 0.43 4.83 Blunt Park Road 8 ACP 128 86 P40B4 21 0.43 3.25 State Street Terrace 10 VCP 283

37 P3A18 56 0.60 3.33 Bassing Street 10 VCP 359 87 P2E55 48 0.43 3.25 Wood End Road 10 VCP 232

38 P3B64 29 0.77 2.58 Cheyenne Road 10 CONC 349 88 P3A57 25 0.43 3.25 Walsh Street 10 ACP 160

39 P38C9 54 0.77 2.58 Ellsworth Avenue 10 VCP 294 89 P35A0 42 0.26 5.05 Kenwood Terrace 12 VCP 219

40 P4538 18 0.77 2.58 College Street 10 VCP 299 90 P39F6 27 0.43 3.03 Sunset Drive 10 VCP 247

41 P2049 47 0.77 2.58 Spruceland Avenue 10 VCP 241 91 P1E52 36 0.43 3.03 Malden Street 12 VCP 291

42 P1C17 47 0.77 2.58 Magnolia Terrace 8 ACP 203 92 P3355 2 0.43 3.03 University Street Easement 10 ACP 214

43 P2A28 4 0.51 3.70 Arthur Street 10 VCP 300 93 P2A9E 38 0.43 3.03 Chalfonte Drive 10 CONC 253

44 P339D 46 0.43 4.30 Amos Drive Easement 10 VCP 305 94 P3945 58 0.34 3.78 Fenimore Boulevard 10 VCP 200

45 P19DB 52 0.60 3.03 Sylvan Street 12 VCP 250 95 P3CDF 31 0.60 2.13 Stapleton Road 10 VCP 346

46 P138C 50 0.60 3.03 Pineywoods Avenue 15 VCP 404 96 P1ADE 50 0.60 2.13 Washington Road 10 VCP 231

47 P3974 16 0.60 3.03 Amore Road 10 CONC 45 97 P35EC 45 0.60 2.13 Powell Avenue 10 VCP 300

48 P2F2E 38 0.60 3.03 Bridle Path Road 10 VCP 195 98 P34D7 29 0.60 2.13 Cheyenne Road 10 CONC 350

49 P3817 15 0.60 3.03 Goldenrod Street 10 CONC 377 99 P3677 31 0.60 2.13 Garvey Drive 10 VCP 326

50 P223D 33 0.43 4.23 Ridgewood Place 12 VCP 160 100 P375C 29 0.60 2.13 Cherokee Drive 10 ACP 407

Springfield Water and Sewer Commission December 2017
Ongoing Pipeline Cleaning And Assessment Program
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*Note: P17D6, P16C9, P16DA require chemical treatment only
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GREASE
RANK

ASSET
ID

SHEET
# GREASE UCI PIPE

CRITICALITY LOCATION DIAM.
(IN) MATERIAL LENGTH

(LF)
GREASE
RANK

ASSET
ID

SHEET
# GREASE UCI PIPE

CRITICALITY LOCATION DIAM.
(IN) MATERIAL LENGTH

(LF)

1 P3DEA 61 5100 6.85 Holcomb Road Sanitary Outlet 14 ACP 380 51 P3D7E 31 2900 4.53 Municipal Hospital 8 VCP 116
2 P2541 5 4131 5.65 Prentice Street 12 VCP 245 52 P25AD 2 2900 3.70 Turnbull Street 10 ACP 290
3 P2867 29 4400 5.05 Nottingham (Relocation) 20 ACP 22 53 P238F 50 2900 4.60 Old Acre Road 15 ACP 286
4 P282B 8 5139 3.70 Saint James Avenue 10 VCP 208 54 P2A66 6 2900 3.70 Davis Street 10 VCP 263
5 P3C44 66 5143 3.25 Malibu Drive 8 ACP 86 55 P3DC5 1 2900 3.70 Verge Street 10 ACP 264
6 P2BC3 21 5131 3.25 Jamaica Street 10 ACP 281 56 P3166 67 2900 4.75 Cooley-Allen Interceptor 12 ACP 200
7 P376B 44 4337 2.13 Cherokee Drive 10 ACP 306 57 P2962 37 2900 4.00 Mayo Street 12 HDPE 246
8 P33BC 45 4135 2.13 Navajo Road 10 VCP 322 58 P249A 9 2900 3.70 Monrovia Street 10 VCP 255
9 P3CC7 47 4200 2.13 Keddy Street 10 ACP 37 59 P2914 11 2900 3.70 Redlands Street 10 VCP 306

10 P36FE 44 4131 2.13 Leatherleaf Drive 8 ACP 167 60 P3D05 12 2900 5.28 Andover 15 RCP 184
11 P3145 14 2900 6.85 North Branch Sanitary Sewer 21 RCP 399 61 P246F 8 2900 3.70 Montclair Street 10 VCP 249
12 P31B4 14 2900 7.30 North Branch Sanitary Sewer 21 RCP 382 62 P3A25 40 2900 3.93 Willard Street 10 VCP 300
13 P3280 13 2900 6.85 Easement Methuen to Grayson 24 RCP 386 63 P29F8 38 2900 4.15 Mayo Street 12 HDPE 174
14 P406E 14 2900 6.85 North Branch Sanitary Sewer 21 RCP 330 64 P3BD1 58 2900 3.70 Paridon Street 18 RCP 250
15 P2F94 21 2900 5.95 Collector 'C' San. Sewer 15 VCP 365 65 P2E67 51 2900 5.28 Barnet Street 12 ACP 302
16 P3124 18 2900 5.50 North Branch Sanitary Sewer 21 RCP 417 66 P1E6C 55 2900 3.93 Malden Street 12 VCP 289
17 P30F5 18 2900 5.50 North Branch Sanitary Sewer 21 RCP 336 67 P3A97 32 2900 5.28 Burghardt Street 15 VCP 249
18 P2BC4 21 2900 5.50 Hamilton Street 10 ACP 314 68 P2AC8 24 2900 5.05 Paul Street 8 ACP 305
19 P2354 3 2900 5.05 Page Boulevard 10 ACP 299 69 P28C4 26 3921 3.03 Judson Street Easement 10 VCP 179
20 P3E6B 23 2900 5.35 Kent Road 8 ACP 294 70 P248D 15 2900 3.93 Wisteria Street 10 VCP 281
21 P1E89 54 3829 4.15 William Street 15 CONC 158 71 P18D6 40 2900 3.48 Dresden Street 12 VCP 358
22 P44F0 37 2900 5.35 Armory Street 12 VCP 289 72 P2FEA 10 2900 3.25 Saint James Avenue 10 VCP 254
23 P32D3 6 2900 4.60 Carew Street 12 VCP 296 73 P377A 60 2900 4.30 Dennis/Packard 10 VCP 237
24 P2F61 21 2900 5.95 Collector 'C' San. Sewer 12 VCP 255 74 P32FA 67 2900 4.60 Cooley Street Sewer Extension 15 ACP 189
25 P3620 59 3127 4.30 East Allen Ridge Road S Outlet 10 VCP 308 75 P2E86 34 2900 4.15 Larchmont Street 15 VCP 226
26 P30C4 18 2900 7.75 North Branch Sanitary Sewer 21 RCP 237 76 P3B10 57 2900 3.70 Whittum Avenue 10 VCP 350
27 P3E5F 70 2900 6.85 Collector 'A' 15 VCP 253 77 P3B8D 39 2900 4.23 Oak Grove Avenue 15 VCP 327
28 P2782 8 3929 3.70 Canton Street 10 VCP 334 78 P467D 63 2900 3.70 Holcomb Road 10 ACP 227
29 P3D35 46 3100 4.15 Stapleton Road 12 ACP 229 79 P34E6 69 2900 3.70 Interceptor Sewer Westerly Sec 10 ACP 298
30 P32B5 13 2900 6.85 Easement Methuen to Grayson 30 RCP 281 80 P1E52 55 3129 3.03 Malden Street 12 VCP 291
31 P2FC8 20 2900 5.05 North Branch Sanitary Sewer 21 RCP 284 81 P1726 27 2900 4.60 Liberty Street 15 VCP 218
32 P2D38 62 2900 4.45 Allen Street 10 VCP 301 82 P3DDB 7 2900 4.60 Carew Street 15 CONC 191
33 P1E98 43 2900 4.23 Northampton Avenue 12 VCP 348 83 P30E8 37 2900 5.35 Grover Street 18 VCP 299
34 P3212 61 3129 3.70 Corcoran Boulevard 10 ACP 292 84 P3DD0 17 2900 3.25 Shumway Street 8 ACP 601
35 P2AB6 33 3129 3.70 Barber Street 10 VCP 316 85 P2B41 64 2900 3.85 Allen Park Road 10 ACP 214
36 P3239 35 3124 3.70 Gary Road 10 ACP 20 86 P2584 49 2900 3.70 Sherwood Road 10 CONC 258
37 P39CE 36 2900 4.38 Spikenard Circle 10 ACP 336 87 P3D68 3 2900 4.15 Watling Street 8 VCP 271
38 P32E8 13 2900 6.85 Easement  Methuen to Grayson 30 RCP 276 88 P3CFD 12 2900 4.15 Andover 15 RCP 250
39 P2DAE 19 2900 4.38 Easement at Beacon Terrace/Cir 8 ACP 273 89 P2341 50 2900 4.75 Wilbraham Road 15 ACP 261
40 P1D07 43 2900 3.93 Westford Avenue 12 VCP 301 90 P249B 8 2900 3.25 Felicia Street 10 VCP 276
41 P2970 22 2900 4.38 Greyson Drive 10 ACP 295 91 P2045 42 2900 6.03 Chestnut Street 30 VCP 285
42 P2CD9 25 2900 3.93 Hogan Street 10 VCP 302 92 P3D4B 30 2900 5.95 Cortland Street 12 VCP 159
43 P28B0 68 2900 3.78 Millbrook Road 8 ACP 342 93 P3C68 66 3900 2.80 Malibu Drive 10 ACP 253
44 P3B52 56 2900 3.70 Eddywood Avenue 10 VCP 324 94 P1E4A 53 2900 4.23 Mulberry Street 15 VCP 182
45 P2FE0 48 2900 3.70 Kingoke Lane 10 ACP 350 95 P2774 65 2900 3.70 Allen Street 10 VCP 230
46 P3DC6 1 2900 3.70 Verge Street 10 ACP 298 96 P3F35 28 2900 3.48 Laurence Street 12 VCP 249
47 P244D 41 2900 3.93 Franklin Street 12 ACP 366 97 P2BDD 52 2900 3.70 Wilbraham Road 10 ACP 320
48 P3F39 29 2900 4.60 Nottingham Street 15 VCP 272 98 P3110 4 2900 3.25 Anniversary Street 10 ACP 342
49 P35F6 59 2900 3.70 Powell Avenue 10 VCP 299 99 P2696 16 2900 4.38 Pine Grove Street 8 ACP 196
50 P3DC7 1 2900 3.70 Verge Street 10 ACP 304 100 P2C73 38 2900 4.60 Stafford Street 12 VCP 159

*Do not treat P2C73 since it was rehabilitated in 2015

Springfield Water and Sewer Commission January 2017
Ongoing Pipeline Cleaning And Assessment Program
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